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SUBJECT: TID A2PP (09-AFC-2C) COM-6 SUBMITTAL OF MONTHLY
COMPLIANCE REPORT #16 FOR THE JUNE 2012 REPORTING PERIOD

Dear Mr. Boyer:

Pursuant to Condition of Certification COM-6, please find attached one electronic copy
of Monthly Compliance Report (MCR) #16 for the Turlock Irrigation District Almond 2
Power Plant. This MCR covers the period from June 1 through June 30, 2012.

Included in this report and as required by the Conditions of Certification are the
following documents and/or information on the following:

Project Summary Schedule (COM-6)

Key Events List (COM-6)

Air Quality Construction Mitigation Manager’s Report (AQ-SC3 and AQ-SC5)
Biological Resources Monitoring Report (BIO-2)

WEAP Acknowledgement Forms (BIO-5, CUL-8, and PAL-4)
Paleontological Resources Monitoring Report (PAL-5)

Cultural Resources Specialist Summary Report (CUL-9)

Summary of erosion, sedimentation, and control measures and monitoring and
maintenance activities (Soil & Water-2)

Construction Safety Supervisor and CBO Safety Monitors’ monthly reports
(Worker Safety-3)

Updated Master Drawing List/Master Specification List (GEN-2)

CBO’s approval of any special inspectors (GEN-6)

CBO’s approval of STRUC-1 drawings (STRUC-1)



* Transmission system engineering Master Drawing List/Master Specification List
(TSE-1)

* Transmission system engineering update (TSE-4)

* Compliance Matrix (COM-6)

Should you have any questions regarding this submittal, please do not hesitate to contact
me at 530-757-7038. Thank you.

Sincerely,

A Thed__

Susan Strachan
Strachan Consulting, LLC

Attachment

cc: TID w/attachment
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Monthly Compliance Report #16

1.0 Introduction

On December 15, 2010, the California Energy Commission approved the Turlock
Irrigation District’s (TID) Almond 2 Power Plant. A letter from the CEC approving the
commencement of construction for the plant and linears was received on February 25,
2011. This Monthly Compliance Report (MCR) was prepared pursuant to Condition of
Certification COM-6 and contains the information specified in the condition. This MCR
covers project compliance activities, which occurred during the month of June 2012.

2.0 Current Project Status

This section provides a summary of the engineering, procurement, and construction
activities during the month of June 2012. TID contracted with CH2MHIill to provide the
engineering for the project. CH2MHill and TID procured the equipment. Power
Engineering designed the A2PP transmission generation tie line, which was built by TID.
Performance Mechanical, Inc. (PMI) was the General Contractor. Lastly, PG&E designed
and constructed the natural gas pipeline, which will reinforce PG&E’s existing gas
transmission system, serving the greater Modesto area, as well as the A2PP. PG&E will
own and operate the pipeline and reinforcement segment.

Construction of the project transmission line was completed in November 2011. PG&E

completed construction of the natural gas pipeline and reinforcement segment in
December 2011.

The table below provides the percent complete for project engineering, procurement, and
construction of the A2PP site.

Project Percent Completion

June 30, 2012
ACTIVITY % COMPLETE
Engineering 100%
Procurement 100%
Construction 100%

A Project Summary Schedule is included in Exhibit 1. The Key Events list is included in
Exhibit 2. Mechanical completion of the A2PP was achieved on March 20, 2012. The
project is now in commissioning. Commercial operation is estimated to occur in July
2012 when the project will be able to reach reliable steady-state production of electricity
at the rated capacity.
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2.1. Engineering and Procurement

CH2MHill began engineering and procurement activities for the A2PP in January 2009.
Engineering and procurement are 100 percent complete.

2.2 Commissioning/Construction Punchlist

Below is a list of A2PP site activities that occurred during the month of June:

Continued addressing punch list items

Completed asphalt paving of A2PP site

Removed all temporary fence and completed restoration of the laydown area
Continued commissioning and testing for Unit 2, 3, and 4

Completed source testing for Unit 2, 3, and 4

Completed performance test on Unit 3

Continued commissioning and testing of security system

3.0 Project Compliance Activities

Pursuant to Condition of Certification COM-6, this section includes a description of the
Conditions of Certification, which have reporting requirements to be addressed in the
Monthly Compliance Report. The specific documents required by the Conditions are
attached as exhibits.

AQ-SC3 and AQ-SC5: As required by Condition AQ-SC1, a request to terminate the
Air Quality Construction Mitigation Manager (AQCMM) was made on June 5. All
construction activities had been completed and road base had been installed through out
the site. In addition, no new construction equipment was going to be brought on site.
The construction laydown area was no longer in use and had been restored. Written
consent to terminate the AQCMM was provided by the CEC Compliance Project
Manager on June 7.

Since the AQCMM activities ceased at the beginning of the reporting period, an
AQCMM report is not included in this Monthly Compliance Report. In addition,
documentation of compliance with Conditions AQ-SC3 and AQ-SCS5 is no longer
necessary since construction is complete.

AQ-72 and AQ-73: Given that construction of the A2PP is complete, compliance with
these conditions has been completed.

BIO-2: The Designated Biologist’s Monthly Compliance Report is not included in this
Monthly Compliance Report, since construction is now complete. A Construction
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Closure/Termination Report (Conditions BIO-6 and BIO-7) is currently being prepared
and will include the results of the Designated Biologists final site inspection.

BIO-5, CUL-8, and PAL-4: These conditions require that information be included in the
Monthly Compliance Report regarding the number of people who completed the Worker
Environmental Awareness Program (WEAP) training during the reporting period and a
running total of the people trained through the end of the reporting period. Workers are
trained through the use of a CEC approved WEAP video and handbook. The PMI Safety
Supervisor conducted the WEAP training through Mechanical Completion. Now that the
project is in commissioning, TID conducts the WEAP training. During the month of
June, eight people were trained. A total of eight hundred twenty people have been
trained as of June 30, 2012. Copies of the WEAP training acknowledgement forms for
the people trained during this reporting period are included Exhibit 3.

CUL-9: Based on Condition CUL-9 and discussions with the CEC Staff, cultural
resources construction monitoring was only required for the eastern most 450-feet of the
PG&E natural gas pipeline reinforcement segment. Excavation of the eastern most 450-
feet of the reinforcement segment was completed in November 2011. The Cultural

Resources Specialist’s Monthly Summary Report for that construction effort was
included in MCR #9 filed in December 2011.

PAL-5: Given that construction is complete, a Paleontologic Resources Monitoring
Report is not included in this Monthly Compliance Report. A Paleontologic Resources
Report pursuant to Condition PAL- 7 will be submitted in July 2012.

Soil & Water-2: A Notice of Termination to remove the A2PP from the General
Construction National Pollution Discharge Elimination System permit was filed at the
beginning of the reporting period. Given this, compliance with the project construction
SWPPP is no longer required.

VIS-1: No lighting complaints were received during this reporting period.

WORKER SAFETY-3: The Construction Safety Supervisor’s Monthly Safety
Inspection Report is included in Exhibit 4. Also included is the Chief Building Official’s
(CBO) Safety Monitor’s monthly report and inspection log. To reduce the size of the
exhibit, only the inspection log entries for this reporting period have been included.

FACILITY DESIGN/TRANSMISSION SYSTEM ENGINEERING

GEN-2: The Master Drawing List/Master Specification list is available on the A2PP
CBO website.

GEN-6: Since construction is complete, this condition is not longer applicable.

GEN-7: Since construction is complete, this condition is not longer applicable.
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CIVIL-1: The CIVIL-1 drawings have been approved or conditionally approved by the
CBO.

CIVIL-3: Since construction is complete, this condition is not longer applicable.

STRUC-1: The STRUC-1 drawings that have been approved by the CBO can be viewed
by accessing the CBO’s website established for the A2PP project.

STRUC-2: Since construction is complete, this condition is not longer applicable.
STRUC-4: There are no tanks and vessels for hazardous materials to be constructed as
part of the A2PP. Therefore, no engineering drawings were submitted to the CBO in
compliance with this condition.

MECH-1: Since construction is complete, this condition is not longer applicable.
MECH-2: Since construction is complete, this condition is not longer applicable.

ELEC-1: Since construction is complete, this condition is not longer applicable.

TSE-1: The Transmission System Engineering Master Drawing List/Master Specification
List can be found on the CBO’s website.

TSE-3: Construction of the transmission line was completed in November 2011.
TSE-4: Since construction is complete, this condition is not longer applicable.

4.0 Compliance Matrix

Condition of Certification COM-6 requires that a compliance matrix, which shows the
status of the Conditions of Certification, be included in the Monthly Compliance Report.
Included as Exhibit 5, is an updated compliance matrix. Please note, given the size of

the matrix, only those conditions pertaining to construction and completed items are
included. A complete matrix was provided in Monthly Compliance Report #1.

5.0 Conditions Satisfied During Reporting Period

The project owner did not receive any CEC documentation stating that any conditions
were satisfied during the reporting period.

6.0 Missed Submittal Deadlines

No submittal deadlines were missed during the reporting period.
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7.0 Approved Changes to Conditions of Certification

No changes have been made to the Conditions of Certification since the Final Decision
was issued.

8.0 Filings or Other Permits To/ From Other Agencies

The following filings was made to the State Water Resources Control Board during the
reporting period:

* Annual SWPPP compliance report
* General Construction NPDES Notice of Termination

9.0 Projection of Project Compliance Activities Scheduled for July
2012/August 2012

The following compliance documents are anticipated to be submitted during the June
2012/July 2012 reporting periods:

AQ-41, 42, and 46: Source Test Results

BIO-6 and 7: Construction Closure/Termination Report
CUL-7: Final Cultural Resources Report

GEN-1: Responsible Engineers Statement

NOISE-4 and 5: 25-hour noise monitoring results
PAL-7: Paleontologic Resources Report

TRANS-3: Post-construction road condition DVD

10.0 Additions To On-Site Compliance File

The WEAP signed acknowledgement forms for the reporting period and the compliance
documents submitted during the reporting period were added to the compliance files.

11.0 Request to Dispose of Items Required to be Maintained in Project
Files

There are no items in the project compliance files of which TID is requesting to dispose.
12.0 Complaints, Violations, Warnings, Citations

There were no complaints, violations, warnings, or citations issued during the reporting
period.
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A2PP COMMISSIONING SCHEDULE

ID June 2012 July 2012
June July
O Swn27 [ sun3 | sunto Sun17 | Sun24 Sun1 | Sun8 | Sun15 | Sun22 | Sun29
30 |[E/G 4 - WLN Tuning (Wet Low Nox)
/12
60%
69 |[Ejuisition Purchase Order
/29 @ 5/29
90%
46 |[E CTG 3 - WLN Tuning (Wet Llow Nox)
6/12
60%
63 |[Ei| CTG 2- CEMS Commissionind (Seven Day Drift Test)
6/6 6/13
64 | CTG2-WLNT
6/6 6/12
60%
13 & PMI - AAA - Portable Toilet Removal
6/8 g 6/8
90%
45 |[E CTG 3 - CEMS Commissioning (Seven Day Drift Test)
6/10 B 616
33%
8 @ APC - Main Line Faving with Machine
@ 6/11 6/13
3%
66 |[HE CTG 2 - Unit 2 Commissioning Complete
6/13 ¢ 6/13
0%
88 @ APC - WINCO Restoration
0%
48 |[& CTG 3 - Unit 3 Commissioning Complete
6/16 ¢ 6/16
0%
72 SRC - Mobilize & Setup
0%
73 |[E SHC - Startup & Shutdown Tests
6/18 5 6/18
0%
74 SRC - Unit 2 - RATA & PM Tests
0%
75 SRC - Unit 3 - RATA & PM Tests
6/20 § 6/20
0%
76 SRC - Unit 4 - RATA & PM Tests
77 SRC - Demobilize
6/22 g 6/22
0%
70 PRF - Mobilize
0%
M |@
89
0%
90 PRF - Setup On Unit 3
6/26
0%
91 PRF - Test Unit 3
6/27
92 PRF - Setup On Unit 4
6/2
93 PRF - Test Unit 4
6/29
0%
94 PRF - Remove and Pack Test Equipment
6/30
95 eMobilize
7"
0%
78 @ WECC - PSS TESTING
7/9 7/13
0%
Page 1 6/12/12
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KEY EVENTS LIST

PROJECT: TID Almond 2 Power Plant

DOCKET #: 09-AFC-2C

COMPLIANCE PROJECT MANAGER: Bruce Boyer

EVENT DESCRIPTION

DATE

Certification Date

December 15, 2010

Obtain Site Control

September 10, 2010

Online Date

July 2012

POWER PLANT SITE ACTIVITIES

Start Site Mobilization

February 28, 2011

Start Ground Disturbance

March 1, 2011

Start Grading

March 21, 2011

Start Construction

March 21, 2011

Begin Pouring Major Foundation Concrete

April 6, 2011

Begin Installation of Major Equipment

June 2011

Completion of Installation of Major Equipment

September 1, 2011

First Combustion of Gas Turbine April 25, 2012
Obtain Building Occupation Permit April 2012
Start Commercial Operation July 2012

Complete All Construction

March 20, 2012

TRANSMISSION LINE ACTIVITIES

Start T/L Construction September 2011
Synchronization with Grid and Interconnection April 26, 2012
Complete T/L Construction November 2011
FUEL SUPPLY LINE ACTIVITIES
Start Gas Pipeline Construction and Interconnection May 26, 2011
Complete Gas Pipeline Construction December 2011
WATER SUPPLY LINE ACTIVITIES

Start Water Supply Line Construction N/A
Complete Water Supply Line Construction N/A
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Almond 2 Power Plant Project

Certification of Completion
Worker Environmental Training on
Biological, Cultural, and Paleontological Resources and
Stormwater Management

This is to certify that you have completed a mandatory California Energy Commission approved Worker
Environmental Awareness Program (WEAP) training on biological, cultural, and paleontological resources.
The training program also includes information on stormwater management as required by the State Water
Resources Control Board, as part of its General Construction Permit. This training is required for all
personnel working on the project site, transmission lines, gas pipeline, or gas pipeline reinforcement segment
Your signature below indicates that you understand and shall abide by the guidelines set forth in the program

materials.
Name Company Signature Date
(’ ""Q, (gb(‘(’}\\\d Q(‘/(’\; ( ﬁa /-OC("M 67‘21 /i-’-L
Steve Brwwn P AT - ~2i- )7
neunce Gpivesl | Brad 22, 7 05, /x///:)_
oo \\@? 7ol LT %&);,fﬂ;nA Mc/( P <o/ frT
Zra DA sen] CSCO A SN 1/
Jose Ausseto Hinciosa GE /1% /s
'Tm:,fhy aniie_n GE é/A”’//vle
Wathan  Kuvtz Mo Hode. &z5/i2
Seth Leedu N tnlg clegre,
Shawn_(fedes G e/26/12
DANIELICESSLER |  GE GClzel/7.
6l2tha

Ve, C.\k\xlco'?g GE
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SAFETY SUPERVISORS” MONTHLY REPORTS



June 2012 Compliance Report

Prepared by: George Davies — T.I.D.

Project: Almond 2 Power Plant
4500 Crows Landing Road
Modesto, CA 91613

Total TID and SSSAP trained

Project start date: February 28, 2011

8
Reporting period: June 1 —-31, 2012
Hours of operation: 7 AM to 5:30 PM Monday thru Friday
Incident Status Near miss | Firstaid | First aid lost time | Recordables Status:
April 0 0 0 0
YTD 7 6 0 0

Observation: No unsafe events or activities were observed this month.

Incident: No current or ongoing safety incidents.

Project Status: Overall percent complete 100%

PMI, Mechanical 100%

OVERAA, Civil 100%

COLLINS, Electrical and Instrumentation 100%

APC, Site work 95%

Misc. Subs (insulation, paint, security, equipment, NDE, fence, etc.) 100%

Oriented contractors:

PMI — APC — Collins Electric — North Star — TRB — IEC — CH2MHILL — Overaa — Harris Rebar -
Kleinfelder - All Phase (security) — TID — Maxim Crane — GE — Quality Erectors - ETI — Hotline
Brand Scaffold — Sheedy Crane Waukesha —Hanson Paint — HART — American Air Filters - Cot-
Puritech - Emerson/Chloride - Cosco Fire Farwest Corrosion — UEI - Lufkin Industries - FOSI/TID -
Bayside Insulation — Kobelco — Arrow — CCT — ADT — Woodward -

Page 1 of 2



1. Safety summary:

All Hands Meeting attended by all construction workers is held every Monday. Safety topics
discussed during the month of March included the following:

“Lock Out Tag Out”, LOTO
Personal Protective Equipment
Current expected weather conditions & proper hydration

2. Safety results for the month:

All contractors: Cosco:

None None

APC: Caltrol:

None None

Collins Electric: Hanson paint
None None

PMI: Bayside insulation:
None None

All Steel Fence Erectors: TID:

None None

Page 2 of 2



TRB Associates

e —r
HEALTH & SAFETY MONITORING Period 06/01/12-06/30/12

Monthly CEC Project Workers Safety Report
Project: Aimond Two Power Project 09-AFC-2
Report Period: June 2012

Prepared by Inspector of Record: Taner Pamuk

1. Executive Summary of the Workers Safety Management

Project Owner TID continued to oversee the site safety since project reached its completion
phase and main activity was the paving of the project site

2. Field Condition and Observations

No major discrepancies or violations were observed during the site visits of this Month. Alimond
Two Power Plant work activities continued to comply with the California Energy Commission’s
Final Decision Worker Safety requirements.

Pictorial summery of the site conditions:

m

in . o

Photo# Pavin

eatlons | | Photo# 2 — Paving operations

Page 1 of 1



TID - Almond 2 Power Plant Inspection Log

No. |Date [Description of area of work: Comment(s) Signed off CBO ApprovalOpen Item

1264| 05/07/12{Grounding Panel door @ PDC OK : 05/07/12| Vanderheiden

1265| 05/08/12(Pipe Insulation@ Gas Compressors OK 05/08/12| Vanderheiden

1266 05/09/12|Grading @ Unit #4 ’ OK 05/09/12| Vanderheiden

1267| 05/10/12|Pre Fire Unit 2 Inspection OK 05/10/12| Vanderheiden

1268| 05/14/12|Vault @ Unit 4 conductor ID OK 05/14/12| Vanderheiden

1269| 05/15/12(Vault @ Unit 3 conductor ID OK | 05/15/12| Vanderheiden

1270 05/15/12|Vault @ Unit @ conductor ID oK 05/15/12| Vanderheiden

1271| 05/16/12|Grading at drainage pond In Progress Vanderheiden |Awaiting Deputy Approval
1272 05/17/12|Grading @ Fin Fan Yard In Progress Vanderheiden |Awaiting Deputy Approval
1273| 05/18/12|Loading Co catalysts @ Unit 4 oK 05/18/12| Vanderheiden

1274| 05/21/12]Loading SCR catalysts @ Unit 4 oK 05/21/12| Vanderheiden

1275| 05/22/12|Loading Co catalysts @ Unit 3 OK 05/22/12| Vanderheiden

1276| 05/22/12|Loading SCR Catalysts @ Unit #3 OK 05/22/12| Vanderheiden

1277| 05/23/12|Loading CO Catalysts @ Unit #2 oK 05/23/12| Vanderheiden

1278| 05/24/12|Loading SCR Catalysts @ Unit #2 OK : 05/24/12| Vanderheiden

1279| 05/25/12|Paving at Gas Compressors In Progress 05/25/12| Vanderheiden

1280| 06/13/12|Final C of O Punchlist In Progress Doug Simms |Several items open TID working on list.

Page 50 of 50
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Almond 2 Power Plant Project CEC Construction Compliance Matrix Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
AQ-SC6 All  |The project owner shall submit to the CPM for review and| 1) Submit any proposed air permit modification to the N/A 1) Within 5d | TID/ Not Started
approval any modification proposed by the project owner | CPM within five working days of either: a) submittal by the of submittal or|Sierra
to any project air permit. The project owner shall submit |project owner to an agency, or b) receipt of proposed receipt;
to the CPM any modification to any permit proposed by [ modifications from an agency. 2) Submit all modified air 2) Within 15d
the District or U.S. EPA, and any revised permit issued permits to the CPM within 15 days of receipt. of receipt
by the District or U.S. EPA, for the project.
AQ-2 All  [This Authority to Construct serves as a written certificate [No verification necessary N/A N/A
of conformity with the procedural requirements of 40 CFR
70.7 and 70.8 and with the compliance requirements of
40 CFR 70.6(c). [District NSR Rule]
AQ-3 Constr | Prior to operating with modifications authorized by this The project owner shall submit to both the District and SJVAPCD Prior to First | TID/ 1112 10/11/11 Submitted [TID to submit second Title V application (first application was
Authority to Construct, the facility shall submit an CPM the Title V Operating Permit application prior to Fire Sierra SJVAPCD submitted with ATC) prior to first fire. An air district inspection then
application to modify the Title V permit with an operation. 10/12/11 CEC must be scheduled. 10/11/11 submitted to SUIVAPCD. 10/12/11
administrative amendment in accordance with District submitted to CEC.
Rule 2520 Section 5.3.4. [District Rule 2520, 5.3.4]
AQ-7 Constr/ | The exhaust stack shall vent vertically upward. The The project owner shall make the site available for N/A N/A
Ops |vertical exhaust flow shall not be impeded by a rain cap [inspection by representatives of the District, ARB, and the
(flapper ok), roof overhang, or any other obstruction. Commission upon request.
[District Rule 4102]
AQ-11 Constr/ | Commissioning activities are defined as, but not limited | No verification necessary N/A N/A
Startup [to, all testing, adjustment, tuning, and calibration
activities recommended by the equipment manufacturers
and the construction contractor to ensure safe and
reliable steady state operation of the gas turbine and
associated electrical delivery systems. [District Rule
2201]
AQ-13 | Startup/|Emission rates from the gas turbine system during the A summary of significant operation and maintenance SJVAPCD Quarterly no [TID Not Started
Ops |commissioning period shall not exceed any of the events and monitoring records required shall be included later than 30d
following limits: NOx (as NO2) - 40.40 Ib/hr and 969.6 in the quarterly operation report (AQ SC8). following end
Ib/day; VOC (as CH4) - 8.41 Ib/hr and 201.8 Ib/day; CO - of calendar
40.00 Ib/hr and 704.6 Ib/day; PM10 - 2.50 Ib/hr and 60.0 quarter
Ib/day; or SOx (as SO2) - 1.56 Ib/hr and 37.4 Ib/day.
[District Rule 2201]
AQ-15 |Startup/|The total mass emissions of NOx, VOC, CO, PM10 and |A summary of significant operation and maintenance SJVAPCD Quarterly no [TID Not Started
Ops [SOx that are emitted during the commissioning period events and monitoring records required shall be included later than 30d
shall accrue towards the quarterly emission limits. in the quarterly operation report (AQ SC8). following end
[District Rule 2201] of calendar
quarter
AQ-16 | Startup/|During commissioning period, the owner or operator shall| A summary of significant operation and maintenance SJVAPCD Quarterly no [TID Not Started
Ops |keep records of the natural gas fuel combusted in the events and monitoring records required shall be included later than 30d
gas turbine system on an hourly and daily basis. [District |in the quarterly operation report (AQ SC8). following end
Rule 2201] of calendar
quarter
AQ-30 |Startup/|Gas turbine system shall be fired on PUC-regulated The result of the natural gas fuel sulfur monitoring data SJVAPCD Quarterly no [TID Not Started
Ops |natural gas with a sulfur content of no greater than 1.0 and other fuel sulfur content source data shall be later than 30d
grain of sulfur compounds (as S) per 100 dscf of natural |submitted to the District and CPM in the quarterly following end
gas. [District Rule 2201 and 40 CFR 60.4330(a)(2)] operation report (AQ-SC8). of calendar
quarter

1
CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days 7/16/12




Almond 2 Power Plant Project CEC Construction Compliance Matrix

Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
AQ-37 | Constr/ |A water injection system, a selective catalytic reduction |The project owner shall make the site available for N/A N/A
Ops |[(SCR) system and an oxidation catalyst shall serve this [inspection by representatives of the District, ARB, and the
gas turbine system. [District Rule 2201] Commission upon request.
AQ-38 | Constr/|The gas turbine engine and generator lube oil vents shall [ The project owner shall make the site available for N/A N/A
Ops |be equipped with mist eliminators or equivalent inspection by representatives of the District, ARB, and the
technology sufficient to limit the visible emissions from Commission upon request.
the lube oil vents to not exceed 5% opacity, except for a
period not exceeding three minutes in any one hour.
[District Rule 2201]
AQ-41 | Startup/|Source testing to measure startup and shutdown NOx, 1) The results and field data collected during source tests |SJVAPCD 1) Within 60d | TID/ 8/18/12 Not Started | CEM relative accuracy for NOx and CO shall be determined during startup
Ops |CO, and VOC mass emission rates shall be conducted shall be submitted to the District and CPM within 60 days of testing; Aeros and shutdown source testing in accordance with 40 CFR 60, Appendix F
before the end of the commissioning period and at least |of testing and according to a pre-approved protocol (AQ- 2) upon initial (Relative Accuracy Audit). If CEM data is not certifiable to determine
once every seven years thereafter. [District Rule 1081] [39). 2) Testing for startup and shutdown emissions shall operation; compliance with NOx and CO startup emission limits, then startup and
be conducted upon initial operation. 3) Testing for startup 3)Every 7 shutdown NOx and CO testing shall be conducted every 12 months. If an
and shutdown emissions shall be conducted at least once years annual startup and shutdown NOx and CO relative accuracy audit
every seven years. demonstrates that the CEM data is certifiable, the startup and shutdown
NOx and CO testing frequency shall return to the once every seven years
schedule.### Source test scheduled for June 18, through June 30,
2012.
AQ-42 | Startup/|Source testing to determine compliance with the NOx, 1) The results and field data collected during source tests |SJVAPCD 1) Within 60d | TID/ 8/18/12 Not Started | Source test scheduled for June 18, through June 30, 2012.
Ops |CO, VOC and NH3 emission rates (Ib/hr and ppmvd @ [shall be submitted to the District and CPM within 60 days of testing; Aeros
15% 02) and PM10 emission rate (Ib/hr) shall be of testing and according to a pre-approved protocol (AQ- 2) upon initial
conducted before the end of commissioning period and |39). 2) Testing for steady-state emissions shall be operation;
at least once every 12 months thereafter. [District Rules | conducted upon initial operation. 3) Testing for steady- 3) At least
2201 and 4703, 40 CFR 60.4400(a)] state emissions shall be conducted at least once every 12 every 12
months. months
AQ-43 | Startup/|The sulfur content of each fuel source shall be: (i) The result of the natural gas fuel sulfur monitoring data SJVAPCD Quarterly no [TID Not Started | If the sulfur content is less than or equal to 1.0 gr/100 dscf for eight
Ops |documented in a valid purchase contract, a supplier and other fuel sulfur content source data shall be later than 30d consecutive weeks, then the monitoring frequency shall be every six
certification, a tariff sheet or transportation contract, or  |submitted to the District and CPM in the quarterly following end months. If the result of any six month monitoring demonstrates that the fuel
(ii) monitored within 60 days after the end of operation report (AQ-SC8). of calendar does not meet the fuel sulfur content limit, weekly monitoring shall resume
commissioning period and weekly thereafter. [District quarter until compliance is demonstrated for eight consecutive weeks.
Rule 2201 and 40 CFR 60.4360, 60.4365(a) and
60.4370(c)]
AQ-45 | Startup/|Fuel sulfur content shall be monitored using one of the | The result of the natural gas fuel sulfur monitoring data SJVAPCD Quarterly no [TID Not Started
Ops |following methods: ASTM Methods D1072, D3246, and other fuel sulfur content source data shall be later than 30d
D4084, D4468, D4810, D6228, D6667 or Gas submitted to the District and CPM in the quarterly following end
Processors Association Standard 2377. [40 CFR operation report (AQ-SC8). of calendar
60.4415(a)(1)(i)] quarter
AQ-46 | Startup/|The results of each source test shall be submitted to the |The project owner shall submit the report of the source SJVAPCD Within 60d of |TID/ 8/18/12 Not Started | Source test scheduled for June 18, through June 30, 2012.
Ops |District within 60 days thereafter. [District Rule 1081] test results to both the District and CPM within 60 days of testing Aeros
the last day of tests.
AQ-47 | Constr/ |A non-resettable, totalizing mass or volumetric fuel flow |The project owner shall make the site available for N/A TID N/A
Ops |meter to measure the amount of natural gas combusted [inspection by representatives of the District, ARB, and the

in the unit shall be installed, utilized and maintained.
[District Rules 2201 and 4703]

Commission upon request.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-48 | Constr/ [ The owner or operator shall install, certify, maintain, The project owner shall make the site available for N/A TID N/A If relative accuracy of CEMS cannot be demonstrated during startup
Ops |operate and quality-assure a Continuous Emission inspection by representatives of the District, ARB and the conditions, CEMS results during startup and shutdown events shall be
Monitoring System (CEMS) which continuously Commission to verify the continuous monitoring system is replaced with startup emission rates obtained from source testing to
measures and records the exhaust gas NOx, CO and O2 |properly installed and operational. determine compliance with emission limits contained in this document.
concentrations. Continuous emissions monitor(s) shall
monitor emissions during all types of operation, including
during startup and shutdown periods, provided the CEMS
passes the relative accuracy requirement for startups
and shutdowns specified herein. [District Rules 1080,
2201 and 4703, 40 CFR 60.4340(b)(1) and 40 CFR
60.4345(a)]
AQ-49 | Constr/[The NOx and O2 CEMS shall be installed and certified in [ The project owner shall submit to the CPM and APCO SJVAPCD Quarterly no [TID Not Started
Ops |accordance with the requirements of 40 CFR Part 75. CEMS audits demonstrating compliance with this later than 30d
The CO CEMS shall meet the requirements in 40 CFR condition as part of the quarterly operation report (AQ- following end
60, Appendix F Procedure 1 and Part 60, Appendix B SC8). of calendar
Performance Specification 4A (PS 4A), or shall meet quarter
equivalent specifications established by mutual
agreement of the District, the CARB, and the EPA.
[District Rule 1080 and 40 CFR 60.4345(a)]
AQ-50 | Constr/|The CEMS shall complete a minimum of one cycle of The project owner shall submit to the CPM and APCO SJVAPCD Quarterly no [TID Not Started
Ops |operation (sampling, analyzing, and data recording) for ~[CEMS audits demonstrating compliance with this later than 30d
each 15-minute quadrant of the hour or shall meet condition as part of the quarterly operation report (AQ- following end
equivalent specifications established by mutual SC8). of calendar
agreement of the District, the CARB and the EPA. quarter
[District Rule 1080 and 40 CFR 60.4345(b)]
AQ-58 Constr/ | The exhaust stack shall be equipped with permanent The project owner shall make the site available for N/A TID N/A The sampling ports shall be located in accordance with the CARB
Ops |provisions to allow collection of stack gas samples inspection by representatives of the District, ARB, and the regulation titled California Air Resources Board Air Monitoring Quality
consistent with EPA test methods and shall be equipped |Commission upon request. Assurance Volume VI, Standard Operating Procedures for Stationary
with safe permanent provisions to sample stack gases Emission Monitoring and Testing.
with a portable NOx, CO, and O2 analyzer during District
inspections. [District Rule 1081]
AQ-71 Constr | The District has authorized to use SOx reductions to No verification necessary N/A N/A
offset emissions increase in PM10 at SOx/PM10
interpollutant offset ratio of 1.00. [District Rule 2201]
AQ-81 Constr/ |Records and other supporting documentation shall be A summary of significant operation and maintenance SJVAPCD Quarterly no  [TID/ Not Started |Records shall be kept for one year following project ion that
Ops |maintained as required to demonstrate compliance with [events and monitoring records required shall be included later than 30d | PG&E results in the termination of all dust generating activities.
the requirements of the rules under Regulation VIl only |in the quarterly operation report (AQ SC8). following end
for those days that a control measure was implemented. of calendar
Such records shall include the type of control measure(s) quarter

used, the location and extent of coverage, and the date,
amount, and frequency of application of dust
suppressant, manufacturer's dust suppressant product
information sheet that identifies the name of the dust
suppressant and application instructions. [District Rules
8011, 8031 and 8071]

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-82 Constr/ | The owners and operators of each affected source and | The project owner shall make the site available for N/A TID N/A Monitoring plan submitted to EPA and Air District week of April 9th.
Ops |each affected unit at the source shall have an Acid Rain [inspection by representatives of the District, ARB, and the CEMS certificaton test notificaiton submitted to EPA and Air District
permit and operate in compliance with all permit Commission upon request. on 4/17/12. CEMS certification test scheduled for June 2012.
requirements. [40 CFR 72]
BIO-1 Constr/ | Designated Biologist Replacement. If a Designated Biologist needs to be replaced, the N/A 10d prior CH2 Not Started
(Part 2 of Ops specified info about the proposed replacement must be release or
2) submitted to the CPM at least ten working days prior to termination, if
the termination or release of the preceding Designated oceurs
Biologist. In an emergency, the project owner shall
immediately notify the CPM to discuss the qualifications
and approval of a short-term replacement while a
permanent Designated Biologist is proposed to the CPM
for consideration.
BIO-2 (part| Constr | Designated Biologist Duties: The project owner shall 1) Designated Biologist shall submit in MCR copies of all |CEC, CDFG, |1)in MCRs [CH2 MCR/ | The Designated Biologist may be assisted by approved biological monitors,
10f2) ensure that the Designated Biologist performs the written reports and summaries that document biological |USFWS, if 2) within 24 Ongoing |but remains the contact for the project owner, the CPM, CDFG and
activities and duties outlined in BIO-2 during any site resources activities. 2) The Designated Biologist shall take hours, if take USFWS.
mobilization, ground disturbance, grading, construction, |notify the CPM, CDFG and USFWS of any project-related |CNDDB occurs;
operation, and closure activities. See BIO-2 for required |take of state or federally listed species within 24 hours. 3) 3) if sightings;
biologist duties and activities. Report sensitive species sightings to CA Natural Diversity 4) If occurs
Database (CNDDB) where appropriate. 4) Notify the
project owner and CPM of any noncompliance with any
biological resource condition of certification.
BIO-3 (part| Constr |Additional Biological Monitor Selection: 3) If additional biological monitors are needed during N/A 3) 10d prior |CH2 2/25/11 3/1/2011 Ongoing for biological s Tom Davis and Daniel Weinberg were
20f2) construction, the specified information shall be submitted 1st day of 8/23/11 8/25/11 submitted to CEC by CH2MHill on 2/25/11. Bio Monitors approved by CEC
to the CPM for approval 10 days prior to their first day of monitoring; 8/29/11 8/30/11 ‘;:fbf“"i‘;'e'd"t‘;"(‘hza&2‘}';‘:qa:':r‘o‘\’,';ﬁﬂgzs'ffﬁ“;‘\‘:p‘:;f::‘a’; ockwaod
monitoring activities. 4) The Designated Biologist shall 4) After 9/1/11 9711 8/25/11. Resumes for Beth Sorelli and Bridget Canty were submitted on
submit a written statement to the CPM confirming that the training 8/29/11. Approved via email from Christine Stora on 8/30/11. Resumes for
individual biological monitors have been trained, including Sophia Chang and Melissa Fowler were submitted on 9/1/11. Approved by
the date when training was completed. CEC via email from Christine Stora on 9/7/11.
BIO-4 All | Designated Biologist and Biological Monitor Authority: 1) The project owner shall ensure that the Designated N/A Immediately if |CH2 Ongoing |If required by the Designated Biologist and Biological Monitors, the project
The project owner's construction/operation managers Biologist or Biological Monitor notifies the CPM oceurs owner's construction/operation managers shall halt site mobilization,

shall act on the advice of the Designated Biologist and
Biological Monitors to ensure conformance with the
biological resources conditions of certification. See BIO-4
for specific biologist duties.

immediately (and no later than the following morning of
the incident, or Monday morning in case of a weekend) of
any non-compliance or a halt. 2) The project owner shall
notify the CPM of the circumstances and actions being
taken to resolve the problem.

ground disturbance, grading, construction and operation activities in areas
specified by the Designated Biologist.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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BIO-5 (part| Constr [ WEAP Reporting 3) The project owner shall provide in the Monthly N/A 3)InMCRs [Susan/C Ongoing |The signed training acknowledgement forms from construction shall be
3of4) Compliance Report the number of persons who have H2 kept on file by the project owner for a period of at least six months after the
completed the training in the prior month and a running start of commercial operation.
total of all persons who have completed the training to
date.
BIO-6 Constr |Biological Resources Mitigation Implementation and 3) Implementation of BRMIMP measures shall be reported | N/A 3)In MCRs; [CH2 8/1/12 6/6/11 6/14/11 Ongoing |BRMIMP Modifications: The project owner shall notify the CPM no less
(part 2 of Monitoring Plan (BRMIMP): in the MCRs by the Designated Biologist (i.e. survey 4) 30d after than five working days before implementing any modifications to the
2) results, construction activities that were monitored, construction approved BRMIMP. Any changes to the BRMIMP must be approved by the
species observed). 4) Within 30 days after completion of completion CPM before implementation. The project owner shall provide copies to any
project construction, the project owner shall provide to the modifications to the USFWS and CDFG for review and comment. Revised
CPM, for review and approval, a written construction BRMIMP adding Frac-Out Plan submitted 6/6/11. Revised BRMIMP
closure report. See BIO-6 for closure report approved by CEC on 6/14/11.
requirements.
BIO-7 Constr |Impact Avoidance Mitigation Features: The project 1) Implementation of the measures shall be reported in N/A 1) in MCRs; [CH2 8/1/12 MCR/In  [All mitigation measures and their implementation methods shall be
owner shall incorporate all feasible measures that avoid |the Monthly Compliance Reports by the Designated 2) Within 30d Progress |included in the BRMIMP
or minimize impacts to the local biological resources. See|Biologist. 2) Within 30 days after completion of project after
BIO-7 for specific requirements. construction, the project owner shall provide to the CPM, construction
for review and approval, a written construction termination
report identifying how measures were completed.
CUL-7 Constr | The project owner shall submit the final Cultural 1) Within 90 days after completion of ground disturbance |SHPO, 1) Within 90d |CH2 8/30/12 In progress [ Any agreements concerning curation will be retained and available for
(Part 1 of Resources Report (CRR) to the CPM for approval. The  |(including landscaping), submit the final CRR to CPM for |CHRIS, after audit for the life of the project. ### If the project owner requests a
2) CRR shall be written by or under the direction of the CRS|review and approval. If any reports have previously been |Curating completion of suspension of ground disturbance and/or construction activities, then a
and shall be provided in the ARMR format. The final CRR|sent to the CHRIS, then receipt letters from the CHRIS or [institution ground draft CRR that covers all cultural resources activities associated with the
shall report on all field activities including dates, times other verification of receipt shall be included in an disturb; project shall be prepared by the CRS and submitted to the CPM for review
and locations, results, samplings, and analyses. All appendix. 2) Within 90 days after completion of ground 2) Within 90d and approval within 24 hours (conflicts with verification, which allows
survey reports, Department of Parks and Recreation disturbance (including landscaping), if cultural materials after 30 days) of the suspension/extension request. The draft CRR shall be
(DPR) forms, data recovery reports, and any additional |requiring curation were generated or collected, provide completion of retained at the project site in a secure facility until ground disturbance
research reports not previously submitted to the copy of agreement with or other written commitment from ground and/or construction resumes or the project is withdrawn. If the project is
California Historic Resource Information System (CHRIS)|a curation facility. 3) Within 10 days after CPM approval, disturb; withdrawn, then a final CRR shall be submitted to the CPM for review and
and the State Historic Preservation Officer (SHPO) shall |the project owner shall provide documentation to the CPM 3) within 10d approval at the same time as the withdrawal request.
be included as an appendix to the final CRR. confirming that copies of the final CRR have been of CPM
provided to the SHPO, the CHRIS, and the curating approval
institution, if archaeological materials were collected, and
to the Tribal Chairpersons of any Native American groups
requesting copies.
CUL-8 Constr |For the duration of ground disturbance, the project owner |3) Monthly, until ground disturbance is completed, provide| N/A 3)in MCRs  [Susan/ Ongoing | The training shall be prepared by the CRS, may be conducted by any
(Part 2 of shall provide Worker Environmental Awareness Program |in the MCR the WEAP Training Acknowledgement forms CH2 member of the archaeological team, and may be presented in the form of a
2) (WEAP) training to all new workers within their first week |of workers who have completed the training in the prior video. The CRS shall be available (by telephone or in person) to answer
of employment at the project site, along the linear month and a running total of all persons who have questions posed by employees. ### A sticker shall be placed on hardhats
facilities routes, and at laydown areas, roads and other |completed training to date. indicating that environmental training has been completed. ### The
ancillary areas. training may be discontinued when ground disturbance is completed or
suspended, but must be resumed when ground disturbance, such as
landscaping, resumes.
HAZ-1 All The project owner shall not use any hazardous Provide to the CPM, in the Annual Compliance Report, a |N/A In ACRs TID Not Started

material not listed in Appendix B of the Hazardous
Materials Management section, or in greater quantities or
strengths than those identified by chemical name in
Appendix B, unless approved in advance by the CPM.

list of hazardous materials contained at the facility.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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HAZ-3 Constr | The project owner shall develop and implement a Safety | This plan shall be applicable during construction, N/A N/A TID Ongoing
(Part 2 of Management Plan for delivery of anhydrous ammonia commissioning, and operation of the power plant.
3) and other liquid hazardous materials by tanker truck. See
HAZ-3 for plan requirements.
HAZ-7 Constr | The project owner shall revise and update the existing 1) At least 30 days prior to the start of commissioning of  [N/A 1) 30d prior |CH2 2/16/12 11/22/11 Submitted | The project owner shall fully implement the security plans and obtain CPM

(Part 1 of site-specific operations security plan and make it the A2PP, notify the CPM that a revised and updated site- commiss. SAC approval of any substantive modifications to those security plans. The CPM

2) available to the CPM for review and approval. The project| specific operations site security plan is available for review may authorize modifications to these measures, or may require additional
owner shall continue to implement existing site security [and approval. measures such as protective barriers for critical power plant components—
measures that address physical site security and transformers, gas lines, and compressors—depending upon circumstances
hazardous materials storage. The level of security to unique to the facility or in response to industry-related standards, security
be implemented shall not be less than that described concerns, or additional guidance provided by the U.S. Department of
in Condition HAZ-7 (as per NERC 2002). Homeland Security, the U.S. Department of Energy, or the North American

Electrical Reliability Council, after consultation with both appropriate law
enforcement agencies and the applicant.### Letter stating that plan is
available for CEC review submitted on 11/22/11.

NOISE-2 All | Throughout the construction and operation of the project, | 1) Within five days of receiving a noise complaint, the N/A 1) Within 5d [ TID Not Started | Use Noise Complaint Resolution Form or functionally equivalent procedure
the project owner shall document, investigate, evaluate, |project owner shall file a copy of the Noise Complaint of receiving a acceptable to CPM to document and respond to each noise complaint.
and attempt to resolve all project-related noise Resolution Form, with the CPM, documenting the noise Attempt to contact person(s) making noise complaint within 24 hour, or 72
complaints. See Condition NOISE-2 for complaint resolution of the complaint. 2) If mitigation is required to complaint; hours if the complaint is made over the weekend. Conduct investigation to
handling and reporting requirements. resolve a complaint, and the complaint is not resolved 2) If mitigation determine source of noise. If project related take all feasible measures to

within a 3-day period, the project owner shall submit an required reduce noise at its source. Submit report document complaint and actions
updated Noise Complaint Resolution Form when the taken.
mitigation is implemented.

NOISE-4 | Constr |The project design and implementation shall include 1) Within 30 days of project first achieving a sustained N/A 1) 30d of Ch2 712012 - Not Started | No new pure-tone components shall be caused by the project. No single
appropriate noise mitigation measures adequate to output of 85% or greater of rated capacity, conduct a 25- sustained 8/2012 piece of equipment shall be allowed to stand out as a source of noise that
ensure that the noise levels due to operation of the hour community noise survey. 2) Within 15 days after output of 85% draws legitimate complaints. If results from the survey indicate noise
project alone will not exceed the limits outlined in completing survey, submit a summary report to CPM capacity; exceeds the levels outlined in NOISE-4, or that pure tones are present,
Condition NOISE-4. See Noise-4 for noise limits, including any additional mitigation and a schedule for 2) 15d after mitigation measures shall be implemented to reduce noise to level of
measurement locations, and other requirements. implementing mitigation measures, subject to CPM survey; compliance with the limits in NOISE-4 and/or eliminate the pure tones.

approval. 3) If mitigation measures are necessary, when 3) after
they are in place, the project owner shall repeat the noise mitigation
survey.

NOISE-5 | Constr |Following the project first achieving a sustained output of | 1) Following the project first achieving a sustained output |OSHA and 1) following  |CH2 7/2012 - Not Started | The survey shall be conducted by a qualified person in accordance with
85% or greater of rated capacity, the project owner shall |of 85 percent or greater of rated capacity, conduct an Cal-OSHA sustained 8/2012 provisions listed in NOISE-5.
conduct an occupational noise survey to identify the occupational noise survey. 2) Within 30 days after upon request |output of 85%
noise hazardous areas in the facility. completing the survey, the project owner shall submit the rated

noise survey report to the CPM including mitigation capacity;
measures if necessary. The project owner shall make the 2) 30d after
report available to OSHA and Cal-OSHA upon request. survey

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days

6
7116/12




Almond 2 Power Plant Project CEC Construction Compliance Matrix

Commission Decision Dec 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments

NOISE-6 | Constr |Heavy equipment operation and noisy construction work |N//A N/A TID/ Ongoing |Haul trucks and other engine-powered equipment shall be equipped with

(Part 2 of relating to any project features, including pile driving, PGE adequate mufflers. Haul trucks shall be operated in accordance with
2) shall be restricted to 7 a.m. to 8 p.m. posted speed limits. Truck engine exhaust brake use shall be limited to
emergencies.

SOIL & | Constr |The project owner shall comply with the requirements of |3) Submit copies to CPM of all correspondence between |RWQCB By Sept. 1 of |TID 9/1/1 9/1/1 Submitted [An Annual Report will be prepared, certified, and electronically
WATER-1 the General National Pollutant Discharge Elimination the project owner and the Central Valley Regional Water each and as 10/11/11 submitted to SMARTS by TID no later than Sept. 1 of each year.
(Part 2 of System (NPDES) permit for discharges of storm water Quality Control Board (RWQCB) regarding the General necessary. 6/12/11 9/1/11 submitted SMARTS forms to CEC. 10/11/11 submitted annual

2) associated with construction activity. NPDES permit for the discharge of storm water 6/13/12 report to CEC. June 8, 2012 Annual Report uploaded to SMARTS.
associated with construction activities, including Notice of June 12 Annual Report sent to Bruce Boyer via email. June 8, 2012
Termination sent to the State Water Resources Control NOT uploaded to SMARTS. June 12, 2012 NOT sent to Bruce Boyer
Board. via email. June 12, 2012 received SWRCB approval of NOT. SWRCB
approval submitted to CEC via email on June 13, 2012.

SOIL & | Constr |Site-specific Drainage, Erosion and Sedimentation 2) During construction, the project owner shall provide an |N/A 2)in MCRs  [TID/ Ongoing |The operational SWPPP may be combined with the DESCP in an effort to
WATER-2 Control Plan (DESCP) analysis in the monthly compliance report on the PG&E simplify the annual compliance reporting and CPM review. A combined
(Part 2 of effectiveness of the drainage-, erosion- and sediment- DESCP/SWPPP would be verified under SOIL&WATER-3.

3) control measures and the results of monitoring and
maintenance activities.

SOIL & | Constr |The project owner shall comply with the requirements of |1) At least 30 days prior to commercial operation, submit |RWQCB 1) 30d prior  |TID 5/1/12 2/16/2012 Sumbitted [A letter from the RWQCB indicating that there is no requirement for a
WATER-3 the General NPDES permit for discharges of storm water |the operational Storm Water Pollution Prevention Plan for commercial 3/28/12 general NPDES permit for discharges of storm water associated with
(Part 1 of associated with industrial activity. The project owner shall |the A2PP site to the CPM. 2) Within 10 days of its mailing ops; industrial activity would satisfy this condition. ### 02/16/12 Notice of Non-

2) develop and implement a Storm Water Pollution or receipt, the project owner shall submit to the CPM any 2) within 10d Applicability submitted by CH2 to RWQCB. RWQCB approval
Prevention Plan (SWPPP) for the operation of the site. correspondence between the project owner and the of receipt submitted to CEC on 3/28/12.
The project owner shall ensure that only stormwater is RWQCB about the general NPDES permit for discharge of
discharged onto the site. The project owner shall comply |storm water associated with industrial activity. This
with the requirements of the general NPDES permit for  |information shall include a copy of the notice of intent sent
discharges of storm water associated with industrial by the project owner to the State Water Resources Control
activity. Board.

SOIL & | Constr |Water used for project operation processing shall 1) At least 60 days prior to commercial operation of A2PP, |N/A 60d prior TID 6/30/12 715112 Submitted | The project owner shall maintain metering devices as part of the water
WATER-4 exclusively be reclaimed water from the City of Ceres the project owner shall submit to the CPM evidence that commercial supply and distribution systems to monitor and record, in gallons per day,
(Part 1 of Wastewater Treatment Plant. Pumping or purchasing |metering devices are operational on the water supply and ops the total volume(s) of water supplied to A2PP from the City of Ceres.

2) groundwater for this supply source is prohibited. See|distribution systems. Information submitted to the CEC via email on 7/5/12.
Soil & Water-4 for requirements.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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TRANS-3 | Constr [Road Mitigation--The project owner shall prepare a If a roadway(s) has been damaged as a result of project |Caltrans, If damaged, |TID 7112 7/16/12 Submitted [The intent of this plan is to ensure that if these roadways are damaged by
(Part 2 of mitigation plan for Crows Landing Road; Service Road; |construction, within 90 days following the completion of County of within 90d project construction, they will be repaired and reconstructed to original or
2) Whitmore Avenue; Hatch Road; and Mitchell Road. See |construction, the project owner shall provide Stanislaus after as near original condition as possible.### post construction road DVDs
TRANS-3 for specific plan requirements. photo/videotape documentation to the city of Ceres Public | Public Works, | construction mailed to Caltrans, Stanislaus County, City of Ceres, and CEC on July
Works Department, Caltrans, County of Stanislaus Public |City of Cerres |complete 16, 2012.
Works Department and the CPM that the identified Public Works
damaged sections of roadways have been restored to
their pre-project condition.

TLSN-3 | Constr | The Project Owner shall use a qualified individual to 1) Measure before lines are energized and submit the N/A 1) before TID 0112 1/10/12 Submitted [ The measurements shall be made before and after energization according
measure the strengths of the electric and magnetic fields |field measurement results to the CPM within 60 days of energized & 2/13 to the American National Standard Institute/Institute of Electrical and
from the line at the points of maximum intensity identified |completion. 2) Measure after lines are energized no later 60d after 4/13 Electronic Engineers (ANSI/IEEE) standard procedures. 01/10/12 Pre-
by the applicant on page 3-27, and in Figures 3.1-5A than 6 months after the start of operations, and submit measure Energizati ements submitted to the CEC.
through 3.15-5F. the field measurement results to the CPM within 60 days 2) within 6

of completion. months after
ops & 60d
after measure
VIS-2 Constr | Permanent Exterior Lighting: To the extent feasible, 1) At least 90 days prior ordering permanent exterior city of Ceres |1) 90d prior | TID/ 3) 8/2012 6/14/11 7/6/2011 |Plan ** If after inspection the CPM notifies the project owner that modifications
(part 1 of consistent with safety and security considerations, the lighting, contact CPM to determine documentation Development |ordering Susan 711211 Approved [to the lighting are needed, within 30 days of receiving that notification, the
2) project owner shall design and install all permanent required for lighting mitigation plan. 2) At least 60 days Services exterior project owner shall implement the modifications and notify the CPM that
exterior lighting such that (a) lighting does not cause prior to ordering any permanent exterior lighting, submit to [ Department  |lighting; the modifications have been completed and are ready for
excess reflected glare; (b) direct lighting does not CPM for review and approval and to city of Ceres 2) 60d prior inspection ##Submitted to CEC and City of Ceres on 6/14/11. 6/28/11
illuminate the nighttime sky; (c) illumination of the project | Development Services Department for review and order; CEC comments on plan rec' via email from Melissa Mourkas. 7/6/11
and its immediate vicinity is minimized; and (d) the plan [comment a lighting mitigation plan. 3) Prior to commercial 3) prior response to comments submitted to Melissa. 7/6/11 approval of plan
complies with local policies and ordinances. SEE VIS-2 |operation, notify CPM that lighting has been completed commercial from Melissa Mourkas rec'd via email. Approved by CEC via email
for lighting mitigation plan requirements. and is ready for inspection. ** operation from Mary Dyas on 7/12/11.
VIS-3 Constr | The project owner shall treat the surfaces of all project 1) At least 90 days prior commercial operation, submit city of Ceres |1) 90d prior |TID 3) 12/12 4/29/11 5/6/11 Plan Subsequent modifications to the treatment plan are prohibited without CPM
structures and buildings visible to the public such that a) |treatment plan to city of Ceres Development Services Development [commercial Approved |approval. Plan submitted to CECand City of Ceres on 4/29/11.
their color(s) minimize(s) visual intrusion and contrast by |Department for review and comment and to CPM for Services operation; Approved by CEC via email on 5/6/11.
blending with the landscape; b) their colors and finishes |review and approval. Provide a copy of city submittal and |Department |within 60d of
do not create excessive glare; and c) their colors and city comments to CPM within 60 days of the start of start of
finishes are consistent with local policies and ordinances. | construction. If CPM notifies project owner that any construction?
The transmission line conductors shall be non-specular |revisions of plan are needed, submit revised plan to the ?
and non-reflective, and the insulators shall be non- CPM within 30 days of receiving that notification. 2) 2) within 60d

reflective and non-refractive. See VIS-3 for surface
treatment plan requirements.

Complete surface restoration within 60 days after start of
commercial operation. Notify CPM within seven days after
completion of surface restoration that restoration is ready
for inspection. 3) Within 90 days after commercial
operation, notify CPM that surface treatment of all listed
structures and buildings has been completed and are
ready for inspection, and shall submit one set of electronic
color photographs from KOP identified in VIS-3.

of commercial
ops & 7d after
restoration;

3) within 90d
after
commercial
operation

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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WASTE-2 | Constr |If potentially contaminated soil is identified during site 1) If potentially contaminated soil is identified, provide a  |DTSC if 1) If CH2/ Not Started | Depending on the nature and extent of contamination, the Professional
characterization, demolition, excavation, or grading at written report to the project owner, representatives of necessary contaminated [PG&E Engineer or Professional Geologist shall have the authority to temporarily
either the proposed site or linear facilities as evidenced |Dept. of Toxic Substances Control, and CPM stating the soil identified; suspend construction activity at that location for the protection of workers
by discoloration, odor, detection by handheld recommended course of action. 2) The project owner shall 2) Within 5d or the public. If, in the opinion of the Professional Engineer or
instruments, or other signs, the Professional Engineer or |submit any final reports filed by the Professional Engineer of their Professional Geologist, significant remediation may be required, the
Professional Geologist shall inspect the site, determine | or Professional Geologist to the CPM within 5 days of their| receipt; project owner shall contact the CPM and representatives of the
the need for sampling to confirm the nature and extent of |receipt. 3) The project owner shall notify the CPM within 3) Within 24 Department of Toxic Substances Control for guidance and possible
contamination, and provide a written report to the project (24 hours of any orders issued to halt construction. hours of halt oversight.
owner, representatives of Dept. of Toxic Substances
Control, and CPM stating the recommended course of
action.

WASTE-4 All  |Upon becoming aware of any impending waste The project owner shall notify the CPM in writing within 10 | N/A Within 10d of |TID/ Not Started
management-related enforcement action by any local, days of becoming aware of an impending enforcement becoming PG&E
state, or federal authority, the project owner shall notify |action. The CPM shall notify the project owner of any aware of
the CPM of any such action taken or proposed to be changes that will be required in the manner in which enforcement
taken against the project itself, or against any waste project-related wastes are managed. action
hauler or disposal facility or treatment operator with
which the owner contracts.

WASTE-7 All The project owner shall ensure that all spills or releases |Document all unauthorized releases and spills of N/A Within 30d, if |TID/ 716/2011 8/12/11 Approved/ |7/6/11 submitted to CEC small diesel fuel spill info. Approved by CEC
of hazardous substances, hazardous materials, or hazardous substances, materials, or wastes that occur on occurs PG&E 2/24/12 Ongoing |via email from Mary Dyas on 8/18/11. 2/24/12 submitted to CEC info
hazardous waste are reported, cleaned-up, and the project property or related pipeline and transmission 3/28/12 on two hydraulic leaks during January. Info submitted to CEC on
remediated as necessary, in accordance with all corridors. Copies of the unauthorized spill documentation 3/28/12 regarding two oil leaks on the site which occurred in
applicable federal, state, and local requirements. See shall be provided to the CPM within 30 days of the date February.

WASTE-7 for documentation and reporting the release was discovered.
requirements.

WORKER | Constr | The CSS shall submit in the MCR a monthly safety 2) The contact information of any replacement CSS shall |N/A 2) within 1 PMI 3/23/12 3/26/12 Ongoing |The safety inspection report is to include: record of all employees trained

SAFETY-3 inspection report. be submitted to CPM within one business day. 3) Submit business day that month; summary report of safety management actions and safety-

(part 2 of monthly safety inspection report in each MCR during of replacing related incidents that month; any continuing or unresolved situations and

2) construction. CSS incidents that may pose danger to life or health; and accidents and injuries
3) in MCRs that occurred during the month.### Devin Chapin's resume submitted to
CEC on 3/23/12 to serve as CSS during commissioning. Approved via
phone call from Rick Tyler on 3/26/12. Approved via email from Chris
Marxem on 3/26/12.

WORKER | Constr | The project owner shall make payments to the Chief 1) Make payments as per agreement. 2) The Safety CBO 1) As per TID Ongoing |The Safety Monitor shall conduct on-site (including linear facilities) safety

SAFETY-4 Building Official (CBO) for services of a Safety Monitor.  |Monitor shall be selected by and report directly to the agreement; inspections at intervals necessary to fulfill those responsibilities.

(Part 2 of CBO, and will be responsible for verifying that the 2) during

2) Construction Safety Supervisor, as required in WORKER construction
SAFETY-3, implements all appropriate Cal/OSHA and
Commission safety requirements.

WORKER | Constr [The project owner shall ensure that a portable automatic |2) During construction and commissioning, the following  |N/A 2) during PMI Ongoing

SAFETY-5 cardiac defibrillator (AED) is located on site during persons shall be trained and shall be on-site whenever the construction

(Part 2 of construction and operations and shall implement a workers that they supervise are on-site: the Construction

3) program to ensure that workers are properly trained in its | Project Manager or delegate, the Construction Safety

use and that the equipment is properly maintained and
functioning at all times.

Supervisor or delegate, and all shift foremen.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments

GEN-1 All | The project owner shall design, construct, and inspect 1) Within 30 days after receipt of the Certificate of CBO 1)and 2) TID 2)712 Ongoing |In the event that the initial engineering designs are submitted to the CBO
the project in accordance with the 2007 California Occupancy, submit to CPM a statement of verification, Within 30d when the successor to the 2007 CBSC is in effect, the 2007 CBSC
Building Standards Code (CBSC), also known as Title signed by the responsible design engineer, attesting that after receipt provisions shall be replaced with the applicable successor provisions.

24, California Code of Regulations, which encompasses |all designs, construction, installation and inspection of the Where, in any specific case, different sections of the code specify different
the California Building Code (CBC), California requirements of the applicable LORS and the Energy Certificate of materials, methods of construction or other requirements, the most
Administrative Code, California Electrical Code, Commission’s Decision have been met in the area of Occupancy; restrictive shall govern. Where there is a conflict between a general
California Mechanical Code, California Plumbing Code, |facility design. 2) Provide CPM a copy of Certificate of 3) at least 30d requirement and a specific requirement, the specific requirement shall
California Energy Code, California Fire Code, California |Occupancy within 30 days of receipt from CBO. 3) Once prior addition, govern. The project owner shall ensure that all contracts with contractors,
Code for Building Conservation, California Reference the Certificate of Occupancy has been issued, inform alteration, etc. subcontractors, and suppliers clearly specify that all work performed and
Standards Code, and all other applicable engineering CPM at least 30 days prior to any construction, addition, to completed materials supplied comply with the codes listed in GEN-1. ### The project
laws, ordinances, regulations and standards (LORS) in  |alteration, moving, or demolition to be performed on any facility owner shall ensure that all the provisions of the above applicable
effect at the time initial design plans are submitted to the |portion(s) of the completed facility which may require CBO codes are enforced during the construction, addition, alteration,
chief building official (CBO) for review and approval (the |approval for the purpose of complying with the above moving, demolition, repair, or maintenance of the completed facility.
CBSC in effect is the edition that has been adopted by stated codes. The CPM will then determine if the CBO
the California Building Standards Commission and needs to approve the work.
published at least 180 days previously).
GEN-2 Constr |Facility design submittals, Master Drawing List and 2) The project owner shall provide schedule updates in CBO 2)inMCRs [CH2 Ongoing
(part 2 of Master Specifications List. the Monthly Compliance Report.
2)

GEN-3 Constr | The project owner shall make payments to the CBO for | The project owner shall make the required payments to CBO Make TID Ongoing |These fees may be consistent with the fees listed in the 2007 CBC (2007
design review, plan checks, and construction inspections, |the CBO in accordance with the agreement between the payment(s) as CBC, Appendix Chapter 1, § 108, Fees; Chapter 1, Section 108.4, Permits,
based upon a reasonable fee schedule to be negotiated |project owner and the CBO. agreed Fees, Applications and Inspections), adjusted for inflation and other
between the project owner and the CBO. appropriate adjustments; may be based on the value of the facilities

reviewed; may be based on hourly rates; or may be otherwise agreed upon
by the project owner and the CBO.

GEN-4 Constr |Resident Engineer. See GEN-4 for resident engineer |3) If RE or delegated engineer(s) are reassigned or CBO 3) within 5 TID Not Started | The resident engineer shall have the authority to halt construction

(Part2 of 2 responsibilities. replaced, within five days submit resume and registration days if and to require changes or remedial work if the work does not meet
) number of newly assigned engineer to CBO for review replaced or requirements.
and approval. 4) Notify CPM of CBO’s approval of new reassigned;
engineer(s) within five days of approval. 4) within 5
days after
approval
GEN-5 Constr |Replacement or reassignment of engineers. 4) If any one of the designated responsible engineersis |CBO 4) within 5 TID Not Started |No segment of the project shall have more than one responsible
(Part 2 of reassigned or replaced, within five days submit the days if engineer.
2) resume and registration number of the newly assigned replaced or
engineer to CBO for review and approval. 5) Notify CPM reassigned;
of CBO’s approval of new engineer within five days of 5) within 5
approval. days after
approval

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments
GEN-6 Constr |Prior to the start of an activity requiring special 1) At least 15 days (or within a project owner- and CBO- |CBO 1) 15d prior  |TID 5/25/2011 Ongoing |If special inspector is reassigned or replaced, within five days submit the
inspection, the project owner shall assign to the project, |approved alternative timeframe) prior start of activity special 4/17112 name and qualifications of the newly assigned special inspector to CBO for
qualified and certified special inspector(s) who shall be  [requiring special inspection, submit to CBO for review and inspection review and approval. Notify CPM of CBO’s approval of new special
responsible for the special inspections required by the approval, with a copy to CPM, the name(s)/qualifications activity or inspector within five days of approval. ### All discrepancies shall be
2007 CBC, Chapter 17, Section 1704, Special of certified weld inspector(s), or other certified special alternate brought to the immediate attention of the RE for correction, then, if
Inspections; Chapter 17A, Section 1704A, Special inspector(s) assigned to the project to perform one or approved uncorrected, to the CBO for corrective action ### Names and
Inspections; and Appendix Chapter 1, Section 109, more of the duties set forth in GEN-6. 2) Submit a copy of date; qualifications of welding inspectors submitted to CEC 5/25/11.
Inspections. A certified weld inspector, certified by the CBO'’s approval of all special inspectors to CPM in next 2) Next MCR; Resume of Gerard Hastings, prop d welding insp itted
American Welding Society (AWS), and/or American MCR. 3) The special inspector shall furnish inspection 3) As occurs; with MCR #5. Name an qualifications of Christopher McConnell as
Society of Mechanical Engineers (ASME) as applicable, |[reports to the CBO and RE. 4) The special inspector shall 4)As QA/QC inspector submitted to CEC on April 17, 2012.
shall inspect welding performed on-site requiring special |submit a final signed report to RE, and CBO stating completed
inspection (including structural, piping, tanks and whether the work was, to best of inspector's knowledge, in
pressure vessels). See GEN-6 for special inspector conformance with approved plans/specs and the
responsibilities. applicable edition of the CBC.
GEN-7 Constr |If any discrepancy in design and/or construction is The project owner shall inform the CPM, in the next CBO 1) if occurs; |TID Ongoing |The discrepancy documentation shall reference this condition of
discovered in any engineering work that has undergone [ monthly compliance report, of any corrective action taken 2)in MCR certification and, if appropriate, applicable sections of the CBC and/or other
CBO design review and approval, the project owner shall |to resolve a discrepancy. LORS.
document the discrepancy and recommend required
corrective actions.
GEN-8 Constr | The project owner shall obtain the CBO's final approval | 1) Within 15 days of the completion of any work, submit to | CBO 1) Within 15d |TID Ongoing |**These are to be provided in the form of “read only” files (Adobe .pdf 6.0),
(Part 1 of of all completed work that has undergone CBO design CBO (a) written notice that completed work is ready for of the with restricted (password protected) printing privileges, on archive quality
2) review and approval. The project owner shall request the |final inspection, and (b) a signed statement that work completion of compact discs. ### The project owner shall retain one set of approved
CBO to inspect the completed structure and review the |conforms to the final approved plans. 2) After storing final any work; engineering plans, specifications, and calculations (including all approved
submitted documents. approved engineering plans, specifications and 2) after changes) at the project site or at an alternative site approved by the CPM
calculations as described above, submit to CPM a letter storing plans; during the operating life of the project. Electronic copies of the approved
stating that documents have been stored and indicate the 3) within 90d plans, specifications, calculations, and marked-up as-builts shall be
storage location. 3) Within 90 days of completion of of provided to the CBO for retention by the CPM.
construction, provide the CBO with three sets of electronic construction
copies of the documents at the project owner's expense.** completion
CIVIL-2 | Constr |The resident engineer shall, if appropriate, stop all 1) The project owner shall submit modified plans, CBO 1) If occurs; |TID Ongoing
earthwork and construction in the affected areas when specifications and calculations to the CBO based on these 2) Within 24
the responsible soils engineer, geotechnical engineer, or |new conditions and obtain approval from the CBO before hours of stop
the civil engineer experienced and knowledgeable in the |resuming earthwork and construction in affected area. 2)
practice of soils engineering identifies unforeseen The project owner shall notify the CPM within 24 hours
adverse soil or geologic conditions. when earthwork and construction is stopped as a result of
unforeseen adverse geologic/soil conditions.
CIVIL-3 | Constr |The project owner shall perform inspections in 1) If, in the course of inspection, it is discovered thatthe |CBO 1) If occurs, |TID Not Started | All plant site-grading operations, for which a grading permit is required,
accordance with the 2007 CBC, Appendix Chapter 1, work is not being performed in accordance with the immediate shall be subject to inspection by the CBO. ### If, in the course of
Section 109, Inspections, Chapter 17, Section 1704, approved plans, the discrepancies shall be reported notification; inspection, it is discovered that the work is not being performed in
Special Inspections. immediately to the resident engineer, the CBO and CPM. 2) Within 5d accordance with the approved plans, the discrepancies shall be
2) Within five days of the discovery of any discrepancies, of reported i ly to the resident engineer, the CBO and CPM.
the resident engineer shall transmit to the CBO a non- discrepancy
conformance report (NCR), and the proposed corrective discovery:

action for review and approval. 3) Within five days of
resolution of the NCR, the project owner shall submit the
details of the corrective action to the CBO. 4) Alist of
NCRs for the reporting month shall also be included in the
following Monthly Compliance Report.

2) within 5d of
resolution of
NCR;

3) in next
MCR

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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CIVIL-4 | Constr |After completion of finished grading and erosion and 1) Within 30 days (or within a project owner- and CBO- CBO 1) Within 30d |CH2 4/30/112 Not Started
sedimentation control and drainage work, the project approved alternative time frame) of completion of erosion of the
owner shall obtain the CBO’s approval of the final and sediment control mitigation and drainage work, submit completion of
grading plans (including final changes) for the erosion to the CBO, for review and approval, final grading plans specified
and sedimentation control work. The civil engineer shall | (including final changes) and responsible civil engineer’s facilities or
state that the work within his/her area of responsibility signed statement (See CIVIL-4). 2) The project owner alternate
was done in accordance with the final approved plans. shall submit a copy of the CBO's approval to the CPM in approved
the next MCR. date;
2)in next
MCR
STRUC-1 | Constr |Prior to the start of any increment of construction, the 1) At least 60 days (or project owner- and CBO-approved |CBO 1) 60d prior |CH2 Ongoing |Construction of any structure or component shall not commence until the
project owner shall submit plans, calculations and other |alternate time frame) prior start of any structure or start of CBO has approved the lateral force procedures to be employed in
supporting documentation to the CBO for design review |component listed in the CBO-approved master drawing structure/com designing that structure or component.
and acceptance for all project structures and equipment |and master specifications list, the project owner shall ponent on
identified in the CBO-approved master drawing and submit to the CBO the final STRUC-1 design plans, CBO-
master specifications lists. The design plans and specifications and calculations. 2) Submit to the CPM, in approved list
calculations shall include the lateral force procedures and|next MCR, a list of the structural plans and specifications or alternate
details as well as vertical calculations. See STRUC-1 for |that have been approved by the CBO. approved
the full list of engineering, submittals, and date;
responsible engineers' requirements. 2) In next
MCR
STRUC-2 | Constr |The project owner shall submit to the CBO the required | 1) Submit docs listed in STRUC-2 to CBO. 2a)lfa CBO 1) As occurs; |CH2 Ongoing/
number of sets of the documents listed in STRUC-2 discrepancy is discovered in any of the STRUC-2 data, 2a) within 5d Not Started
related to work that has undergone CBO design review |within five days, prepare and submit an NCR describing of discrep.;
and approval. See STRUC-2 for specific documents |the discrepancies and proposed corrective action to CBO, 2b) within 5d
required and for reporting requirements. with a copy of transmittal letter to the CPM. 2b) Within of resolution
five days of resolution of the NCR, submit a copy of the
corrective action to the CBO and the CPM.
STRUC-3 | Constr | The project owner shall submit to the CBO design On a schedule suitable to the CBO, the project owner CBO On schedule [CH2 Not Started
changes to the final plans required by the 2007 CBC, shall notify the CBO of the intended filing of design suitable to
including the revised drawings, specifications, changes, and shall submit the required number of sets of CBO
calculations, and a complete description of, and revised drawings and the required number of copies of the
supporting rationale for, the proposed changes, and shall | other above-mentioned documents to the CBO.
give to the CBO prior notice of the intended filing.
STRUC-4 | Constr |Tanks and vessels containing quantities of toxic or 1) At least 30 days (or within a project owner- and CBO- |CBO 1) 30d prior N/A
hazardous materials exceeding amounts specified in approved alternate time frame) prior to the start of installs of
2007 CBC, Chapter 3, Table 307.1(2), shall, at a installation of the tanks or vessels containing the above tanks or
minimum, be designed to comply with the requirements |specified quantities of toxic or hazardous materials, vessels or
of that Chapter. submit to CBO for design review and approval final design alternate

plans, specs and calcs, including signed and stamped
engineer’s certification. 2) The project owner shall include
a list of the CBO-approved plans in the following monthly
compliance report.

approved time
frame;
2) in MCRs

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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MECH-1 | Constr | The project owner shall submit, for CBO design review [1) At least 30 days (or project owner- and CBO-approved (CBO 1) 30d prior |CH2 In progress [ Upon completion of construction of any such major piping or plumbing
and approval, the proposed final design, specifications alternate time frame) prior to the start of any increment of piping or system, the project owner shall request the CBO’s inspection approval of
and calculations for each plant major piping and major piping or plumbing construction submit to CBO for plumbing that construction. ## The CBO may deputize inspectors to carry out the
plumbing system listed in the CBO-approved master review and approval the final plans, specs and calc, construction functions of the code enforcement agency.
drawing and master specifications list. See MECH-1 for |applicable QA/QC procedures, and including signed and or alternate
specific requirements. stamped statement from responsible mechanical engineer approved time
certifying compliance. 2) Transmit to the CPM, in the frame;
MCR following completion of any inspection, a copy of the 2) in next
transmittal letter conveying the CBO’s inspection MCR
approvals.
MECH-2 | Constr |For all pressure vessels installed in the plant, the project [1) At least 30 days (or project owner- and CBO-approved |CBO & Cal- |1) 30d prior |CH2 10/31/11 Submitted [Upon completion of the installation of any pressure vessel, the project
owner shall submit to the CBO and California alternate time frame) prior start of on-site fabrication or OSHA fabl/install of owner shall request the appropriate CBO and/or Cal/lOSHA inspection of
Occupational Safety and Health Administration installation of any pressure vessel, submit to the CBO for any pressure that installation ### Documentation submitted to Cal/OSHA on
(Cal/OSHA), prior to operation, the code certification design review and approval, the MECH-2 listed vessel or 10/31/11.
papers and other documents required by the applicable |documents, including a copy of the signed and stamped alternate
LORS. See MECH-2 for requirements. engineer’s certification. 2) Transmit to the CPM, in the approved time
MCR following completion of any inspection, a copy of the frame;
transmittal letter conveying the CBO'’s and/or Cal/lOSHA 2) In next
inspection approvals. MCR
MECH-3 | Constr | The project owner shall submit to the CBO for design At least 30 days (or project owner- and CBO-approved CBO 30d prior CH2 In progress [ Upon completion of any increment of construction, the project owner shall
review and approval the design plans, specifications, alternate time frame) prior to construction of any HVAC or construction request CBO's inspection and approval of that construction.
calculations and quality control procedures for any refrigeration system, submit to CBO required HVAC and of HVAC or
heating, ventilating, air conditioning (HVAC) or refrigeration calculations, plans and specifications, refrigeration
refrigeration system. See MECH-3 for HVAC and including a copy of the signed and stamped statement system or
submittal requirements. from responsible mechanical engineer certifying alternate
compliance. approved time
frame
ELEC-1 | Constr |Prior to the start of any increment of electrical 1) At least 30 days (or alternative time frame) prior to start |CBO 1a)Atleast |[CH2 Submitted/ | The project owner shall request that the CBO inspect the installation to
(Part 1 of construction for all electrical equipment and systems 480 |of each increment of electrical construction, submit to 30d prior to Ongoing |ensure compliance with the requirements of applicable LORS. ### Upon
2) volts and higher (see representative list in ELEC-1) with [CBO for design review and approval the ELEC-1 start of each approval, the listed plans, together with design changes and design
the exception of underground duct work and any physical |documents. Include a copy of signed and stamped increment of change notices, shall remain on the site or another accessible location for
layout drawings and drawings not related to code statement from responsible electrical engineer attesting electrical the operating life of the project. Electrical engineers statement
compliance and life safety, the project owner shall compliance with applicable LORS. 2) Report the following construction submitted with MCR #2 on 5/15/11.
submit, for CBO design review and approval, the activities in the MCR: Receipt or delay of major electrical or alternate
proposed final design, specifications and calculations. equipment; Testing or energization of major electrical approved
See ELEC-1 for required documents and equipment; and, a signed statement by the registered date;
calculations. electrical engineer certifying that the proposed final design 2) In MCRs
plans and specifications conform to requirements set forth
in the Energy Commission Decision.
PAL-4 (part| Constr [For the duration of construction activities involving 3) In the MCR, provide copies of the WEAP certification of | N/A 3)InMCRs  [Susan/ Ongoing |Workers shall not excavate in sensitive areas prior to receiving CPM-
20f2) ground disturbance, the project owner and the PRS shall |completion forms with the names of those trained and the CH2 approved worker training. Worker training shall consist of a CPM-approved

conduct weekly CPM-approved training for the following
workers: project managers, construction supervisors,
forepersons and general workers involved with or who
operate ground-disturbing equipment or tools.

trainer or type of training (in-person or video) offered that
month. The MCR shall also include a running total of all
persons who have completed the training to date.

video or an in-person presentation. A sticker that shall be placed on hard
hats indicating that environmental training has been completed. ### If the
owner requests an alternate paleontological trainer, the resume and
qualifications of the trainer shall be submitted to the CPM for review and
approval prior to installation of an alternate trainer. Alternate trainers shall
not conduct training prior to CPM authorization.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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PAL-5 Constr | The project owner shall ensure that the PRS and PRM(s) | 1) Keep daily logs of monitoring of paleontological N/A 1) In MCRs; [CH2 Ongoing |In the event that the PRS determines full-time monitoring is not
monitors consistent with the PRMMP, all construction- resource activities and submit summaries in MCRs. 2) 2) Within 10d necessary in locations that were identified as potentially fossil-
related grading, excavation, trenching, and augering in | When feasible, CPM shall be notified 10 days in advance of proposed bearing in the PRMMP, the project owner shall notify and seek the
areas where potentially fossil-bearing materials have of any proposed changes in monitoring different from that changes in concurrence of the CPM. ### Any change of monitoring different from the
been identified, both at the site and along any in PRMMP. If unforeseen change in monitoring, notice monitoring; accepted schedule presented in the PRMMP shall be proposed in a letter
constructed linear facilities associated with the project. shall be given asap prior to implementation of the change. 3) within 24 or email from the PRS and the project owner to the CPM for review and
The project owner shall ensure that the PRS and PRM(s) | 3) Ensure that PRS notifies CPM within 24 hours of any hours; approval prior to the change in monitoring and will be included in the MCR.
have the authority to halt or redirect construction if incidents of non-compliance and recommends corrective 4) within 24 If there is any unforeseen change in monitoring, the notice shall be given
paleontological resources are encountered. The project |action. 4) For any significant paleontological resource hours as soon as possible prior to implementation of the change.
owner shall ensure that there is no interference with encountered, project owner or PRS shall notify CPM
monitoring activities unless directed by the PRS. within 24 hours or on the morning of the following
Monitoring activities shall be conducted as outlined |business day in case of weekend or holiday event when
in Condition PAL-5. Also, see Condition PAL-5 for construction has been halted due to paleo find.
MCR reporting requirements.
PAL-6 Constr | The project owner, through the designated PRS, shall 1) A copy of the letter of transmittal submitting the fossils |curating 1) at curation, | CH2 Not Started | The project owner shall be responsible to pay any curation fees charged by
(Part 1 of ensure that all components of the PRMMP are to the curating institution shall be provided to the CPM. facility if find the museum for fossils collected and curated as a result of paleontological
2) adequately performed including collection of fossil mitigation.
materials, preparation of fossil materials for analysis,
analysis of fossils, identification and inventory of fossils,
the preparation of fossils for curation, and the delivery for
curation of all significant paleontological resource
materials encountered and collected during project
construction.
PAL-7 Constr | The project owner shall ensure preparation of a Within 90 days after completion of ground disturbing N/A 90d after CH2 8/31/12 In progress
Paleontological Resources Report (PRR) by the activities, including landscaping, the project owner shall ground
designated PRS. See PAL-7 for PRR requirements.) |submit the Paleontological Resources Report under disturbing
confidential cover to the CPM. activities
TSE-1 Constr | The project owner shall furnish to the Compliance Project|2) The project owner shall provide submittal schedule CBO 2)inMCRs [TID Ongoing
(Part 2 of Manager (CPM) and to the Chief Building Official (CBO) |updates in the Monthly Compliance Report.
2) a schedule of transmission facility design submittals, a
master drawing list, a master specifications list, and a
major equipment and structure list.
TSE-2 Constr | Project owner shall assign an electrical engineer and at |2) If any of the designated responsible engineers are CBO 2) within 5 TID Not Started | The engineer assigned in conformance with Facility Design condition GEN-
(Part 2 of least one of each of the following to the project: A) a civil |reassigned or replaced, within five days submit the name, days if 5, may be responsible for design and review of the TSE facilities. ###
2) engineer; B) a geotechnical engineer or a civil engineer |qualifications and registration number of the newly replaced or Business and Professions Code, sections 6704 et seq. require state
experienced and knowledgeable in the practice of soils |assigned engineer to CBO for review and approval. reassigned registration to practice as a civil engineer or structural engineer in

engineering; C) a design engineer, who is either a
structural engineer or a civil engineer fully competent and
proficient in the design of power plant structures and
equipment supports. See TSE-2 for additional
information and electrical engineer duties.

California. ### Engineer shall be authorized to halt earthwork and to
require changes if site conditions are unsafe or do not conform with
predicted conditions used as a basis for design of earthwork or
foundations. ### The tasks performed by an electrical, civil, geotechnical
or design engineer may be divided between two or more engineers, as
long as a single engineer is responsible for each segment of the project
(electrical, civil, geotechnical, and design).

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved | Status Comments

TSE-3 Constr |If any discrepancy in design and/or construction is 1) The discrepancy documentation shall become a CBO 1) if occurs;  |TID Not Started
discovered in any engineering work that has undergone | controlled document and shall be submitted to the CBO 2) If occurs
CBO design review and approval, the project owner shall |for review and approval and shall reference this condition
document the discrepancy and recommend corrective of certification. 2) Submit a copy of the final CBO’s
action (pursuant to 2001 California Building Code, approval or disapproval of any corrective action taken to
chapter 1, section 108.4; chapter 17, section 1701.3; resolve a discrepancy to the CPM.
appendix chapter 33, section 3317.7).

TSE-4 Constr |For the power plant switchyard, outlet line and 1) At least 30 days (or a lesser number of days mutually |CBO 1) 30d prior  |TID Complete
termination, the project owner shall not begin any agreed to by the project owner and the CBO) prior to the start of each
increment of construction until plans for that increment start of each increment of construction, submit to the CBO increment;
have been approved by the CBO. These plans, for review and approval the final design plans, 2)in MCRs
together with design changes and design change specifications and calculations for equipment and systems
notices, shall remain on the site for one year after of the power plant switchyard, outlet line and termination,
completion of construction. The project owner shall including a copy of the signed and stamped statement
request that the CBO inspect the installation to ensure from the responsible electrical engineer attesting to
compliance with the requirements of applicable LORS. compliance with the applicable LORS. 2) Report the

following activities in the MCR: a) receipt or delay of major
electrical equipment; b) testing or energization of major
electrical equipment; and c) the number of electrical
drawings approved, submitted for approval, and still to be
submitted.

TSE-5 Constr | The project owner shall ensure that the design, 1) Letters from PG&E, MID and WAPA as per TSE-5, CBO 1) TBD TID Complete |A request for minor changes to the facilities described in this condition may
construction and operation of the proposed transmission | verification #4. 2) At least 60 days prior to the start of 2) and 3) 60d be allowed if the project owner informs the CBO and CPM and receives
facilities will conform to all applicable LORS. See TSE-5 |construction of transmission facilities (or a lesser number prior approval for the proposed change. A detailed description of the proposed
for complete list of line requirements and the of days mutually agree to by the project owner and CBO), construction change and complete engineering, environmental, and economic rationale
verification section for a list of submittals required. |the project owner shall submit to the CBO for approval of for the change shall accompany the request. Construction involving

items #1 through #4 listed in the verification section of transmission changed equipment or substation configurations shall not begin without
Condition TSE-5. 3) At least 60 days prior to the facility; prior written approval of the changes by the CBO and the CPM.
construction of transmission facilities, the project owner

shall inform the CBO and the CPM of any impending

changes that may not conform to the facilities described in

this condition, and shall request approval to implement

such changes.

TSE-6 Constr | The project owner shall be responsible for the inspection |1) In case of non-conformance, the project owner shall CBO 1) Within 10d |TID Not Started
of the transmission facilities during and after project inform the CPM and CBO in writing, within 10 days of of discovering
construction, and any subsequent CPM- and CBO- discovering such non-conformance and describe the non-conform.
approved changes thereto, to ensure conformance with | corrective actions to be taken. 2) Within 60 days after first 2) Within 60d
the LORS listed in TSE-6. synchronization of the project, the project owner shall after 1st

transmit to the CBO the items outlined in the verification synch
section of TSE-6. See TSE-6 for required documents.
COM-1 All | Unrestricted Access--The project owner shall grant No submittal required N/A N/A TID Ongoing |Although the CPM will normally schedule site visits on dates and times

Energy Commission staff and delegate agencies or
consultants unrestricted access to the power plant site,
related facilities, project-related staff, and the records
maintained on site for the purpose of conducting audits,
surveys, inspections, and general site visits.

agreeable to the project owner, the CPM reserves the right to make

unannounced visits at any time.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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COM-2 All Compliance Record--The project owner shall maintain No submittal required N/A N/A Susan Ongoing |Maintain project files for the life of the project unless a lesser period of time
project files on site or at an alternative site approved by is specified by the conditions of certification. The files shall contain copies
the CPM. Energy Commission staff and delegate of all "as-built" drawings, documents submitted for verification for
agencies shall be given unrestricted access to the files. conditions, and other project-related documents.

COM-3 All Compliance Verification Submittals: The project owner is |Hard copies are to be submitted to address listed in COM- [ N/A As required |CH2/ Ongoing |Verification lead times associated with the start of construction may require
responsible for the delivery and content of all verification |3, and those submittals shall be accompanied by a Susan submittals during the certification process, particularly if construction is
submittals to the CPM, whether such condition was searchable electronic copy, on CD or by e-mail, as agreed planned to commence shortly after certification. (Per COMPLIANCE-4, the
satisfied by work performed or the project owner or his upon by the CPM. submittal of compliance documents prior project certification is at the
agent. The verification procedures, unlike the conditions, owner's own risk. Any approval by Energy Commission staff is subject to
may be modified as necessary by the CPM. See change, based upon the Commission Decision.) If project owner desires
COMPLIANCE-3 for compliance verification, cover Energy Commission staff action by a specific date, request it in the cover
letter requirements, and compliance submittal letter, and provide a detailed explanation of the effects on the project if the
address. date is not met.

COM-5 | Constr |Compliance Matrix--See COMPLIANCE-5 for matrix The project owner shall submit a compliance matrix (in N/A In MCRs Susan Ongoing |Satisfied conditions shall be placed at the end of the matrix.
requirements. spreadsheet format) with each monthly and annual during

compliance report which includes the current status of all construction

compliance conditions of certification. and in ACRs
during
operation

COM-6 | Constr |Monthly Compliance Report (MCR) including Key Events | The first MCR is due one month following the Energy N/A 1st MCR due |Susan |MCR due Ongoing |During pre-construction and construction of the project, submit an original
List--During construction, the project owner shall submit |Commission business meeting date on which the project 1 month the 10th and an electronic searchable version of the MCR within 10 working days
MCRs which include specific information.--See was approved, unless otherwise agreed to by the CPM. following of each after the end of the reporting period.

COMPLIANCE-6 for complete list of MCR The first MCR shall include the AFC number and an initial project month
requirements. list of dates for each of the events identified on the Key approval &
Events List (found at end of General Conditions). All within 10d
sections, exhibits, or addendums shall be separated by after end of
tabbed dividers or as acceptable by CPM. reporting
period
thereafter

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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COM-8 All | Confidential Information Any information the project owner deems confidential shall|N/A if required TID Not Started | Any information that is determined to be confidential shall be kept
be submitted to the Energy Commission's Executive confidential as provided for in Title 20, California Code of Regulations,
Director with a request for confidentiality. section 2501, et. seq.
COM-9 All  |Annual Energy Facility Compliance Fee: The project 1) The initial payment is due on the date the Energy N/A 1) When July Each In progress [First payment made on 12/15/10.
owner is required to pay an annual compliance fee, Commission adopts the final decision. 2) All subsequent commission Year
which is adjusted annually. Current compliance fee payments are due by July 1 of each year the facility decision
information is available on the Energy Commission's retains its certification. adopted.
website or from the CPM. See COMPLIANCE-9 for 2) July 1st of
payment instructions. each year
COM-10 All Reporting of Complaints, Notices and Citations 2) Provide copies to CPM of all complaint forms, including | N/A within 10d of |TID 5/20/11 Submitted | PG&E letter with phone number submitted on 5/20/11.
(Part 2 of noise and lighting complaints, notices of violation, notices receipt
2) of fines, official warnings, and citations, within 10 days of
receipt. Complaints shall be logged and numbered. Noise
complaints shall be recorded on the form provided in the
NOISE conditions of certification. All other complaints
shall be recorded on the complaint form (Attachment A).
COM-12 | Constr |Unplanned Temporary Facility Closure/On-site 1) The project owner shall submit an on-site contingency |N/A 1) 60d prior  |TID 6/1/12 6/7/12 Submitted | The approved plan must be in place prior to commercial operation and
(part 1 of Contingency Plan: See COMPLIANCE-12 for specific |plan no less than 60 days prior to commencement of commercial shall be kept on site at all times. Plan submitted to Bruce Boyer via
2) plan requirements. commercial operation (or other time agreed to by the operation email on 6/7/12.
CPM).
COM-13 | Constr |Unplanned Permanent Facility Closure/On-site 1) The project owner shall submit an on-site contingency |N/A 1) 60d prior  [TID 6/1/12 6/7/12 Submitted | The approved plan must be in place prior to commercial operation and
Contingency Plan: See COMPLIANCE-13 for specific |plan no less than 60 days prior to commencement of commercial shall be kept on site at all times. Plan submitted to Bruce Boyer via
plan requirements. commercial operation (or other time agreed to by the operation email on 6/7/12.

CPM).

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days

17
7116/12




Almond 2 Power Plant Project CEC Construction Compliance Matrix Commission Decision Dec 2010

Mobilization Start Date 2/25/11

Other

Review Resp. | Sched. Date Date
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COM-14 All Post-Certification changes to the Decision: Amendments, | A petition is required for amendments and for staff N/A If post- TID Not Started | Project Owner must petition the CEC in order to delete or change a
Ownership Changes, Staff Approved Project approved project modifications as specified in Condition certification condition of certification, modify the project (including linear facilities)
Modifications and Verification Changes--See COMPLIANCE-14. For verification changes, a letter from changes design, operation or performance requirements, and/or to transfer
COMPLIANCE-14 for important detailed information |the project owner is sufficient. ownership or operational control of the facility. It is the responsibility of the
about amendments, change of ownership, project project owner to contact the CPM to determine if a proposed change
modifications, and verification changes, including should be considered a project modification. Implementation of a project
information on how each must be handled and how modification without first securing Energy Commission, or Energy
each are processed. Commission staff approval, may result in enforcement action that could
result in civil penalties.

18
CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days 7/16/12
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AQ-SC1 Pre- |Air Quality Construction Mitigation Manager (AQCMM):  [At least 60 days prior to the start of ground disturbance, |N/A 60d prior Susan 12/27/10 11/1/10 12/2/10 Complete |Resumes for Sam Comstock and Susan Strachan submitted on Nov.
(Part 1 of | Constr | The project owner shall designate and retain an on-site  |the project owner shall submit to the CPM for approval the ground 1, 2010. Approved 12/3/10 via email from Dale Rundquist.
2) AQCMM who shall be responsible for directing and name, resume, qualifications, and contact information for disturbance
documenting compliance with conditions AQ-SC3, AQ- [the on-site AQCMM and all AQCMM delegates. The
SC4 and AQ-SC5 for the entire project site and linear AQCMM and all delegates must be approved by the CPM
facility construction. The on-site AQCMM may delegate |before the start of ground disturbance.
responsibilities to one or more AQCMM delegates.
AQ-sC2 Pre- |Air Quality Construction Mitigation Plan (AQCMP): The  [At least 60 days prior to the start of any ground SJVAPCD 60d prior Sierra 12/27/110 8/4/10 9/13/10 Complete [AQCMP submitted on 8/4/10. Approved via email from Chris Davis on
Constr | project owner shall provide, for approval, an AQCMP that | disturbance, the project owner shall submit the AQCMP to ground 9/13/10.
details the steps to be taken and the reporting the CPM and APCO (per AQ-73) for approval. The CPM disturbance
requirements necessary to ensure compliance with will notify the project owner of any necessary
conditions of certification AQ-SC3, AQ-SC4 and AQ-SC5. | modifications to the plan within 30 days from the date of
Also see AQ-73 for dust mitigation plan requirement, |receipt.
and AQ-SC4 dust plume requirements to be added to
AQCMP.
AQ-SC7 Pre- [ERC's: The project owner shall provide emission 1) Submit to the CPM records showing that the project’s [N/A Approx. 10d |Susan 2/15111 11/29/10 11/30/10 Complete |Copies of ERC certificates submitted to CEC on 11/29/10. Approved
Constr |reductions in the form of offsets or emission reduction offset requirements have been met prior to initiating prior to 11/30/10 via email from Dale Rundquist.
credits (ERCs) in the quantities of at least 141,561 Ib construction. 2) If the CPM approves a substitution or initiating
NOx, 33,993 Ib VOC, 65,703 Ib PM10, and 38,736 Ib SOx| modification to the list of ERCs, the CPM shall file a construction--
emissions. The project owner shall demonstrate that the |statement of the approval with the project owner and timing not
reductions are provided in the form required by the Energy Commission docket. exactly
District. specified
AQ-SC1 | Constr |Air Quality Construction Mitigation Manager (AQCMM): [ The AQCMM shall not be terminated without written N/A If occurs TID 7/20/12011 8/4/2011 Complete [ The AQCMM and AQCMM delegates shall have full access to all areas of
(Part 2 of The project owner shall designate and retain an on-site [ consent of the compliance project manager (CPM). 6/5/12 6/7/12 construction on the project site and linear facilities, and shall have the
2) AQCMM who shall be responsible for directing and authority to stop any or all construction activities as warranted by
documenting compliance with conditions AQ-SC3, AQ- applicable construction mitigation conditions. ### The on-site AQCMM may
SC4 and AQ-SC5 for the entire project site and linear delegate responsibilities to one or more AQCMM delegates ### Resume
facility construction. of Devin Chapman as alternative delegate AQCMM submitted on
7/20/11. Approved by CEC via email from Christine Stora on 8/4/11.
Email requesting to terminate AQCMM sent to Bruce Boyer on 6/5/12.
Approval to terminate AQCMM received via email from Bruce Boyer
on 6/7/12.

AQ-SC3 | Constr |Construction Fugitive Dust Control: The AQCMM shall Include in the MCR: (1) a summary of all actions taken to |N/A Each MCR Complete |Any deviation from the mitigation measures shall require prior CPM
submit documentation to the CPM in each the monthly maintain compliance with this condition; (2) copies of any notification and approval.
compliance report (MCR) that demonstrates compliance |complaints filed with the air district in relation to project
with mitigation measures outlined in AQ-C3. See construction; and (3) any other documentation deemed
Condition AQ-SC3 for list of dust mitigation necessary by the CPM and AQCMM to verify compliance
construction requirements. with this condition. Such information may be provided via

electronic format or disk at project owner's discretion.

AQ-SC4 | Constr [Dust Plume Response Requirement: The AQCMM or an |1) The AQCMP shall include a section detailing how N/A 1) Provide Complete |If step 1 and 2 fail to result in effective mitigation within one hour of the
AQCMM delegate shall monitor all construction activities |additional mitigation measures will be accomplished within info as per AQ original determination, the AQCMM or delegate shall direct a temporary
for visible dust plumes. See Condition AQ-SC4 for all |the specified time limits. 2) If there are visible dust plumes SC2; shutdown of the activity causing the emissions. The activity shall not restart|
dust plume monitoring and mitigation requirements. |with the potential to be transported off the project site (as 2) until the AQCMM or delegate is satisfied that appropriate additional

defined in AQ-SC4) then the AQCMM or delegate shall Immediately, mitigation or other site conditions have changed so that visual dust plumes
implement the procedures outlined in AQ-SC4 for if occurs will not result upon restarting the shutdown source. The owner/operator
additional mitigation measures. may appeal to the CPM any directive from the AQCMM or delegate to
shut down an activity, provided that the shutdown shall go into effect
within one hour of the original determination, unless overruled by the
CPM before that time.
AQ-SC5 | Constr |Diesel-Fueled Engine Control: The AQCMM shall submit | The project owner shall include in the MCR: (1) a N/A Each MCR Complete |Any deviation from the mitigation measures in AC-SC5 shall require prior

to the CPM, in the MCR, a construction mitigation report
that demonstrates compliance with mitigation measures
outlined in Condition AQ-SC5. See SC-5 for a two page
list of documentation and mitigation measures
required.

summary of all actions taken to maintain compliance with
this condition; (2) a list of all heavy equipment used on
site during that month, including the owner of that
equipment and a letter from each owner indicating that the
equipment has been properly maintained; and (3) any
other documentation deemed necessary by the CPM and
AQCMM to verify compliance with this condition. Info may
be provided via electronic format or disk at project owner's
discretion.

CPM notification and approval.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-1 Pre- |The permittee shall not begin actual on-site construction [The project owner shall make the site available for N/A Complete |Nothing required to be d for this dition. Project li d
Constr |of the equipment authorized by this Authority to Construct|inspection by representatives of the District, ARB, and the by CEC on 12/15/10.
until the lead agency satisfies the requirements of the Commission upon request.
California Environmental Quality Act (CEQA). [Callifornia
Environmental Quality Act]
AQ-12 Constr/ | Commissioning period shall commence when all The project owner shall submit a commissioning planto  [SJVAPCD 30d prior first | TID 2/1/12 9/23/11 1/1/12 CEC Approved |Submitted on 9/23/11 to SJVAPCD. Submitted on 9/27/11 to CEC.
Startup [ mechanical, electrical, and control systems are installed [the CPM and APCO for approval at least 30 days prior to fire SJVAPCD 1/24/12 Approved by CEC via email from Bruce Boyer on 1/11/12. Approved
and individual system startup has been completed, or first firing of the gas turbine describing the procedures to 9/27/11 CEC |SJVAPCD 1/24/12 by SJVAPD via email from Jag Kahlon to Nancy Matthews
when a gas turbine is first fired, whichever occurs first. be followed during the commissioning period and the (Sierra Research)
The commissioning period shall terminate when the plant | anticipated duration of each commissioning activity.
has completed initial source testing, completed final plant
tuning, and is available for commercial operation. [District
Rule 2201]
AQ-14 Startup | During commissioning period, NOx and CO emission rate| The project owner shall submit to the CPM and APCO for |SJVAPCD Atleast 30d |TID 2/1112 9/23/11 1/11/12 CEC | Approved |Submitted on 9/23/11 to SIVAPCD. Submitted on 9/27/11 to CEC.
shall be monitored using installed and calibrated approval the commissioning plan as required in AQ-12. prior first firing SJVAPCD 1124112 Approved by the CEC via email from Bruce Boyer on 1/11/12.
Continuous Emission Monitoring Systems (CEMS). of gas turbine 9/27/11 CEC |SJVAPCD Approved by SJVAPCD via email from Jag Kahlon to Nancy Matthews
[District Rule 2201] (Sierra Research) on 1/24/12.
AQ-19 Pre- [During all types of operation (with an exception of 1) The minimum catalyst face temperature shall be SJVAPCD 1) At least CH2 #REF! [11/12/2010 Complete |Submitted to SJVAPCD by Sierra on 11/12/10. Submitted to CEC for
(Part 1 of | Constr |ammonia injection tuning prior to the initial source test determined during the final design phase of this project 30d prior Denver 11/22/10 information on 11/22/10. Apprvied by CEC via email from Dale
2) during the commissioning period), including startup and |and shall be submitted to the District at least 30 days prior construction Rundquist on 12/17/10.
shutdown periods, ammonia injection into the SCR to commencement of construction.
system shall occur once the minimum temperature at the
catalyst face has been reached to ensure NOx emission
reductions can occur with a reasonable level of ammonia
slip. [District Rule 2201]
AQ-39 |Startup/|Source testing shall be conducted using the methods and| 1) The project owner shall submit the proposed source SJVAPCD 1) 15d prior | TID/ 1)5/20/12 |5/1/2012 5/30/12 Complete |Source test scheduled for June 18, through June 30, 2012. Source
Ops |procedures approved by the District. The District must be |test plan or protocol for the source tests 15 days prior to source test Aeros [2)5/3/12 |5/30/12 test protocol submitted to SIVAPCD on 4/24/12. Protocol submitted
notified at least 30 days prior to any compliance source |the proposed source test date to both the District and date; to CEC via email on 5/1/12. Revised source test schedule and
test, and a source test plan must be submitted for CPM for approval. 2) The project owner shall notify the 2) no later SJVAPCD approval of source test protocol submitted to CEC vial
approval at least 15 days prior to testing. [District Rule District and CPM no later than 30 days prior to the than 30d prior email on 5/30/12. CEC approval of source test protocol provided via
1081] proposed source test date and time. source test email from Bruce Boyer on 5/30/12. 061312 sent email to Bruce Boyer
date stating that order of source tests has changed. Source Test dates are
still the same.
AQ-40 |Startup/|Source testing shall be witnessed or authorized by The project owner shall submit the proposed protocol for |SJVAPCD 15d prior TID/ 5/20/12 5/1/12012 5/30/12 Complete |Source test scheduled for June 18, through June 30, 2012. Source
Ops |District personnel and samples shall be collected by a the source tests to both the District and CPM for approval source test Aeros 5/30/12 test protocol submitted to SIVAPCD on 4/24/12. Protocol submitted
California Air Resources Board (CARB) certified testing  |in accordance with condition AQ-39. date to CEC via email on 5/1/12. Revised source test schedule and
laboratory or a CARB certified source testing firm. SJVAPCD approval of source test protocol submitted to CEC vial
[District Rule 1081] email on 5/30/12. CEC approval of source test protocol provided via
email from Bruce Boyer on 5/30/12.
AQ-44 |Startup/| The following test methods shall be used: NOx - EPA The project owner shall submit the proposed protocol for |SJVAPCD 15d prior TID/ 5/20/12 5/1/12012 5/30/12 Complete |Source test scheduled for June 18, through June30, 2012. Source test
Ops |Method 7E or 20 or CARB Method 100; CO - EPA the source tests to both the District and CPM for approval source test Aeros 5/30/12 protocol submitted to SJVAPCD on 4/24/12. Protocol submitted to
Method 10 or 10B or CARB Method 100; VOC - EPA in accordance with condition AQ-39. date CEC via email on 5/1/12. Revised source test schedule and SIVAPCD
Method 18 or 25; PM10 - EPA Method 5 (front half and approval of source test protocol submitted to CEC vial email on
back half) or 201 and 202a; ammonia - BAAQMD ST-1B; 5/30/12. CEC approval of source test protocol provided via email from
and O2 - EPA Method 3, 3A, or 20 or CARB Method 100. Bruce Boyer on 5/30/12.
EPA approved alternative test methods as approved by
the District may also be used to address the source
testing requirements of this permit. [District Rules 1081
and 4703, 40 CFR 60.4400(1)(i)]
AQ-56 Constr | The facility shall install and maintain equipment, facilities, | 1) The project owner shall provide a Continuous Emission | SJVAPCD 1) At least Susan 3/21111 4/14/11 Complete |Submitted to CEC and SJVAPCD on 3/21/11. Approved via email to
(Part 1 of and systems compatible with the District's CEMS data Monitoring System (CEM) protocol for approval by the 60d prior Dale Rundquist on 4/14/11.
2) polling software system and shall make CEMS data APCO and CPM at least 60 days prior to installation of the installation of
available to the District's automated polling systemona |CEM. CEMS

daily basis. [District Rule 1080]

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-65 Constr | Prior to operating under ATCs N-3299-4-0, N-3299-5-0 The project owner shall submit to both the District and SJVAPCD Prior to First |Susan |2/1/12 10/11/11 1/11/12 CEC | Complete |Submit prior to first fire/testing of any engine. Submitted 10/11/11 to
and N-3299-6-0, the permittee shall mitigate the following | CPM records showing that the project’s offset Fire of ANY SJVAPCD 2/7112 the SJVAPCD. Submitted 10/12/11 to the CEC. Approved by CEC via
quantities of NOx: 1st quarter: 34,905 Ib, 2nd quarter: requirements have been met prior to initiating operation. engine 10/12/11 CEC|SJVAPCD email from Bruce Boyer on 1/11/12. Approved by SJVAPCD via letter
35,292 Ib, 3rd quarter: 35,682 Ib, and 4th quarter: 35,682 to George Davies with new certificates on 2/7/12.

Ib. Offsets shall be provided at the applicable offset ratio
specified in Table 4-2 of Rule 2201 (as amended
9/21/06). [District Rule 2201]

AQ-66 Constr |[NOx ERC S-3113-2 (or a certificate split from this The project owner shall submit to both the District and SJVAPCD Prior to First |Susan |2/1/12 10/11/11 1/11/12 CEC | Complete |Original public noticing requirements, if any, shall be duplicated prior to re-
certificate) shall be used to supply the required NOx CPM records showing that the project’s offset Fire of ANY SJVAPCD 2/7112 issuance of this Authority to Construct permit. Submitted 10/11/11 to the
offsets, unless a revised offsetting proposal is received  |requirements have been met prior to initiating operation. enginge 10/12/11 CEC|SJVAPCD SJVAPCD. Submitted 10/12/11 to the CEC. Approved by CEC via
and approved by the District. Following the revisions, this email from Bruce Boyer on 1/11/12. Approved by SJVAPCD via letter
Authority to Construct permit shall be re-issued, to George Davies with new certificates on 2/7/12.
administratively specifying the new offsetting proposal.

[District Rule 2201]

AQ-67 Constr | Prior to operating under ATCs N-3299-4-0, N-3299-5-0 The project owner shall submit to both the District and SJVAPCD Prior to First |Susan |2/1/12 10/11/11 1/11/12 CEC | Complete | Submitted 10/11/11 to the SIVAPCD. Submitted 10/12/11 to the CEC.
and N-3299-6-0, the permittee shall mitigate the following | CPM records showing that the project’s offset Fire of ANY SJVAPCD 2/712 Approved by CEC via email from Bruce Boyer on 1/11/12. Approved
quantities of VOC: 1st quarter: 6,113 Ib, 2nd quarter: requirements have been met prior to initiating operation. engine 10/12/11 CEC|SJVAPCD by SJVAPCD via letter to George Davies with new certificates on
6,113 Ib, 3rd quarter: 6,114 Ib, and 4th quarter: 6,114 Ib. 2/7T12.

Offsets shall be provided at the applicable offset ratio
specified in Table 4-2 of Rule 2201 (as amended
9/21/06). [District Rule 2201]

AQ-68 Constr |VOC ERC C-1008-1 (or a certificate split from this The project owner shall submit to both the District and SJVAPCD Prior to First |Susan |2/1/12 10/11/11 1/11/12 CEC | Complete |Original public noticing requirements, if any, shall be duplicated prior to re-
certificate) shall be used to supply the required VOC CPM records showing that the project’s offset Fire of ANY SJVAPCD 2/7112 issuance of this Authority to Construct permit. Submitted 10/11/11 to the
offsets, unless a revised offsetting proposal is received  |requirements have been met prior to initiating operation. engine 10/12/11 CEC|SJVAPCD SJVAPCD. Submitted 10/12/11 to the CEC. Approved by CEC via
and approved by the District. Following the revisions, this email from Bruce Boyer on 1/11/12. Approved by SJVAPCD via letter
Authority to Construct permit shall be re-issued, to George Davies with new certificates on 2/7/12.
administratively specifying the new offsetting proposal.

[District Rule 2201]

AQ-69 Constr | Prior to operating under ATCs N-3299-4-0, N-3299-5-0 The project owner shall submit to both the District and SJVAPCD Prior to First |Susam |2/13/12 10/11/11 1/11/12 CEC | Complete | Submitted 10/11/11 to the SIVAPCD. Submitted 10/12/11 to the CEC.
and N-3299-6-0, the permittee shall mitigate the following | CPM records showing that the project’s offset Fire of ANY SJVAPCD 2/7112 Approved by SJVAPCD via letter to George Davies with new
quantities of PM10: 1st quarter: 13,506 Ib, 2nd quarter:  |requirements have been met prior to initiating operation. enginge 10/12/11 CEC|SJVAPCD certificates on 2/7/12.

13,507 Ib, 3rd quarter: 13,507 Ib, and 4th quarter: 13,507
Ib. Offsets shall be provided at the applicable offset ratio
specified in Table 4-2 of Rule 2201 (as amended
9/21/06). [District Rule 2201]

AQ-70 Constr | SOx ERC S-3129-5 (or a certificate split from this The project owner shall submit to both the District and SJVAPCD Prior to First |Susan |2/1/12 10/11/11 1/11/12 CEC | Complete |Original public noticing requirements, if any, shall be duplicated prior to re-
certificate) shall be used to supply the required PM10 CPM records showing that the project’s offset Fire of ANY SJVAPCD 2/7112 issuance of this Authority to Construct permit. Submitted 10/11/11 to the
offsets, unless a revised offsetting proposal is received  |requirements have been met prior to initiating operation. engine 10/12/11 CEC|SJVAPCD SJVAPCD. Submitted 10/12/11 to the CEC. Approved by CEC via
and approved by the District. Following the revisions, this email from Bruce Boyer on 1/11/12. Approved by SJVAPCD via letter
Authority to Construct permit shall be re-issued, to George Davies with new certificates on 2/7/12.
administratively specifying the new offsetting proposal.

[District Rule 2201]

AQ-72 Constr | Disturbances of soil related to any construction, A summary of significant construction activities and SJVAPCD MCR Sam Complete
demolition, excavation, extraction, or other earthmoving |monitoring records required shall be included in the
activities shall comply with the requirements for fugitive | construction monthly compliance report (AQ-SC3).
dust control in District Rule 8021 unless specifically
exempted under Section 4.0 of Rule 8021 or Rule 8011.

[District Rules 8011 and 8021]
AQ-73 Pre- [An owner/operator shall submit a Dust Control Plan to 1) The final Dust Control Plan shall be included within the |SJVAPCD 1)30d prior Sierra 1/26/11 [11/12/10 11/19/10 Complete |Submitted to SJVAPCD by Sierra on 11/12/10. Submitted to CEC on
(Part 1 of | Constr |the APCO prior to the start of any construction activity on [Air Quality Construction Mitigation Plan and submitted to start of any (site 11/18/10 11/18/10. Approved by CEC on 11/19/10.
3) any site that will include 10 acres or more of disturbed the District and CPM not less than 30 days prior to the construction |/tline)
surface area for residential developments, or 5 acres or |start of any construction activity. 2) Written notification to activity PG&E
more of disturbed surface area for non-residential air district w/in 10 days prior to earth moving 2) 10d prior to|gas
development, or will include moving, depositing, or earth moving |pipeline

relocating more than 2,500 cubic yards per day of bulk
materials on at least three days. [District Rules 8011 and
8021]

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-73 Pre- |Final Dust Control Plan - An owner/operator shall submit [ 1) The final Dust Control Plan shall be included within the [SJVAPCD 1) 30d prior to|Sierra 2/15/11 {11/18/2010 11/19/2010 Complete |Dust plan submitted to SIVAPCD by Sierra on 11/8/10. Plan
(Part 2 and | Constr/ [a Dust Control Plan to the APCO prior to the start of any [Air Quality Construction Mitigation Plan and submitted to earth moving; | (site 12/9/10 4/14/11 submitted to CEC on 11/18/10. Approved by the CEC via email from
30of3) Constr | construction activity on any site that will include 10 acres |the District and CPM not less than 30 days prior to the 2) 10d prior to|/tline) 2/25/11 Dale Rundquist on 11/19/10. Dust plan conditionally approved by air
or more of disturbed surface area for residential start of any construction activity. 2) Written notification to earth moving |PG&E 3/29/11 district on Dec. 9, 2010. Copy of air district conditionally approval
developments, or 5 acres or more of disturbed surface air district w/in 10 days prior to earth moving; 3 )provide 3)InMCRs |gas letter submitted to CEC on 12/16/10. Required info sent to air district
area for non-residential development, or will include names and contact info for all contractors and subs before pipeline on 2/16/11. 2/18/11 Final approval from Air District rec'd. 2/24/11 start
moving, depositing, or relocating more than 2,500 cubic |they start work at the site 4) A summary of significant of construction notification submitted to air district. 2/25/11
yards per day of bulk materials on at least three days. construction activities and monitoring records required SJVAPCD documentation sent to CEC. PG&E Dust plan submitted to
[District Rules 8011 and 8021] shall be included in the construction monthly compliance air district by PG&E on 3/28/11. Approved by Air District on 4/19/11.
report (AQ-SC3). PG&E plan submitted to CEC on 3/29/11. Approved by CEC on
4/14/11. Air District approval submitted to CEC on 5/6/11. Approved
by CEC on 5/9/11.
AQ-74 Constr | An owner/operator shall prevent or clean up any carryout | The project owner shall make the site available for N/A Complete
or trackout in accordance with the requirements of District|inspection by representatives of the District, ARB, and the
Rule 8041 Section 5.0, unless specifically exempted Commission upon request.
under Section 4.0 of Rule 8041 or Rule 8011. [District
Rules 8011 and 8041]
AQ-75 All  [Whenever open areas are disturbed, or vehicles are used| The project owner shall make the site available for N/A TID/ Complete
in open areas, the facility shall comply with the inspection by representatives of the District, ARB, and the PG&E
requirements of Section 5.0 of District Rule 8051, unless | Commission upon request.
specifically exempted under Section 4.0 of Rule 8051 or
Rule 8011. [District Rules 8011 and 8051]
AQ-76 Al [Any paved road or unpaved road shall comply with the The project owner shall make the site available for N/A TID/ Complete
requirements of District Rule 8061 unless specifically inspection by representatives of the District, ARB, and the PG&E
exempted under Section 4.0 of Rule 8061 or Rule 8011. |Commission upon request.
[District Rules 8011 and 8061]
AQ-77 Constr |Water, gravel, roadmix, or chemical/organic dust The project owner shall make the site available for N/A TID/ Complete
stabilizers/suppressants, vegetative materials, or other  |inspection by representatives of the District, ARB, and the PG&E
District-approved control measure shall be applied to Commission upon request.
unpaved vehicle travel areas as required to limit Visible
Dust Emissions to 20% opacity and comply with the
requirements for a stabilized unpaved road as defined in
Section 3.59 of District Rule 8011. [District Rule 8011 and
8071]
AQ-78 Constr | Where dusting materials are allowed to accumulate on The project owner shall make the site available for N/A TID/ Complete
paved surfaces, the accumulation shall be removed daily |inspection by representatives of the District, ARB, and the PG&E
or water and/or chemical/organic dust Commission upon request.
stabilizers/suppressants shall be applied to the paved
surface as required to maintain continuous compliance
with the requirements for a stabilized unpaved road as
defined in Section 3.59 of District Rule 8011 and limit
Visible Dust Emissions (VDE) to 20% opacity. [District
Rule 8011 and 8071]
AQ-79 Constr |On each day that 50 or more Vehicle Daily Trips or 25 or | The project owner shall make the site available for N/A TID/ Complete
more Vehicle Daily Trips with 3 axles or more will occur  |inspection by representatives of the District, ARB, and the PG&E

on an unpaved vehicle/equipment traffic area, permittee
shall apply water, gravel, roadmix, or chemical/organic
dust stabilizers/suppressants, vegetative materials, or
other District-approved control measure as required to
limit Visible Dust Emissions to 20% opacity and comply
with the requirements for a stabilized unpaved road as
defined in Section 3.59 of District Rule 8011. [District
Rule 8011 and 8071]

Commission upon request.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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AQ-80 Constr | Whenever any portion of the site becomes inactive, The project owner shall make the site available for N/A TID/ Complete
Permittee shall restrict access and periodically stabilize |inspection by representatives of the District, ARB, and the PG&E
any disturbed surface to comply with the conditions for a | Commission upon request.
stabilized surface as defined in Section 3.58 of District
Rule 8011. [District Rules 8011 and 8071]
BIO-1 Pre- [Designated Biologist Selection: The project owner shall | The project owner shall submit the specified information at| N/A Atleast90d |Susan/ | 11/27/10 8/3/10 8/16/10 Complete |DB resume and references submitted on 8/3/10. Approved by Chris
(Part 1 of | Constr |assign a Designated Biologist to the project. The project |least 90 days prior to the start of any site mobilization. prior to the CH2 Davis via email on 8/16/10.
2) owner shall submit the resume of the proposed start of any SAC
Designated Biologist, with at least three references and site
contact information, to the Energy Commission mobilization
Compliance Project Manager (CPM) for approval. See
BIO-1 for requirements.
BIO-3 (part| Pre- |Biological Monitor Selection: The CPM-approved 1) Submit the specified information to the CPM for N/A 1) 30d prior |CH2 1/26/11 11/18/10 12/110 Complete |Submitted 11/18/10. Approved 12/1/10 via email from Dale Rundquist.
10f2) Constr | Designated Biologist shall submit the resume, at least approval at least 30 days prior to the start of any site mobilization; [SAC
three references and contact information of the proposed | mobilization. 2) The Designated Biologist shall submit a 2) after
Biological Monitors to the CPM for approval. written statement to the CPM confirming that the individual training
biological monitors have been trained, including the date
when training was completed.
BIO-5 (part| Pre- |Worker Environmental Awareness Program (WEAP): 1) At least 60 days prior to the start of any site N/A 1) At least CH2 12/27/10 8/13/2010 9/15/10 Complete | WEAP submitted by CH2M 8/23/10. Bio comments rec'd from Chris
1 of 4) Constr | Develop and implement a CPM-approved WEAP in which | mobilization, the project owner shall provide to the CPM 60d priorto  [SAC 9/3/10 Davis on 8/24/10. BIO WEAP resubmitted on 9/3/10. Bio WEAP
each of its employees, as well as employees of two copies of the proposed WEAP and all supporting the start of approved 9/15/10 via email from Chris Davis.
contractors and subcontractors who work on the project |written materials and script for electronic media (video or any site
site or any related facilities during site mobilization, DVD) prepared or reviewed by the Designated Biologist mobilization
ground disturbance, grading, construction, operation and |and a resume of the persons administering the program.
closure, are informed about sensitive biological resources
potentially associated with the project. See BIO-5 for all
WEAP requirements.
BIO-5 (part| Pre- |Worker Environmental Awareness Program (WEAP): See [2) At least 10 days prior to site mobilization, submit two N/A 2) 10d prior |CH2 2/15/11 21111 1/31/2011 Complete |Submitted to CEC on 1/31/11. WEAP materials approved by CEC via
20of4) Constr | BIO-5 for all WEAP requirements. copies of the CPM-approved training materials and mobilization [SAC 27111 email from Dale Rundquist on 2/7/11.
electronic media to the CPM.
BIO-6 Pre- |Biological Resources Mitigation Implementation and 1) At least 60 days before any site mobilization, submita |USFWS, 1) 60d before | CH2 12/27110 | 9/24/2010 1131111 Complete |BRMIMP Modifications: The project owner shall notify the CPM no less
(part 1 of | Constr [Monitoring Plan (BRMIMP): The project owner shall draft BRMIMP to the CPM for review and approval, and CDFG any site SAC 9/30/2010 than five working days before implementing any modifications to the
2) submit two copies of the proposed BRMIMP to the CPM | provide copies to USFWS and CDFG for review and mobilization; 1/5/11 approved BRMIMP. Any changes to the BRMIMP must be approved by the
for review and approval, to the USFWS and CDFG for comment. 2) If there are any permits that have not yet 2) Within 5 1711 CPM before implementation. The project owner shall provide copies to any
review and comment, and shall implement the measures |been received when the BRMIMP is first submitted, these days; 1/10/11 modifications to the USFWS and CDFG for review and comment. BRMIMP
identified in the approved BRMIMP. See BIO-6 and also | permits shall be submitted to the CPM within 5 days of 3) Within 15 1/2011 submitted by CH2MHill on 9/24/2010. Submitted to CDFG and USFWS
BIO-7 through BIO-16 for detailed requirements of the|their receipt. 3) Within 15 days of permit receipt, the days on 9/30/2010. CEC comments received via email fro Chris Davis on

BRMIMP.

project owner shall submit a revised BRMIMP reflecting
new permit conditions to the CPM.

10/12/10. Revised BRMIMP sent electronicallyfrom Sarah to CEC on
1/5/11. Comments rec'd via email from Dave Bise on 1/6/11.
Responses sent via email from Sarah to Dave Bise on 1/7/11. on
1/7/11 Dave Bise accepted revisions. On 1/10/11 hard copy BRMIMP
sent to CEC. On 1/13/11 Dave Bise via email provided comments on
hard copy of BRMIMP. Revised BRMIMP mailed by CH2 on 1/20/11.
BRMIMP approved via email from Dale Rundquist on 1/31/11.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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BIO-8 (Part| Constr/ | Frac-Out Containment Plan: The project owner shall 1) Draft containment plan must be submitted to the CPM 1) 60d prior |PG&E 5/1/11 5/5/11 5/13/2011 Complete |The plan should include measures to protect water quality of the adjacent
10f2) Prior |prepare and implement a frac-out containment plan to for review and approval, and to the CDFG for review and construction 6/14/11 canal(s) and any vegetation that provides suitable habitat for special-status
pipeline|ensure that drilling mud or other drilling material do not  [comment no less than 60 days before the estimated start of gas wildlife species adjacent to the frac-out. The plan should also include
constr |impact biological resources or impair water quality of of construction of the gas pipeline. 2) A final plan must be pipeline; appropriate procedures for cleanup and disposal of drilling materials and
canals during gas pipeline construction. completed no less than 30 days before the start of the 2) 30d prior contain potential mitigation measures for impacts to sensitive plant and
construction of the gas pipeline. The final plan shall be construction wildlife species or their habitat that may occur as the result of a frac-out.
incorporated into the BRMIMP. pipeline ##Ht Frac-Out Plan submitted to CEC and CDFG on 5/5/11. Comments
construction received from David Bise via email on 5/6/11. Discussed in a conf call
withDavid Bise, Tom Johnson, Victor Leighton, Susan Strachan on
5/6/11. Revised plan submitted on 5/10/11. Approved by CEC via
email 5/13/11. Revised BRMIMP Submitted to CEC 6/1/11. Revised
BRMIMP approved by CEC 6/14/11 via email from Mary Dias.
BIO-8 (Part| Constr |Frac-Out Containment Plan 3) Notification of any frac-out must be made to the CPM 3) Within 24 [CH2 N/A No frac-outs occurred during the construction of the PG&E gas pipeline.
20f2) within 24 hours of the occurrence. Notify the CPM of the hours of
circumstances and location of the frac-out and corrective occurrence
measures that are being taken.
BIO-9 Pre- [Avoid Harassment or Harm to San Joaquin Kit Foxes: 1)The project owner shall conduct a pre-construction USFWS, 1) Within the |CH2 1/25/11- 2117111 2/23/11 Complete |Preconstruction bio survey results submitted to the CEC on 2/17/11.
(Part 1 of | Constr | The project owner shall conduct a pre-construction survey for San Joaquin kit fox for the power plant, CDFG period of 14d- [SAC 211111 Approved via email from David Bise on 2/23/11.
3) survey for San Joaquin kit fox for the power plant, laydown area, transmission lines, re-rated transmission 30d prior
laydown area, transmission lines, re-rated transmission |lines, and pipeline corridor no less than 14 days and no construction
lines, and pipeline corridor no less than 14 days and no |more than 30 days prior to the initiation of construction of each
more than 30 days prior to the initiation of construction on|on each project component. 2) If a natal or pupping den is component;
each project component. The surveys shall include a 200-| found within a designated construction area or within 200 2)If den
foot buffer for the plant site, the gas pipeline alignment feet of a designated construction area, USFWS and found;
and the transmission line corridors. See BIO-9 for CDFG shall be contacted. See BIO-8 for further 3) Prior
extensive construction and mitigation requirements. |requirements if den found. 3) A written report summarizing ground
the results of the pre-construction survey shall be sent to disturbance
the CPM, CDFG, and USFWS prior to the start of ground
disturbance.
BIO-9 Constr/ | Avoid Harassment or Harm to San Joaquin Kit Foxes: 1)The project owner shall conduct a pre-construction USFWS, 1) Within the |CH2 4/15/11 3/29/2011 6/14/2011 | Submitted/ | Pre-construcion biology survey results for geoarch trenching
(Part 2 of | Prior |The project owner shall conduct a pre-construction survey for San Joaquin kit fox for the power plant, CDFG period of 14d- [SAC 5/19/11 6/28/11 Approved [submitted 3/29/11 by CH2. Pre-const survey results for gas pipeline
3) constr |survey for San Joaquin kit fox for the power plant, laydown area, transmission lines, re-rated transmission 30d prior 6/6/11 and re-rating 69-kv line submitted to CEC and CDFG on 5/19/11.
of each [laydown area, transmission lines, re-rated transmission |lines, and pipeline corridor no less than 14 days and no construction 6/15/11 Submitted to USFWS on 6/1/11. Submitted follow-up report on coyote
compo [lines, and pipeline corridor no less than 14 days and no |more than 30 days prior to the initiation of construction on of each 7122111 den on 6/6/11. Approved by CEC on 6/14/11. Pre-construction survey
nent [more than 30 days prior to the initiation of construction on|each project component. 2) If a natal or pupping den is component; 8/5/11 report for gas pipeline construction phases 2 and 3 submitted on
each project component. The surveys shall include a 200-|found within a designated construction area or within 200 2) If den 9/20/11 6/15/11. Apprvoed by CEC on 6/28/11. Follow-up report on coyote
foot buffer for the plant site, the gas pipeline alignment feet of a designated construction area, USFWS and found; 1172111 den approved on 6/28/11. Pre-construction surveys for Phase 4
and the transmission line corridors. See BIO-9 for CDFG shall be contacted. See BIO-8 for further 3) Prior (Prune Ave) were submitted on 7/22/11 by CH2MHill. Pre-construction
extensive construction and mitigation requirements. |requirements if den found. 3) A written report summarizing ground surveys for gas pipeline phase 5 (El Katrina to Zeering submitted on
the results of the pre-construction survey shall be sent to disturbance 8/5/11 by CH2MHill. Phase 6 and 7 surveys submitted 9/20/11. Phase
the CPM, CDFG, and USFWS prior to the start of ground 8 (Bronco Winery) submitted on 11/21/11
disturbance.
BIO-10 Pre- |Pre-Construction Nesting Bird Surveys and Nest 1) One survey shall be conducted within the 14-day period| CDFG 1) 14d prior |CH2 211111 2117111 2/23/11 Complete |Consultation with CDFG shall be required for any construction that
(Part 1 of | Constr |Monitoring: Pre-construction nest surveys shall be immediately preceding initiation of construction of each construction; [SAC occurs within one half mile of an active Swainson’s hawk nest to
2) conducted if construction activities would occur project component. 2) Other survey should be conducted 2) during Mar. ensure that no take of Swainson’s hawks occurs during project
between February 1 and July 31. At least two pre- during the start of the Swainson’s hawk breeding season 20th - Apr. construction. ### Add'l surveys may be required if periods of const
cqn§truction survgys shall be conducted, separ.atet.i by a (March 20" to April 20") prior to construction of each 20th prior. inacti\'/ity exceed 3 weeks. ##H# Preconstructi.on bio.survey res.ults.
minimum 1(?-day |mt?rval. See BIO-10 for monitoring project component. 3) At least 10 days prior to the start of construct.lon submitted to the CEC on 2/17/11. Approved via email from David Bise
and reporting requirements. any project-related ground disturbance activities, the Zl)';uor?dpnor on 2/23/11.

project owner shall provide the CPM and CDFG a report
describing the findings of the pre-construction nest
surveys.

disturbance

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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BIO-10 | Constr/|Nesting Bird Surveys and Nest Monitoring: Pre- 1) One survey shall be conducted within the 14-day period| CDFG 1) 14d prior |CH2 4/15/11 3/29/2011 6/14/2011 | Submitted/ | Consultation with CDFG shall be required for any construction that occurs
(Part 2 of | Prior |construction nest surveys shall be conducted if immediately preceding initiation of construction of each construction; 4/20/11 517111 6/28/11 Approved |within one half mile of an active Swainson’s hawk nest to ensure that no
2) constr |construction activities would occur between project component. 2) Other survey should be conducted 2) during Mar. 5/25/11 7/111CDFG take of Swainson’s hawks occurs during project construction. ###
of each [February 1 and July 31. At least two pre-construction during the start of the Swainson’s hawk breeding season 20th - Apr. 7/6/11 7129111 Preconstruction surveys for geoarch trenching submitted 3/29/11 by
comp.o survgys shall be conducted, separ.atet.:i by a minimun‘f 10- (March 20™ to April 20") prior to construction. 3) At least 20th prior. 712111 CDFG /CEC CH2. I:lesting bird sur\{ey for gas pipeline (Phase 1) and SWHA buffer
nent if (day |f1terval. See BIO-10 for monitoring and reporting 10 days prior to the start of any project-related ground construct.lon 7122111 reduction memo submitted t.o CEC and CDFG on 5/17/11. Survey
Feb. 1 -|requirements. disturbance activities, the project owner shall provide the 3) 10d prior 8/5/11 report of May surveys submitted 5/25/11.to FEC and CDF('..-i on 5/25/11.
July 31 CPM and CDFG a report describing the findings of the pre/ g!'ound 1172111 Approved by CEC on .611‘.1/11. Nest mor.utorlng plan submitted to CEC
construction nest surveys. disturbance. on 5/27/11. Nest monitoring plan submitted to CDFG on 6/14/11. Nest
monitoring plan approved by CEC on 6/14/11. Pre-construction
survey report for gas pipeline construction phases 2 and 3 submitted
on 6/15/11. Approved by CEC on 6/28/11. SHWA buffer reduction
response from CDFG rec'd via email on 7/1/11. CDFG response
submitted to CEC on 7/6/11. Update and recommendations on SWHA
buffer reductions emailed to CDFG and CEC on 7/27/11. CDFG
comments and CEC concurrence rec'd on 7/29. Pre-construction
surveys for Phase 4 (Prune Ave) were submitted on 7/22/11 by
CH2MHill. Pre-construction surveys for gas pipeline phase 5 (El
Katrina to Zeering submitted on 8/5/11 by CH2MHill. Phase 8
submitted on 11/21/11
BIO-9 Constr | Avoid Harassment or Harm to San Joaquin Kit Foxes. 4) Implementation of the measures shall be reported in USFWS, 4)In MCRs |CH2 4/20/12 Ongoing/ |During construction, the Designated Biologist shall notify the USFWS and
(Part 3 of See BIO-9 for extensive construction and mitigation |the monthly compliance reports by the Designated CDFG 5) Within 30d Not Started | CDFG within 24 hours of receiving a report of incidental take occurring at
3) requirements. Biologist. 5 ) Within 30 days after completion of project after the project site. The project proponent and the permitting agencies shall
construction, the project owner shall provide to the CPM construction meet within two weeks to discuss adaptive management measures that
and USFWS, for review and approval, and to the CDFG may be undertaken to reduce or eliminate future incidents of incidental
for review and comment, a written construction take.
termination report identifying how all biological resource-
related conservation measures were completed.
BIO-11 Pre- |Burrowing Owl Impact Avoidance and Minimization 1) Project owner shall submit a report to CDFG and the CDFG 1) 10d prior |CH2 2/15111 2117111 2/23/11 Complete |Based on conf. call with Chris Davis and David Bise on 8/25/10, condition
(Part 1 of | Constr |Measures: The project owner shall manage the pipeline |CPM at least 10 days prior to the start of ground ground SAC applies to all project components. Preconstruction bio survey results
2) alignment and transmission lines in a manner to avoid or |disturbance that describes survey methods, results, and disturbance ;;‘227;'1"5" to the CEC on 2/17/11. Approved via email from David Bise on
minimize impacts to the burrowing owl. See BIO-11 for |conservation or mitigation measures. .
monitoring, mitigation, and reporting requirements.
BIO-11 Constr |Burrowing Owl Impact Avoidance and Minimization 2) If owl relocation is necessary, the project owner or the [CDFG 2)If CH2 3/29/2011 6/14/2011 | Submitted/ | Pre-construcion biology survey results for geoarch trenching
(Part 2 of Measures: The project owner shall manage the pipeline |Designated Biologist shall coordinate with CDFG on new relocation; 5/25/11 6/28/11 Approved [submitted 3/29/11 by CH2. Pre-construction burrowing owlsurvey
2) alignment and transmission lines in a manner to avoid or |burrows (if any). See BIO-11 for additional requirements. 3) Within 30d 6/15/11 results for gas pipeline (Phase 1) and re-rated 69-kV line submitted
minimize impacts to the burrowing owl. See BIO-11 for | 3) Within 30 days after completion of owl relocation and after 712211 5/25/11. Approved by CEC on 6/14/11. Pre-construction survey
monitoring, mitigation, and reporting requirements. |monitoring and the start of ground disturbance, the project relocation 8/5/11 report for gas pipeline construction phases 2 and 3 submitted on
owner shall provide written verification to the CDFG and 6/15/11. Approved by CEC on 6/28/11. Pre-construction surveys for
CPM that burrowing owl mitigation measures have been Phase 4 (Prune Ave) were submitted on 7/22/11 by CH2MHill. Pre-
completed. construction surveys for gas pipeline phase 5 (El Katrina to Zeering
submitted on 8/5/11 by CH2MHill.
BIO-12 | Constr/|Giant Garter Snake (GGS) and Western Pond Turtle 1) Designated Biologist or representative approved by USFWS, 1) 24 hours |CH2 6/16/2011 6/28/2011 | Submitted/ | Preconstruction survey results for GGS and WPT on Phase 1
(Part 1 of Pre- [(WPT) Pre-Construction Clearance Surveys: Conduct pre] USFWS and CPM must survey the construction area CDFG prior SAC 6/15/11 7/125/11 Approved |construction area of PG&E gas pipeline submitted on 6/16/11.
2) pipe- |construction surveys for GGS and WPT for all gas within potential GGS and WPT habitat no more than 24 construction; 712011 Approved by CEC on 6/28/11. Pre-construction survey report for gas
line |pipeline construction areas within 200 feet of an area that | hours prior to the initiation of construction. 2) Project 2) within 10d 7122111 pipeline construction phases 2 and 3 submitted on 6/15/11. Harding
constr |provides suitable habitat for GGS or WPT as specified in |owner shall submit a report to the CPM, USFWS, and of surveys 8/5/11 Drain 24 hour prior to construction survey results submitted on
the GGS habitat assessment. CDFG no more than 10 days after completion of GGS and 9/20/11 6/15/11. Approved by CEC on 6/28/11. Pre-construction surveys for

WPT pre-construction surveys.

Yori Grove trenching submitted on 7/20/11. Approved by CEC on
7/25/11. Pre-construction surveys for Phase 4 (Prune Ave) were
submitted on 7/22/11 by CH2MHill. Pre-construction surveys for gas
pipeline phase 5 (El Katrina to Zeering submitted on 8/5/11 by
CH2MHill. Phase 6 and 7 submitted on 9/20/11.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved Status Comments
BIO-12 Constr |Giant Garter Snake (GGS) and Western Pond Turtle 3) Another pre-construction survey must be conducted if [USFWS, 3) If activity [CH2 Not Started
(Part 2 of (WPT) Surveys construction activity ceases within potential GGS habitat |CDFG ceases for >2
2) for a period of more than 2 weeks. weeks
BIO-13 | Constr/|Giant Garter Snake (GGS) Impact Avoidance and 1) USFWS must approve in writing any construction work |USFWS 1) Prior CH2 3/11/2011 3/17/2011 Submitted |USFWS letter submitted to CEC on 3/11/11. Letter approved by David
(Part 1 of Pre- [Minimization Measures: Construction within 200 feet of | within GGS habitat that must be conducted outside of the construction if [SAC 9/27/11 4/14/11 for Bise, CEC on 3/17/11. Letter approved via email from Dale Rundquist
2) pipe- |canals with suitable GGS habitat must follow USFWS May 1-October 1st time window before construction outside Geoarch [on 4/14/11. 9/27/11 submitted to CEC USFWS email allowing some
line |construction guidelines. See BIO-13 for all construction | activities commence. specified time trenching |const. activities to extend beyond 10/1.
constr |requirements. frame
BIO-13 Constr |Giant Garter Snake (GGS) Impact Avoidance and 2) Submit a report to USFWS and the CPM if any GGS USFWS 2) If sighting, [CH2 Not Started
(Part 2 of Minimization Measures: Construction within 200 feet of  |are found within work areas no more than 24 hours after within 24 /MCR
2) canals with suitable GGS habitat must follow USFWS the sighting is made. 3) The monthly monitoring report hours;
construction guidelines. See BIO-13 for all construction |shall include updates on construction work occurring 3) In MCRs
requirements. within GGS habitat.
BIO-14 | Constr/|CDFG Streambed Alteration Agreement (SAA) and 1) Obtain all required permits from ACOE, Regional ACOE, CDFG| 1) 45d prior |CH2 3/21/2011 4/14/11 Complete |Notify the CPM and CDFG of any change of conditions to the project, the
(Part 1 of Pre- [ACOE Section 404 Permit Measures: See BIO-14 for Board, or the Energy Commission in conjunction with construction [SAC 3/25/11 jurisdictional impacts, or the mitigation efforts, if the conditions at the site of
3) pipe- |extensive three page list of requirements including CDFG at least 45 days prior to the start of construction. 2) 2) 30d prior a proposed project change in a manner which changes risk to biological
line |BMPs. Incorporate all required conditions of the SAA and/or site resources that may be substantially adversely affected by the proposed
constr 401/404 permit(s), as applicable, into the final BRMIMP at mobilization project. The notifying report shall be provided to the CPM, ACOE, and
least 30 days prior to the start of site mobilization. 3) A 3) 30d prior CDFG no later than seven days after the change of conditions is
copy of all issued permits shall be sent to the CPM at construction identified. ### Based on 8/25/10 conf call with Chris Davis and David
least 30 days prior to the start of construction activities. 4) 4) 5d prior Bise, it was agreed that condition applies to construction of the gas
The project owner shall notify the CPM, ACOE, and start of pipeline.### 3/21/11 CDFG letter submitted to CEC stating no permit
CDFG, in writing at least five days prior to initiation of activities is required. 3/25/11 ACOE letter submitted to the CEC stating no
project activities in jurisdictional areas. permit is required. Approved via email from Dale Rundquist on
4/14/11.
BIO-14 | Constr/|CDFG Streambed Alteration Agreement (SAA) and 5) Notify the CPM, ACOE, and CDFG, in writing, at least |ACOE, CDFG|4) 5d prior CH2 N/A Notify the CPM and CDFG of any change of conditions to the project, the
(Part 2 of Pre- [ACOE Section 404 Permit Measures: See BIO-14 for 5 days prior completion of construction activities in construction jurisdictional impacts, or the mitigation efforts, if the conditions at the site of
3) pipe- |extensive three page list of requirements including |jurisdictional areas. 6) Provide a copy of the Streambed 5) 5d a proposed project change in a manner which changes risk to biological
line |BMPs. Impact Minimization and Compensation Measures from following resources that may be substantially adversely affected by the proposed
constr the Energy Commission Final Decision to all contractors, completion in project. The notifying report shall be provided to the CPM, ACOE, and
subcontractors, and the applicant's project supervisors. jurisdictional CDFG no later than seven days after the change of conditions is
Copies shall be readily available at the work site. 7) As per]| areas; identified.
BIO-14, Section 4, a copy of the notifying change of 6) At
BIO-15 | Constr/|Fairy Shrimp Surveys or Avoidance and Compensatory | 1) If the cattle wallow will be avoided to the satisfaction of |USFWS 1) 30d prior  |Susan 3111 3/18/11 Complete |This condition assumes that the ACOE will enter formal consultation
Pre- |Mitigation: Construction of that portion of the natural gas | USFWS, the project owner shall provide the CPM a gas pipeline; 4/14/11 regarding potential project-related impacts to federally listed fairy shrimp
pipe- |pipeline adjacent to the cattle wallow shall either avoid description of the avoidance measures to be implemented 2) 45d after with USFWS during the process of ACOE'’s issuance of a Section 404
line |the cattle wallow to the satisfaction of the USFWS. and verification of their acceptability to USFWS no less survey permit. ### The final requirements for fairy shrimp mitigation as specified
constr | Alternatively, the project owner shall conduct focused than 30 days prior to initiation of construction of the gas completion in the biological opinion shall be included in the final BRMIMP. ### If the
protocol fairy shrimp surveys (1 dry season and 1 wet pipeline. The avoidance measures shall be included in the and then 2) USFWS determines that the cattle wallow is not suitable habitat for
season survey) within the cattle wallow. If focused final BRMIMP. 2) If the project owner conducts focused 30d prior fairy shrimp species, then the conditions of BIO-15 are not required.
surveys are negative and are accepted by USFWS, then |surveys for fairy shrimp, the results of focused surveys pipeline USFWS letter submitted to CEC on 3/11/11. Approved by CEC via
no further mitigation is necessary. See BIO-15 for shall be submitted to the CPM and USFWS no more than construction email from Dave Bise on 3/18/11. Approved via email from Dale

additional information.

45 days after completion of the surveys. Then 3) If the
project owner finds fairy shrimp during focused surveys, a
final mitigation proposal based on the biological opinion
for the project shall be sent to the CPM no more than 30
days prior to the implementation of pipeline construction.

Rundquits on 4/14/11.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved Status Comments

cuL1 Constr/ | Prior to the start of ground disturbance (includes At least 135 days prior to start of ground disturbance N/A 135d prior 8/11/10 8/27/10 Complete | Resume submitted on 8/11/10. Approved via email from Chris Davis on
Pre- |[“preconstruction site mobilization,” “construction ground |related to the Reinforcement Segment, provide the ground 8/27/10.
pipe- |disturbance,” and “construction grading, boring, and resume of the PG to the CPM, for review and approval. disturbance of
line |trenching,” as defined in the General Conditions for this Reinforcemen

constr |project), for the reinforced segment of the natural gas t Segment
pipeline on the west side of the San Joaquin River
(hereinafter referred to as the "Reinforcement Segment")
the project owner shall obtain the services of a Project
Geoarchaeologist (PG). See CUL-1 for PG
qualifications required.
CcuL-4 Pre- [The project owner shall obtain the services of a Cultural | 1) Submit resume of CRS, and alternate(s) if desired, to  |N/A 1) 45d prior |CH2 11111 8/11/10 8/27/10 Complete |CRS and CRMs approved via email from Chris Davis on 8/27/10.
(Part 1 of | Constr | Resources Specialist (CRS), and one or more alternates, | CPM for review and approval at least 45 days prior to ground SAC

2) if alternates are needed. The CRS shall manage all ground disturbance**. 2) At least 20 days prior ground disturb;
monitoring, mitigation, curation and reporting activities disturbance, CRS shall provide a letter naming anticipated 2) 20d prior
required in accordance with the Conditions of CRMs and stating that identified CRMs meet minimum ground
Certification. The CRS may elect to obtain the services of | qualifications for cultural resource monitoring required by disturb;
Cultural Resource Monitors (CRMs) and other technical |this condition. 3) At least 10 days prior to ground 3) 10d prior
specialists, if needed, to assist in monitoring, mitigation, |disturbance, confirm in writing to CPM that approved CRS ground
and curation activities. See CUL-4 for CRS and CRM will be available for onsite work. disturb;
qualification requirements.

CUL-5 Pre- |Prior to the start of ground disturbance, the project owner | 1) At least 40 days prior ground disturbance project N/A 1) 40d prior |CH2 1/16/11 12/21/10 1/20/11 Complete |The CPM shall review map submittals and, in consultation with the
(part 1 of | Constr |shall provide the CRS with copies of the AFC, data owner shall provide the AFC, data responses, confidential ground SAC CRS, approve those that are appropriate for use in cultural resources

2) responses, confidential cultural resources reports, all cultural resource documents, and FSA to the CRS, if disturbance planning activities. No ground disturbance shall occur prior to CPM
supplements, and the CEC Staff Assessment for the needed, and the subject maps and drawings to the CRS 2) 15d prior approval of maps and drawings, unless such activities are
project. The project owner shall also provide the CRS and CPM. 2) At least 15 days prior to start of ground ground specifically approved by the CPM.##4# Submitted to CEC 12/21/10.
and the CPM with maps and drawings showing the disturbance, If there are changes to any construction- disturbance Approved via email from Dale Rundquist on 1/20/11.
footprint of the power plant, all linear facilities, all access [related footprint, revised maps and drawings shall be
roads, and all laydown areas. provided to the CRS and CPM.

CuUL-2 Constr/ | The PG shall conduct geoarchaeological fieldwork 1) At least 120 days prior to the start of ground N/A 1) 120d prior |[CH2 2/1/2011 3/9/11| Submitted/ |No ground disturbance related to the Reinforcement Segment shall occur
Pre- [research on the Reinforcement Segment construction disturbance related to the Reinforcement Segment (RS), ground 4/15/11 verbally |prior to CPM approval of the Geoarchaeological Pre-Excavation Research
pipe- |right-of-way (ROW) and the San Joaquin River fluvial the project owner shall provide the AFC, data responses, disturbance approved |Report, unless specifically approved by the CPM. ### Geoarch Pre-
line |system landforms (floodplain, alluvial terraces, and all confidential cultural resources documents, maps and for RS; ion Report sub d on 2/1/11. Pr y approval issued

Constr |various overbank deposits) in the immediate vicinity, drawings, and the Staff Assessment to the PG. 2) At least 2) 90d prior by CEC on 3/9/11. Wriiten CEC on report d by
using available geoarchaeological technical literature, 90 days prior to the start of ground disturbance related to ground Dale Rundquist via email 3/11/11. Comments resolved via discussion
remote imagery, site records, and observations from a the Reinforcement Segment, the project owner shall disturbance between Geof Spaulding and Mike McGuirt on 3/17/11, Response to
field reconnaissance of the area. Review of the cultural  [submit the Geoarchaeological Pre-Excavation Research for RS formally d on 4/15/11.
resources data compiled during the AFC review process |Report to the CPM for review and approval.
shall precede the field reconnaissance. See CUL-2 for
extensive requirements.

CUL-3 Constr/ | Geoarchaeological preconstruction excavations along the | 1) At least 90 days prior to the start of ground disturbance |N/A 1) 90d prior |CH2 1) TBD 2) |3/25/2011 8/18/11| Submitted/ |No ground disturbance related to the Reinforcement Segment shall occur
Pre- [Reinforcement Segment ROW shall occur under the related to the Reinforcement Segment (RS), the project ground 4/27/1 5/19/11 Approved |prior to CPM approval of the Geoarchaeological Excavation Results
pipe- |direction of the PG. The PG may elect to obtain owner shall notify the CPM by letter or in an e-mail that disturbance 3)TBD 6/23/11 Report.### Notification provided to CEC via email on 3/25/11.
line |specialized technical services beyond the requisite the PG has initiated the CPM-approved geoarchaeological for RS; Conference call with CEC held on 5/19/11. Ch2MHill memo of

Constr |radiometric dating to assist in data-gathering and data-  [study. 2) No later than 3 weeks after the 2) 3 weeks proposed mitigation measure submitted on 6/15/11. CUI-3 report
interpreting activities. The PG shall provide a geoarchaeological pre-construction excavations conclude, after submitted to CEC on 6/23/11. Approved by CEC via email from Mary
Geoarchaeological Excavation Results Report to the the project owner, the PG, and the CPM shall meet or excavations Dyas on 8/18/11
project owner and the CPM that describes the results of |teleconference to review the results of pre-excavations conclude;
the geoarchaeological pre-construction excavations and [and decide on the need for radiocarbon or other dating. 3) 3) 20d prior
the subsurface geomorphology along the Reinforcement |[At least 20 days prior to the start of ground disturbance ground
Segment ROW. See CUL-3 for extensive related to the Reinforcement Segment, the project owner disturbance
requirements. for RS

shall submit the Geoarchaeological Excavation Results

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved Status Comments
CuL-4 Constr | The CRS shall manage all monitoring, mitigation, 4) At least 10 days prior to any technical specialists N/A 4)10d prior |CH2 8/10/11 8/27/111 Complete/ | **No Pre-Construction site mobilization; construction ground disturbance;
(Part 2 of curation and reporting activities required in accordance |beginning tasks, submit resume to CPM for approval. 5) If technical Ongoing | construction grading, boring and trenching; or construction shall occur prior
2) with the Conditions of Certification (Conditions). The CRS|additional CRMs are obtained during the project, CRS specialist to CPM approval of the CRS, unless such activities are specifically
may elect to obtain the services of Cultural Resource shall provide additional letters to CPM identifying the starting; approved by the CPM. Approval of a CRS may be denied or revoked for
Monitors (CRMs) and other technical specialists, if CRMs and attesting to the qualifications of the CRMs, at 5) 5d prior non-compliance on this or other projects. ### The project owner shall
needed, to assist in monitoring, mitigation, and curation (least 5 days prior to the CRMs beginning on-site duties. 6) new CRM ensure that the CRS makes recommendations regarding the eligibility for
activities. At least 10 days prior to a termination or release of the monitoring; listing in the California Register of Historical Resources (CRHR) of any
CRS, or within 10 days after the resignation of a CRS, the 6) 10d prior cultural resources that are newly discovered or that may be affected in an
project owner shall submit the resume of the proposed release of unanticipated manner. ### After all ground disturbance is completed and
new CRS to the CPM for review and approval. See CUL- CRS, if the CRS has fulfilled all responsibilities specified in these cultural
4, verification section 2 for requirements/monitoring occeurs; resources conditions, the project owner may discharge the CRS, if the
guidelines regarding new CRS, if occurs. CPM approves. With the discharge of the CRS, these cultural resources
conditions no longer apply to the activities of this power plant.  ###
Resume for Clint Helton CRS and three monitors submitted on 8/10/11
by CH2MHill. Approved by the CEC via email from Chris Davis on
8/27111.
CUL-5 Constr |At a minimum, the CRS shall consult weekly with the 3) Weekly during ground disturbance, a current schedule |N/A 3) weekly; CH2 Complete
(part 2 of project construction manager to confirm area(s) to be of anticipated project activity shall be provided to the CRS 4) 15d prior
2) worked during the next week, until ground disturbance is [and CPM by letter, e-mail, or fax. 4) If project construction each phase;
completed. is phased, if not previously provided, the project owner 5) within 5d of
shall submit the subject maps and drawings 15 days prior identifying
to each phase. 5) Within 5 days of changing the schedule changes
of phases of a phased project, the project owner shall
provide written notice of the changes to the CRS and
CPM.
CUL-6 Pre- |Prior to the start of ground disturbance, the project owner | 1) Upon approval of the CRS proposed by the project N/A 1) Upon CH2 1/26/11 9/29/2010 2/18/2011 Complete |Copies of the CRMMP shall reside with the CRS, alternate CRS, each
(Part 1 of | Constr |shall submit the Cultural Resources Monitoring and owner, the CPM will provide to the project owner an approval of SAC 1/12/11 2/22/11 CRM, and the project owner’s environmental compliance manager. No
2) Mitigation Plan (CRMMP), as prepared by or under the | electronic copy of the draft model CRMMP for the CRS. 2) the CRS; 02/11/11 ground disturbance shall occur prior to CPM approval of the CRMMP,
direction of the CRS, to the CPM for review and approval.| At least 30 days prior ground disturbance, submit the 2) 30d prior unless such activities are specifically approved by the CPM. CRMMP
See CUL-6 for two pages of CRMMP requirements. CRMMP to CPM for review and approval. 3) At least 30 ground submitted to CEC on 9/29/2010. Comments received via email from
days prior ground disturbance, provide a letter to CPM disturbance Dale Rundquist on 12/10/10 . Draft revision of CRMMP email to Dale
indicating that project owner agrees to pay curation fees 3) 30d prior by Sarah on 1/12/11. Revised CEC CRMMP comments rec'd via email
for any materials generated or collected as a result of ground from Dale on 2/3/11. Revised CRMMP formaaly submitted to CEC by
archaeological investigations. disturbance CH2 on 2/11/11. Approved by Dale Rundquist via phone call on
2./18/11. Approved via email from Dale Rundquist on 2/22/11.
CUL-8 Pre- |Prior to and for the duration of ground disturbance, the 1) At least 60 days prior site mobilization, the CRS shall |N/A 1) 60d prior |CH2 12/27/10 8/13/10 8/27/10 Complete |Approved via email from Chris Davis on 8/27/10.
(Part 1 of | Constr |project owner shall provide Worker Environmental provide the training program draft text and graphics and site SAC
2) Awareness Program (WEAP) training to all new workers [the informational brochure to the CPM for review and mobilization
within their first week of employment at the project site, [approval. 2) At least 15 days prior to ground disturbance 2) 15d prior
along the linear facilities routes, and at laydown areas, the CPM will provide to the project owner a WEAP ground

roads and other ancillary areas. See Condition CUL-8
for WEAP requirements.

Training Acknowledgement form for each WEAP-trained
worker to sign.

disturbance

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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CuL-9 Constr/ | The project owner shall ensure that the CRS, alternate 1) At least 30 days prior ground disturbance related to N/A 1) 30d prior |CH2 Ongoing [On forms provided by CPM, CRMs shall keep a daily log of any monitoring
Pre- [CRS, or CRMs monitor full time all ground disturbance Reinforcement Segment (RS), CPM will provide to CRS ground and other cultural resources activities and any instances of non-
pipe- |related to the Reinforcement Segment, according to the |electronic copy of form to be used as a daily monitoring disturbance compliance with the Conditions and/or applicable LORS. From these logs,
line |recommendations of the Geoarchaeological Excavation |log. 2) CRS or alternate shall report daily to CPM, and for RS; 2) CRS shall compile a monitoring summary report to be included in MCR.
Constr |Result Report required in CUL-2 and CUL-3, and as copies of daily monitoring logs shall be provided by CRS daily; ### If CRS believes current level of monitoring is not appropriate in certain
approved by the CPM, to ensure there are no impacts to |to CPM, if requested by CPM. Also, daily, if no cultural 3) in MCRs; locations, a letter or e-mail detailing the justification for changing the level
undiscovered resources and to ensure that known resources are found related to RS, CRS shall provide a 4) within 24 of monitoring shall be provided to the CPM for review and approval prior to
resources are not impacted in an unanticipated manner. |statement that “no cultural resources over 50 years of age hours prior any change in the level of monitoring. ### Upon becoming aware of any
The project owner shall obtain the services of a Native were discovered” to CPM as an e-mail, or some other monitoring non-compliance with Conditions and/or applicable LORS, CRS and/or
American monitor to monitor ground disturbance in any  [form acceptable to CPM. 3) Monthly while monitoring is level change; project owner shall notify CPM by telephone or e-mail within 24 hours.
areas where Native American artifacts are discovered in |ongoing, include in each MCR a monthly summary report 5) within 24 CRS to recommend corrective action. When issue is resolved, CRS to
native soils. If efforts to obtain the services of a qualified |prepared by CRS and attach any new DPR 523A forms. 4) hours of write a report describing issue, resolution of issue, and effectiveness of
Native American monitor are unsuccessful, the project At least 24 hours prior implementing a proposed change change in resolution; provide report in MCR for the review by CPM.
owner shall immediately inform the CPM. After finding in monitoring level, submit to CPM, for review and reporting
those efforts to be satisfactory, the CPM may either approval, a letter or e-mail detailing the CRS’s justification
identify other potential monitors or allow ground for changing the monitoring level. 5) At least 24 hours
disturbance to proceed without a Native American prior to reducing or ending daily reporting, submit to CPM,
monitor. See Condition CUL-9 for staffing and for review and approval, a letter or e-mail detailing the
monitoring requirements. CRS's justification for reducing or ending daily reporting.
CuL-10 Pre- [The project owner shall grant authority to halt ground 1) At least 30 days prior to the start of ground N/A 1) 30d ground | Susan 1/26/11 12/21/10 217111 Complete |Submitted to CEC 12/21/10.  ###**Notification to include that the
(Part 1 of | Constr |disturbance in the immediate vicinity of a discovery to the | disturbance, the project owner shall provide the CPM and disturbance project owner shall ensure that the CRS notifies the CPM within 24
2) CRS, alternate CRS, and the CRMs in the event of a CRS with a letter confirming that the CRS, alternate CRS, hours of a discovery, or by Monday morning if the cultural resources
cultural resources discovery. See CUL-10 for and CRMs have the authority to halt ground disturbance in discovery occurs between 8:00 AM on Friday and 8:00 AM on Sunday
requirements. the immediate vicinity of a cultural resources discovery, morning. Approved via email from Dale Rundquist on 2/7/11.
the distance to be determined by the CRS in consultation
with the CPM**.
CUL-10 | Constr |The project owner shall grant authority to halt ground 2) project owner shall ensure that the CRS notifies the N/A 2) within 24 [CH2 Ongoing |In the event that a cultural resources over 50 years of age if found (or, if
(Part 2 of disturbance in the immediate vicinity of a discovery to the | CPM within 24 hours of a discovery, or by Monday hours of younger, determined exceptionally significant by the CPM), or impacts to
2) CRS, alternate CRS, and the CRMs in the event of a morning if the cultural resources discovery occurs discovery; such resources can be anticipated, ground disturbance shall be halted or
cultural resources discovery. Redirection of ground between 8:00 AM on Friday and 8:00 AM on Sunday 3) within 24 redirected in the immediate vicinity of the discovery sufficient to ensure that|
disturbance shall be accomplished under the direction of |morning. 3) Unless the discovery can be treated hours of CPM the resource is protected from further impacts. The halting or redirection
the construction supervisor in consultation with the CRS. |prescriptively, as specified in the CRMMP, completed DPR notification or of construction shall remain in effect until the CRS has visited the
See CUL-10 for list of requit 523 forms for resources newly discovered during ground 48 hours after di: y, and all requi its outlined in CUL-10 have been met.
disturbance shall be submitted to the CPM for review and completion of
approval no later than 24 hours following the notification of} data
the CPM, or 48 hours following the completion of data recordation/
recordation/recovery, whichever the CRS decides is more recovery;
appropriate. 4) Within 48 hours of discovery of a resource 4) Within 48
of interest to Native Americans, ensure that the CRS hours of
notifies all Native American groups that expressed a discovery of
desire to be notified in the event of such a discovery. interest to
Native
Americans
HAZ-2 Constr | The project owner shall revise and update the current At least 60 days prior to the start of commissioning of the |SCER-HMD |60d prior start|TID 11112 1/10/12 3/15/12 Complete |The timing of this condition has been changed to prior to

Hazardous Materials Business Plan (HMBP), Risk
Management Plan (RMP), Spill Prevention, Control, and
Countermeasure Plan (SPCC Plan), and Process Safety
Management Plan (PSMP) and submit the revised plans
to the Stanislaus County Environmental Resources
Hazardous Materials Division (SCER-HMD) for review
and comment and to the CPM for review and approval.

A2PP, the project owner shall provide a copy of a final
updated HMBP, RMP, SPCC Plan, and the PSMP to the
CPM for approval.

of
commissionin
9

commissioning based on phone conversation and follow-up email
with Alvin Greenburg. #### HBMP and SPCC submitted to CEC on
1/10/12 with cover letter transmitting plan to County. Based on call
with Beronia Beniamine on Jan. 4, 2012, the County will review the
plans when it d its A2PP i later this year. ###
Approved via email from Bruce Boyer on 3/15/12.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved Status Comments
HAZ-3 Pre- [The project owner shall develop and implement a Safety |At least 30 days prior to the start of construction of the N/A 30d prior TID/SS 1/26/11 1/27/2011 217111 Complete |This plan shall be applicable during construction, commissioning, and
(Part 1 of | Constr | Management Plan for delivery of anhydrous ammonia A2PP, the project owner shall provide a Safety construction 1/31/11 operation of the power plant. SMP emailed to Dale by Susan on 1/27/11.
3) and other liquid hazardous materials by tanker truck. See |Management Plan as described above to the CPM for Hard copy submitted to CEC on 1/31/11. Approved via email with Dale
HAZ-3 for plan requirements. review and approval. on 2/711.
HAZ-4 Constr | The project owner shall direct all vendors delivering 1) Provide this direction in a letter to the vendor(s) at least |N/A 1) 30d prior |TID 2/20/12 2/24/12 3/16/12 Complete |6/29/11 conversation between Susan Strachan and Alvin Greenberg.
(Part 1 of anhydrous ammonia to the site to use only tanker truck |thirty (30) days prior to the receipt of anhydrous ammonia receipt of Alvin approved notification to vendors can be included in TID P.O.
2) transport vehicles which meet or exceed the on site. 2) At least 30 days prior to the start of anhydrous with vendors. Submittal provided to Bruce Boyer via email on
specifications of DOT Code MC-331. commissioning, submit to the CPM for review and ammonia; 2/24/12. Submittal approved via email from Bruce Boyer on 3/16/12.
approval copies of the notification letter to supply vendors 2) 30d prior
indicating the transport vehicle specifications. commiss.
HAZ-5 Constr | The project owner shall direct all vendors delivering any | 1) Consult with school district and obtain evidence of N/A 1) TBD; TID 2/20/12 2/24/12 3/16/12 Complete |The project owner shall obtain approval of the CPM if an alternate route is
(Part 1 of hazardous material to the site to use only the route consultation for submittal to the CPM. 2) Send letters to 2) TBD; desired. The project owner shall also consult with officials of the Ceres
2) approved by the CPM. Trucks will travel on SR-99 to the vendors about time of day limitations, and route 3) 30d prior Unified School District regarding school bus schedules and shall prohibit
Crows Landing Road to the power plant site. Vendors restriction. 3) At least 30 days prior to the start of start of vendors through contractual language from transporting anhydrous
shall be prohibited from transporting anhydrous ammonia | commissioning of the A2PP, submit to the CPM for review commiss. ammonia to the site at times that would coincide with regular school bus
to the site at times that will coincide with regular school [and approval copies of a) notices to hazardous materials traffic along Crows Landing Road. Susan: Submittal of letters to the CPM
bus traffic along Crows Landing Road. vendors describing the required transportation route, b) is for review and approval. Clarify if letter is to be sent to CPM for approval
the contract with the anhydrous ammonia vendor prior being sent to the vendors.### Based on 6/29/11 conversation with
describing the time of day limitation on deliveries, and c) Alvin Greenberg, only chemicals transported in tank containers are
evidence that officials of the Ceres Unified School District covered in the condition. Submittal provided to Bruce Boyer via email
have been consulted. on 2/24/12. Submittal approved via email from Bruce Boyer on
3/16/12.
HAZ-6 Pre- |Prior to commencing construction, a site-specific At least thirty (30) days prior to commencing construction, |N/A 30d prior A2PP #VALUE! 2/8/2011 2/15/11 Completed | Plan emailed to Alvin Greenberg on 2/8/11. Comments received via
Constr |Construction Site Security Plan for the construction the project owner shall notify the CPM that a site-specific construction [ Site 02/14/11 email from Alvin on 2/9/11. Revised plan emailed to Alvin on 2/14/11.
phase shall be prepared and made available to the CPM | Construction Security Plan is available for review and Contract Approved via email from Dale Rundquist on 02/15/11.
for review and approval. The Construction Security approval. or
Plan shall include all items listed in HAZ-6.
LAND-1 | Constr | The project owner shall complete a lot line adjustment Prior to commercial operation, provide written city of Ceres |Prior TID 711512 715112 711012 Complete |Survey methods, practices, and monumentation shall comply with the
and record of survey for filing with the City of Ceres and |documentation to the CPM that all necessary actions and |and commercial Subdivision Map Act and the Professional Land Surveyors Act.
Stanislaus County to ensure construction and operation |approvals relating to the lot line adjustment and record of |Stanislaus operation Information submitted to the CEC via email on 7/05/12. Information
of the Almond 2 Power Plant on a legal parcel of land. survey have been completed and finalized. Written County approved by CEC via email from Bruce Boyer on 7/10/12.
The record of survey shall be filed by a licensed land documentation submitted to the CPM shall include copies
surveyor or registered civil engineer authorized to of all approved and recorded documents relating to the lot
practice land surveying. line adjustment and record of survey.
LAND-2 Pre- [The project owner shall ensure restoration of certain 1) Before the start of any project construction work on N/A 1) Prior PG&E 3/25/2011 4/21/11 1) Methods to restore affected agricultural lands shall include stock piling of
pipe- |agricultural lands that are disturbed during project agricultural lands, submit written documentation to CPM construction 4/20/11 Complete |top soil for replacement when project construction is completed.
line |construction. Restoration of ag lands disturbed during describing methods that will be used to restore the on ag land; Restoration shall include grading and preparation for cultivation of affected
Constr | project construction shall not interfere with maintenance |affected lands. 2) Within 90 days of completion of 2) Within 90d areas and topsoil replacement. ###3/25/11PG&E Restoration Plan

of PG&E's natural gas pipeline within the existing
easements. Any lands that are identified by the Farmland
Mapping and Monitoring Program as Important Farmland
or located within agricultural preserves shall be restored
such that no conversion of important Farmland occurs.

construction of the Aimond 2 Power Plant and related
facilities, provide written documentation to the CPM
demonstrating that all necessary work to restore disturbed
agricultural lands has been completed. Written
documentation shall include detailed descriptions of
restoration methods and corresponding maps for affected
areas.

of completion
of
construction
of A2PP

submitted to the CEC. CEC comments rec'd via email from Dale
Rundquist on 4/14/11. Comments emailed to Tom Johnson, PG&E
4/14/11. Revised Land-2 plan submitted to CEC on 4/20/11.
Restoration Plan approved via email from Dale Rundquist on 4/21/11.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved Status Comments
LAND-2 | Constr | The project owner shall ensure restoration of certain 1) Before the start of any project construction work on N/A 1) Prior PG&E |2)6/20/12| 3/25/2011 4/21/2011 1)Complte |Methods to restore affected agricultural lands shall include stock piling of
agricultural lands that are disturbed during project agricultural lands, submit written documentation to CPM construction 4/20/11 6/1/12 2) top soil for replacement when project construction is completed.
construction. Restoration of ag lands disturbed during describing methods that will be used to restore the on ag land; 5/30/12 Complete |Restoration shall include grading and preparation for cultivation of affected
project construction shall not interfere with maintenance |affected lands. 2) Within 90 days of completion of 2) Within 90d areas and topsoil replacement. ###3/25/11PG&E Restoration Plan
of PG&E's natural gas pipeline within the existing construction of the Aimond 2 Power Plant and related of completion submitted to the CEC. CEC comments rec'd via email from Dale
easements. Any lands that are identified by the Farmland |facilities, provide written documentation to the CPM of Rundquist on 4/14/11. Comments emailed to Tom Johnson, PG&E
Mapping and Monitoring Program as Important Farmland |demonstrating that all necessary work to restore disturbed construction 4/14/11. Revised Land-2 plan submitted to CEC on 4/20/11.
or located within agricultural preserves shall be restored |agricultural lands has been completed. Written of A2PP Restoration Plan approved via email from Dale Rundquist on 4/21/11.
such that no conversion of important Farmland occurs. documentation shall include detailed descriptions of 5/30/12 Submitted via email written documentation from PG&E that
restoration methods and corresponding maps for affected restoration of gas pipeline route is complete. 6/1/12 rec'd email from
areas. Bruce Boyer stating that Verification is complete.
NOISE-1 Pre- |Prior to ground disturbance at the project site and again |1) Establish phone number, post at site, and send N/A 1) TBD Susan 2/10/11 2117111 2/23/11 Completed | The telephone number shall be maintained until the project has been
(part 1 of | Constr |prior to ground disturbance at the location of the linear notification to residents. 2) At least 15 days prior to ground 2) 15d prior operational for at least one year. Letter mailed to property owners
2) facilities, notify all residents within one mile of the site disturbance, transmit to CPM a statement, signed by the ground and residents for site on 02/17/11. TID letter sent to CEC verify letter
and one mile of the linear facilities, by mail or other project owner’s project manager, stating that notification disturbance sent to property owners and residents on 2/17/11. Approved via email
effective means, of the commencement of project has been performed, and describing the method of that from Chris Davis on 2/23/11.
construction. At the same time, establish a telephone notification, and verifying that the telephone number has
number for use by public to report any undesirable noise |been established and posted at the site, and giving that
conditions associated with construction or operation of telephone number.
the project. Include the telephone number in the above
notice. If telephone not staffed 24 hours per day, include
automatic answering feature with date and time stamp
recording. Post telephone number at site during
construction in manner visible to passersby.
NOISE-1 Pre- |Prior to ground disturbance at the project site and again | 1) Establish phone number, post at site, and send N/A 1) TBD PG&E 4/15/11 5/20/11 Submitted | The telephone number shall be maintained until the project has been
(part 1 of | Constr |prior to ground disturbance at the location of the linear notification to residents. 2) At least 15 days prior to ground 2) 15d prior operational for at least one year. PG&E letter with phone number
2) facilities, notify all residents within one mile of the site disturbance, transmit to CPM a statement, signed by the ground submitted to CEC on 5/20/11.
and one mile of the linear facilities, by mail or other project owner’s project manager, stating that notification disturbance
effective means, of the commencement of project has been performed, and describing the method of that
construction. At the same time, establish a telephone notification, and verifying that the telephone number has
number for use by public to report any undesirable noise |been established and posted at the site, and giving that
conditions associated with construction or operation of telephone number.
the project. Include the telephone number in the above
notice. If telephone not staffed 24 hours per day, include
automatic answering feature with date and time stamp
recording. Post telephone number at site during
construction in manner visible to passersby.
NOISE-3 Pre- | The project owner shall submit to the CPM for review and| At least 30 days prior to the start of ground disturbance, |Cal-OSHA Atleast 30d |A2PP 1/26/11 2/3/1 2/15/11 Complete | TID PM must provide a statement verifying that Noise Control Program will
Constr |approval a noise control program and a statement, the project owner shall submit to the CPM the noise upon request | prior to the Site be implemented during construction.  Submitted to the CEC on 2/3/11.
signed by the project owner's project manager verifying | control program and the project owner's project manager's start of Contract Approved via email from Dale Rundquist on 2/15/11.
that the noise control program will be implemented signed statement. The project owner shall make the ground or/TID
throughout construction of the project. The noise control |program available to Cal-OSHA upon request. disturbance |for
program must comply with applicable OSHA and Cal- stateme
OSHA standards. nt
NOISE-6 Pre- [Heavy equipment operation and noisy construction work |Prior to ground disturbance, the project owner shall N/A Prior to Susan 2/15/11 12/21/10 1/20/11 Complete |Submitted to CEC 12/21/10. Approved via email from Dale Rundquist
(Part 1 of | Constr |relating to any project features, including pile driving, transmit to the CPM a statement acknowledging that ground on 1/20/11.
2) shall be restricted to 7 a.m. to 8 p.m. Haul trucks and these restrictions will be observed throughout the disturbance

other engine-powered equipment shall be equipped with
adequate mufflers. Haul trucks shall be operated in
accordance with posted speed limits. Truck engine
exhaust brake use shall be limited to emergencies.

construction of the project.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved Status Comments
NOISE-6 | Constr |Heavy equipment operation and noisy construction work |N//A N/A TID/ Complete |Haul trucks and other engine-powered equipment shall be equipped with
(Part 2 of relating to any project features, including pile driving, PGE adequate mufflers. Haul trucks shall be operated in accordance with
2) shall be restricted to 7 a.m. to 8 p.m. posted speed limits. Truck engine exhaust brake use shall be limited to
emergencies.
TRANS-3 Pre- [Road Mitigation--The project owner shall prepare a At least 30 days prior to the start of site mobilization, Caltrans, 30d prior CH2 1/26/11 8/16/2010 2/22/11 Complete |The intent of this plan is to ensure that if these roadways are damaged by
(Part 1 of | Constr | mitigation plan for Crows Landing Road; Service Road; |submit a mitigation plan focused on restoring Crows County of mobilization [SAC/ 2/10/11 project construction, they will be repaired and reconstructed to original or
2) Whitmore Avenue; Hatch Road; and Mitchell Road. See |Landing Road; Service Road; Whitmore Avenue; Hatch Stanislaus PG&E as near original condition as possible. Submitted to CEC, City of Ceres,
TRANS-3 for specifics. Road; and Mitchell Road to its pre-project condition to Public Works, gas Stanislaus County, and Caltrans on 2/10/11. Approved by CEC via
Caltrans; County of Stanislaus Public Works Department; |City of Cerres pipeline phone call with Melissa Mourkas. Approved via email from Dale
and the city of Ceres Public Works Department for review |Public Works Rundquist via email on 2/22/
and comment and to the CPM for review and approval.

SOIL & Pre- [The project owner shall comply with the requirements of |1) At least 60 days before construction begins, submit a [ Stanislaus 1) 60d prior |CH2 12/27/10 9/24/2010 12/3/10 Complete |CH2 to prepare SWPPP for site and t-lines. PG&E to prepare SWPPP
WATER-1 | Constr [the General National Pollutant Discharge Elimination copy of the construction SWPPP to the Stanislaus County | County Public|construction |SAC/ 11/3/10 for site | for gas pipeline. SWPPP/DESCP for project site submitted to CEC on
(Part 1 of System (NPDES) permit for discharges of storm water Public Works Dept. for review, and concurrently to the Works Dept. |2) 30d prior |PG&E 11/22/10 9/24/2010. Had email exchange with Paul Saini (Stanislaus Co. Public

2) associated with construction activity. The project owner |CPM for review. 2) At least 30 days before construction construction 1/127/1 Works) on Oct. 4 and 5, 2010. the County does not want to review the
shall develop and implement a Storm Water Pollution begins, submit copies to the CPM of all correspondence 2/24/11 A2PP site SWPPP. However, they do want to review the gas pipeline
Prevention Plan (SWPPP) for the construction of the between the project owner and the Central Valley SWPPP. The gas pipeline SWPPP should be sent to: Angie
entire TID Almond 2 Power Plant (A2PP). Regional Water Quality Control Board (RWQCB) Halverson, Development Services Division, Stanislaus County.

regarding the General NPDES permit for the discharge of 11/3/10 submitted email correspondence from Paul Saini to CEC.

construction storm water. This information shall include 11/16/10 Sarah rec'd VM from Dale asking for QSD certification for

copies of the Notice of Intent and the Notice of Mieke. Certification submitted to CEC on 11/22/10. Site

Termination sent to the State Water Resources Control SWPPP/DESCP approved via email from Dale Rundquist on 12/3/10.

Board for the project construction. Revised DESCP/SWPPP sent to Dale via email on 1/27/11. SWPPP
modified due to CBO comments, t-line route changes, and risk level
change. SWRCB correspondence submitted to CEC for siteon 2/24/11.

SOIL & Pre- | Site-specific Drainage, Erosion and Sedimentation 1) No later than 60 days before the start of construction, 1) 60d prior |CH2 12/27110 9/24/10 12/3/110 Complete [This plan shall address appropriate methods and actions, both temporary
WATER-2 | Constr | Control Plan (DESCP): Develop a site-specific DESCP  |the project owner shall submit a copy of the DESCP to the construction [SAC/ for site |and permanent, for the protection of water quality and soil resources,
(Part 1 of that ensures protection of water quality and soil CPM for review and approval. PG&E demonstrate no increase in offsite flooding potential, meet local

3) resources of the project site and all linear facilities for requirements, and identify all monitoring and maintenance activities.
both the construction and operation phases of the Monitoring activities shall include routine measurement of the volume of
project. Maintenance activities must include removal of accumulated sediment in the stormwater retention basin. ### The
accumulated sediment from the retention basin when an information required in the DESCP may be included as part of the SWPPP.
average depth of 0.5 feet of sediment has accumulated in DESCP/SWPPP submitted to CEC on 9/24/2010. Site SWPPP/DESCP
the retention basin. The DESCP shall contain all the approved via email from Dale Rundquist on 12/3/10.
elements outlined in Condition SOIL & WATER-2 and
shall be consistent with CIV-1.

SOIL & Pre- | The project owner shall comply with the requirements of |1) At least 60 days before construction begins, submita |Stanislaus 1) 60d prior |CH2 2/24/2011 3/24/11 Complete |CH2 to prepare SWPPP for site and t-lines. PG&E to prepare SWPPP
WATER-1 | Constr the General National Pollutant Discharge Elimination copy of the construction SWPPP to the Stanislaus County | County Public|construction |SAC/ 2/25/11 for gas pipeline. ### Notice of Termination to be filed when
(Part 1 of System (NPDES) permit for discharges of storm water Public Works Dept. for review, and concurrently to the Works Dept. |2) 30d prior |PG&E 3/3/111 construction is complete and within 90 days of meeting General

2) associated with construction activity. The project owner |CPM for review. 2) At least 30 days before construction construction Permit requirements for termination and final stabilization. General

shall develop and implement a Storm Water Pollution
Prevention Plan (SWPPP) for the construction of the
entire TID Almond 2 Power Plant (A2PP).

begins, submit copies to the CPM of all correspondence
between the project owner and the Central Valley
Regional Water Quality Control Board (RWQCB)
regarding the General NPDES permit for the discharge of
construction storm water. This information shall include
copies of the Notice of Intent and the Notice of
Termination sent to the State Water Resources Control
Board for the project construction.

permit requires development of a long term maintenance plan.
SWPPP for gas pipeline to be submitted to Angie Halverson,
Development Services Division, Stanislaus County. ### NOI etc for
site submitted to CEC 2/24/11. 2/25/11 submitted SWPPP/DESP to for
gas pipeline to CEC. 3/3/11 submitted gas pipeline NOI WDID to CEC.
CEC approved PG&E SWPPP via email from Dale Rundquist on
3/24111.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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SOIL & Pre- | Site-specific Drainage, Erosion and Sedimentation 1) No later than 60 days before the start of construction, 1) 60d prior |CH2 2/25/11 3/24/11 Complete |This plan shall address appropriate methods and actions, both temporary
WATER-2 | Constr |Control Plan (DESCP): Develop a site-specific DESCP  |the project owner shall submit a copy of the DESCP to the construction [SAC/ and permanent, for the protection of water quality and soil resources,
(Part 1 of that ensures protection of water quality and soil CPM for review and approval. PG&E demonstrate no increase in offsite flooding potential, meet local
3) resources of the project site and all linear facilities for requirements, and identify all monitoring and maintenance activities.
both the construction and operation phases of the Monitoring activities shall include routine measurement of the volume of
project. Maintenance activities must include removal of accumulated sediment in the stormwater retention basin. ### The
accumulated sediment from the retention basin when an information required in the DESCP may be included as part of the SWPPP.
average depth of 0.5 feet of sediment has accumulated in ###2/25/11 SWPPP/DESCP for gas pipeline submitted. 3/24/11
the retention basin. The DESCP shall contain all the SWPPP/DESCP for gas pipeline approved by CEC.
elements outlined in Condition SOIL & WATER-2 and
shall be consistent with CIV-1.
TRANS-1 Pre- |In coordination with the Ceres Unified School District At least 60 days before the start of site mobilization, the | Ceres Unified |60d prior site |CH2 12/27/10 8/16/2010 21711 Complete |This Traffic Control Plan may be included in the Traffic Control Plan
Constr |prepare and implement a traffic control plan designed to | project owner shall submit the traffic control plan to the School mobilization |SAC/ 12/24/10 required pursuant to TRANS-2.### CH2 to address site and t-lines.
ensure school bus routes are not negatively affected by |Ceres Unified School District for review and comment and | District PG&E 1127111 PG&E to gas pip Plan sub d to CEC, County,
construction traffic. to the CPM for review and approval. gas school district, and Caltrans on 8/16/10. Comments from CEC rec'd
pipeline on 10/25/10 via email from Dale Rundquist. Resubmitted to CEC on
12/24/10. Mtg held on 1/12/11 to discuss CEC comments on revised
plan. Revised draft emailed to Melissa Mourkas on 1/27/11. Approved
by Melissa on 1/31/11. Approved via email call with Dale on 2/7/11.
TRANS-2 Pre- [The project owner shall prepare a construction traffic 1) At least 60 days prior to start of site mobilization, the City of 1) 60d prior |CH2 12/27/10 8/16/2010 217111 Complete | CH2 to address site and t-lines. PG&E to address gas pipeline. Plan
Constr | control and implementation plan for the project and its project owner shall provide to the city of Ceres; Caltrans; |Cerres, site SAC/ 12/24/10 submitted to CEC, County, school district, and Caltrans on 8/16/10.
associated facilities. The project owner shall consult with |and the California Highway Patrol for review and comment| Caltrans, mobilization |PG&E 1127111 Comments from CEC rec'd on 10/25/10 via email from Dale Rundquist.
the City of Ceres, Caltrans, the California Highway Patrol,|and to the CPM for review and approval, a copy of the CHP, 2) & 3) Timing Revised plan submitted to CEC on 12/24/10. Mtg held on 1/12/11 to
and Stanislaus County Public Works Department (for the |construction traffic control plan. The plan must document |Stanislaus not specified discuss CEC comments on revised plan. Revised draft plan emailed
gas pipeline), in the preparation of the traffic control and |consultation with these agencies. 2) Provide to the CPM a | County Public to Melissa Mourkas on 1/27/11. Approved by Melissa on 1/31/11.
implementation plan. See Condition TRANS-2 for copy of the transmittal letter submitted to the City of Works Approved via email call with Dale on 2/7/11.### ### If no comments
Traffic Control and Implementation Plan Ceres, and Caltrans requesting their review of the traffic are received from the City of Ceres, Stanislaus County, Caltrans, or the
requirements. control and implementation plan. 3) Provide any comment California Highway Patrol within 30 days of submittal, the project owner
letters to the CPM for review and approval. may proceed with preparation of the final plan.
TRANS-1 Pre- |In coordination with the Ceres Unified School District At least 60 days before the start of site mobilization, the | Ceres Unified |60d prior site |CH2 37711 3/24/11 Complete |This Traffic Control Plan may be included in the Traffic Control Plan
Constr |prepare and implement a traffic control plan designed to | project owner shall submit the traffic control plan to the School mobilization |SAC/ required pursuant to TRANS-2.### CH2 to address site and t-lines.
ensure school bus routes are not negatively affected by |Ceres Unified School District for review and comment and | District PG&E PG&E to address gas pipeline. TCIP with school coordination info
construction traffic. to the CPM for review and approval. submitted to CEC on 3/7/11. CEC comments rec'd 3/17/11 via email.
Email respose provided on 3/22/11. PG&E Plan approved via email
from Dale Rundquist on 3/24/11.
TRANS-2 Pre- [The project owner shall prepare a construction traffic 1) At least 60 days prior to start of site mobilization, the City of 1) 60d prior |CH2 3711 3/24/11 Complete |CH2 to address site and t-lines. PG&E to address gas pipeline. #i##
Constr | control and implementation plan for the project and its project owner shall provide to the city of Ceres; Caltrans; |Cerres, site SAC/ ### If no comments are received from the City of Ceres, Stanislaus
associated facilities. The project owner shall consult with |and the California Highway Patrol for review and comment| Caltrans, mobilization |PG&E County, Caltrans, or the California Highway Patrol within 30 days of
the City of Ceres, Caltrans, the California Highway Patrol,|and to the CPM for review and approval, a copy of the CHP, 2) & 3) Timing submittal, the project owner may proceed with preparation of the final plan.
and Stanislaus County Public Works Department (for the |construction traffic control plan. The plan must document |Stanislaus not specified ### TCIP submitted to CEC on 3/7/11. CEC comments rec'd 3/17/11

gas pipeline), in the preparation of the traffic control and
implementation plan. See Condition TRANS-2 for
Traffic Control and Implementation Plan
requirements.

consultation with these agencies. 2) Provide to the CPM a
copy of the transmittal letter submitted to the City of
Ceres, and Caltrans requesting their review of the traffic
control and implementation plan. 3) Provide any comment
letters to the CPM for review and approval.

County Public
Works

via email. Email respose provided on 3/22/11. PG&E plan approved
via email from Dale Rundquist on 3/24/11/

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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TRANS-3 Pre- [Road Mitigation--The project owner shall prepare a At least 30 days prior to the start of site mobilization, Caltrans, 30d prior CH2 2/10/2011 2/22/11 Complete |The intent of this plan is to ensure that if these roadways are damaged by
(Part 1 of | Constr | mitigation plan for Crows Landing Road; Service Road; |submit a mitigation plan focused on restoring Crows County of mobilization 6/18/11 project construction, they will be repaired and reconstructed to original or
2) Whitmore Avenue; Hatch Road; and Mitchell Road. See |Landing Road; Service Road; Whitmore Avenue; Hatch Stanislaus as near original condition as possible. ### Road video submitted on
TRANS-3 for specifics. Road; and Mitchell Road to its pre-project condition to Public Works, 2/10/11. Approved by CEC via email from Dale Rundquist on 2/22/11.
Caltrans; County of Stanislaus Public Works Department; |City of Cerres Heavy Haul road video submitted to CEC in MCR #3 on Jun 18, 2011.
and the city of Ceres Public Works Department for review |Public Works Approved by CEC via email from Mary Dyas on 6/28/11. Road video
and comment and to the CPM for review and approval. submitted to agencies on 6/27/11.
TLSN-1 | Constr/ | The project owner shall construct the proposed new 115- | At least 30 days before starting construction of the N/A 30d prior TID 8/15/11 8/19/11 3/8/12 Complete |Letter signed by Ed Jeffers (TID) mailed to CEC on 8/19. Emailed to
Pre-t- |V line and upgrade the identified 69-kV according to the |transmission lines or related structures and facilities, construction Christine Stora on 8/22/11. Approved by Bruce Boyer via email on
line |requirements of CPUC’s GO-95, GO-52, GO-131-D, Title | submit to the CPM a letter signed by a California of t-lines or 3/6/12. Email states condition is "ongoing in compliance.”
constr |8, and Group 2, High Voltage Electrical Safety Orders, registered electrical engineer affirming that the lines will related
and Section 2700 through 2974 of the California Code of | be constructed according to the requirements stated in the facilities
Regulations and TID's EMF-reduction guidelines. Condition.
TLSN-5 | Constr [The project owner shall ensure that all permanent At least 30 days before the lines are energized, the project|N/A 30d before t- [TID 3/1/12 2/24/12 3/15/12 Complete |TID letter in with diti ub d via email on 2/24/12
metallic objects within the right-of-way of the project- owner shall transmit to the CPM a letter confirming line is
related lines are grounded according to industry compliance with this Condition. energized
standards regardless of ownership.
VIS-1 Constr | The project owner shall ensure that lighting for 1) Within 7 days after first using construction lighting, N/A 1) 7d after 1st| TID Complete
construction of the power plant is used in a manner that | notify CPM lighting ready for inspection. 2) If use of
minimizes potential night lighting impacts. (See VIS-1 for|modifications are required they must be implemented construction
specific construction lighting requirements.) within 15 days. Notify CPM that modifications completed. lights;
3) Within 48 hours of receiving lighting complaint provide 2) 15d of
CPM with a complaint resolution form report, as specified notification;
in the General Conditions section, including a proposal to 3) Within 48
resolve the complaint, and a schedule for implementation. hours of
4) Notify CPM within 48 hours of completing complaint;
implementation of proposal. 5) Provide copy of completed 4) Within 48
complaint resolution form in next MCR. hours of
resolution;
5) in next
MCR
WASTE-1 Pre- [The project owner shall provide the resume of an At least 30 days prior to the start of site mobilization N/A 30d prior site |CH2 1/26/11 8/11/10 8/31/10 Complete |The Professional Engineer or Professional Geologist shall be given full
Constr |experienced and qualified Professional Engineer or submit the resume to the CPM for review and approval. mobilization |SAC/ authority by the project owner to oversee any earth moving activities that
Professional Geologist, who shall be available for The resume shall show experience in remedial PG&E have the potential to disturb contaminated soil .### Tom Lae approved
consultation during soil characterization (if needed), investigation and feasibility studies. gas 8/31/10 via email from Chris Davis.
excavation and grading activities, to the CPM for review pipeline
and approval.
WASTE-1 Pre- [The project owner shall provide the resume of an At least 30 days prior to the start of site mobilization N/A 30d prior site |CH2 1/26/11 8/11/10 8/31/2010 Complete |The Professional Engineer or Professional Geologist shall be given full
Constr |experienced and qualified Professional Engineer or submit the resume to the CPM for review and approval. mobilization |SAC/ 5/6/11 6/2/11 authority by the project owner to oversee any earth moving activities that
gas |Professional Geologist, who shall be available for The resume shall show experience in remedial PG&E have the potential to disturb contaminated soil .### Tom Lae (for
pipeline | consultation during soil characterization (if needed), investigation and feasibility studies. project site) submitted on 8/11/2010. Approved 8/31/10 via email from

excavation and grading activities, to the CPM for review
and approval.

Chris Davis. resume d for on 5/6/11.

Pipeline resume approved on 6/2/11.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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WASTE-3 | Constr | The project owner shall obtain a hazardous waste 1) Obtain number from U. S. EPA prior to generating any |U.S. EPA 1) Prior TID Complete
(Part 1 of generator identification number from the U.S. EPA prior [hazardous waste during construction and operation. 2) generating
2) to generating any hazardous waste during The project owner shall keep a copy of the identification hazardous
construction and operations. number on file at the project site and provide the number waste;
to the CPM in the next Monthly Compliance Report. 2) In next
MCR
WASTE-5 Pre- | The project owner shall prepare a Construction Waste Project owner shall submit the Construction Waste N/A 30d priorto  [CH2 1/18/22 12/22/10 1720111 Complete |Submitted to CEC 12/22/10. Approved via email from Dale Rundquist
Constr |Management Plan for all wastes generated during Management Plan to the CPM for approval no less than the start SAC 1/20/11.
construction of the facility. See WASTE-5 for plan 30 days prior to the initiation of construction activities at construction
requirements. the site. activities
WASTE-6 | Constr | The project owner shall prepare a Operation Waste 1) Project owner shall submit the Operation Waste N/A 1) 30d prior to|CH2 5/1/12 11/22/11 Complete |11/22/11 CH2MHill submitted Operations Waste Mgmt. Plan. Approved
(part 1 of Management Plan for all wastes generated during Management Plan to CPM for approval no less than 30 start of by CEC via email from Bruce Boyer on 1/11/12.
2) operation of the facility. See WASTE-6 for plan days prior to the start of project operation. 2) The project operation;
requirements. owner shall submit any required revisions to the CPM 2) Within 20d
within 20 days of notification by the CPM that revisions of notif.
are necessary.
WORKER Pre- [The project owner shall submit to the CPM a copy of the | 1) Submit Construction Emergency Action Plan and the Ceres 1) TBD Contract| 1/26/11 211111 2/15/11 Complete |The Construction Emergency Action Plan and the Fire Prevention Plan
SAFETY-1 | Constr | Project Construction Safety and Health Program Fire Prevention Plan to the Ceres Emergency Services- |Emergency |2) 30d prior |or shall be submitted to the Ceres Emergency Services-Fire Division for
containing: a Construction Personal Protective Fire Division for review and comment. 2) At least 30 days |Services-Fire |construction review and comment prior submittal to the CPM for approval. ~ Submitted
Equipment Program; a Construction Exposure Monitoring | prior to start of construction, submit the Project Division to the CEC on 02/11/11. Submitted to Ceres Fire Dept on 2/14/11.
Program; a Construction Injury and lliness Prevention Construction Safety and Health Program to the CPM for  [(CFD) Approved by Ceres Fire Dept. on 2/25/11. Approved via email from
Program; a Construction Emergency Action Plan; and a |approval. Provide a copy of a letter to the CPM from the Dale Rundquist on 2/15/11.
Construction Fire Prevention Plan. CFD stating the Fire Dept.'s comments on the
Construction Fire Prevention Plan and Emergency Action
Plan.
WORKER | Constr | The project owner shall submit to the CPM a copy of the |1) Submit Operations Fire Prevention Plan, Hazardous Ceres 1) TBD; TID 2/20/12 2/16/2012 4/24/12 Complete |Submitted to CEC by CH2MHill on 2/16/12. Submitted to Ceres Fire
SAFETY-2 revised and updated Project Operations and Materials Management Program & Emergency Action Plan|Emergency |2) 30d prior 02/17/112 by TID on 2/17/12. Submitted Ceres Fire approval letter to CEC
Maintenance Safety and Health Program containing: an |to Ceres Emergency Services-Fire Division for review and | Services-Fire |fire-fire/ 03/28/12 (Bruce Boyer via email on 3/28/12). Approved 4/24/12 via email from
Operation Injury and lliness Prevention Plan; an comment. 2) At least 30 days prior first-fire or Division commiss. Bruce Boyer.
Emergency Action Plan; Hazardous Materials commissioning, submit required plans to the CPM for (CFD)
Management Program; Operations Fire Prevention approval. Provide a copy of a letter to the CPM from the
Program; and a Personal Protective Equipment Program. | CFD stating the Fire Dept.'s comments on the Operations
Fire Prevention Plan and Emergency Action Plan.
WORKER Pre- [The project owner shall provide a site Construction 1) At least 30d prior start of mobilization submit CSS N/A 1) 30d prior |Contract| 1/26/11 2/3/111 2/15/11 Complete |Submitted to CEC on 2/3/11. Approved via email from Dale Rundquist
SAFETY-3 | Constr |Safety Supervisor (CSS) who, by way of training and/or |name and contact information to CPM. 2) The contact site or on 2/15111.
(part 1 of experience, is knowledgeable of power plant construction |information of any replacement CSS shall be submitted to mobilization
2) activities and relevant laws, ordinances, regulations, and |CPM within one business day. 2) within one
standards, is capable of identifying workplace hazards business day
related to construction activities; and has authority to take of
appropriate action to assure compliance and mitigate replacement
hazards. SEE WORKER SAFETY-3 for CSS
duties/responsibilities.
WORKER | Pre- |The project owner shall ensure that a portable automatic | 1) At least 30 days prior start of site mobilization the N/A 1) 30d prior |Contrac| 1/26/11 2/10/11 2/15/11 Complete |During construction and commissioning, the following persons shall be
SAFETY-5 | Constr |cardiac defibrillator (AED) is located on site during project owner shall submit to the CPM proof that an AED mobilization  [tor inpart |trained in use of the AED and shall be on-site whenever the workers that
(Part 1 of construction and operations and shall implement a exists on site and submit a copy of the training and they supervise are on-site: the Construction Project Manager or delegate,
3) program to ensure that workers are properly trained in its | maintenance program to the CPM for review and the Construction Safety Supervisor or delegate, and all shift foremen.

use and that the equipment is properly maintained and
functioning at all times.

approval.

Submitted to the CEC on 2/10/11. Approved via email from Dale
Rund on 2/15/11. H , we need to provide the CEC with
proof of purchase of AED and confirmation that it is on-site.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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WORKER Pre- [The project owner shall ensure that a portable automatic | 1) At least 30 days prior start of site mobilization the N/A 1) 30d prior |Contrac| 1/26/11 2/10/2011 2/15/11 Complete |During construction and commissioning, the following persons shall be
SAFETY-5 | Constr |cardiac defibrillator (AED) is located on site during project owner shall submit to the CPM proof that an AED mobilization |tor 3/9/11 3/15/11 trained in use of the AED and shall be on-site whenever the workers that
(Part 1 of construction and operations and shall implement a exists on site and submit a copy of the training and they supervise are on-site: the Construction Project Manager or delegate,
3) program to ensure that workers are properly trained in its | maintenance program to the CPM for review and the Construction Safety Supervisor or delegate, and all shift foremen.
use and that the equipment is properly maintained and approval. Submitted to the CEC on 2/10/11. Approved via email from Dale
functioning at all times. Rund on 2/15111. H , we need to provide the CEC with
proof of purchase of AED and confirmation that it is on-site. Letter
confirming AED on-site submitted on 3/9/11. Letter approved via
email from Dale Rundquist on 3/15/11.
WORKER Pre- [The project owner shall make payments to the Chief 1) Obtain agreement with CBO regarding safety monitor |CBO 1) TBD; Susan 2/15/11 1/5/11 1/13/11 Complete |The Safety Monitor shall conduct on-site (including linear facilities) safety
SAFETY-4 | Constr |Building Official (CBO) for services of a Safety Monitor payments. 2) Prior to start of construction, provide proof of 2) prior start inspections at intervals necessary to fulfill those responsibilities. Susan,
(Part 1 of based upon a reasonable fee schedule to be negotiated |agreement to fund the Safety Monitor services to CPM for of actual due date is not in Ci but is appr d at 10 days
2) between the project owner and the CBO. review and approval. construction before construction. Submitted to CEC 1/5/11. Approved by CEC via
email from Dale Rundquist on 1/13/11.
PAL-1 Pre- | The project owner shall provide the CPM with the resume| 1) At least 60 days prior to the start of ground disturbance, | N/A 1) 60d prior |CH2 12/27110 8/3/10 8/17/2010 | Complete |Resumes for PRS and PRM submitted on 8/4/10.PRS approved via
(Part 1 of | Constr |and qualifications of the Paleontological Resource the project owner shall submit a resume and statement of ground SAC 8/31/10 email from Chris Davis on 8/17/10. Jaspal approved 8/31/10 via email
2) Specialist (PRS) for review and approval. The project availability of its designated PRS. 2) At least 20 days prior]| disturbance; from Chris Davis. ### Prior to the termination or release of a PRS, the
owner shall submit to the CPM to keep on file resumes of |to ground disturbance provide a letter with resumes 2) 20d prior project owner shall submit the resume of the proposed new PRS to the
the qualified Paleontological Resource Monitors (PRMs). [naming anticipated monitors and stating that the identified ground CPM for review and approval.
See PAL-1 for paleontologist and monitors’ monitors meet the minimum qualifications. disturbance
qualification requirements.
PAL-1 Constr | The project owner shall provide the CPM with the resume | If additional monitors are obtained during the project, the |N/A If occurs CH2 5/25/2011 Complete |Prior to the termination or release of a PRS, the project owner shall submit
(Part 2 of and qualifications of the Paleontological Resource PRS shall provide additional letters and resumes to the 8/22/11 the resume of the proposed new PRS to the CPM for review and
2) Specialist (PRS) for review and approval. The project CPM. 9/1/11 approval ### R of Adam Jack d on 5/25/11.
owner shall submit to the CPM to keep on file resumes of 9/10/11 Resume of James Verdoff submitted on 8/22/11. 10/3/11 J. Verdoff
the qualified Paleontological Resource Monitors (PRMs). 01/10/12 approved via email from C. Stora. However, add'l info re: resume
requested. 9/1/11 resume for Michelle Kay submitted to CEC. 9/19/11
email from C. Stora rec'd with question regarding M. Kay's
ilability. R iled to C. Stora on 9/19/11. 9/10/11 resume
for Zack Hruby submitted. 9/20/11 resume for A. Rueles submitted.
9/26/11 question from Christopher Dennis rec'd re: A. Rueles
qualifications. 9/27/11 G. Spaulding spoke to C. Dennis to resolve
questions. Revised resme for James Verdoff submitted.
PAL-2 (part| Pre- |The project owner shall provide to the PRS and the CPM, | 1) At least 30 days prior to the start of ground disturbance, |N/A 1) At least Susan 1/26/11 12/21/2010 1/25/11 Complete |Submitted to CEC on 12/21/10. Resubmitted on 1/18/11. Approved via
10f2) Constr |for approval, maps and drawings showing the footprint of |the project owner shall provide the maps and drawings to 30d prior 1/18/2011 email from Dale Rundquist on 1/25/11.
the power plant, construction laydown areas and all the PRS and CPM. ground
related facilities. See PAL-2 for map requirements. disturbance
PAL-2 (part| Constr |At a minimum, the project owner shall ensure that the 2) If project will proceed in phases, maps and drawings N/A 2) prior start 5/25/11 Submitted | If the footprint of the power plant or linear facility changes, the project
20f2) PRS or PRM consults weekly with the project may be submitted prior to the start of each phase. A letter of each owner shall provide maps and drawings reflecting these changes to the
superintendent or construction field manager to confirm  |identifying the proposed schedule of each project phase phase; PRS at least 15 days prior start of ground disturbance. ### If there are
area(s) to be worked during the next week, until ground |shall be provided to the PRS and CPM. Before work 3) Weekly changes to the scheduling of the construction phases, the project owner

disturbance is completed.

commences on affected phases, the project owner shall
notify the PRS and CPM of any construction phase
scheduling changes. 3) At a minimum, ensure that PRS or
PRM consults weekly with project superintendent or
construction field manager to confirm areas to be worked
during the next week, until ground disturbance is
complete.

shall submit a letter to the CPM within 5 days of implementing the
changes. ### Letter regarding gas pipeline maps submitted 5/25/11.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days

122
7116112



Almond 2 Power Plant Project CEC Completed Conditions Compliance Matrix

Commission Decision 2010

Mobilization Start Date 2/25/11
Other
Review Resp. | Sched. Date Date
Condition | Phase Description Verification/Action/Submittal Required Required Timeframe | Party Date Submitted | Approved Status Comments
PAL-3 Pre- [The project owner shall ensure that the PRS prepares, At least 30 days prior to ground disturbance, the project |N/A 30d priorto  [CH2 1/26/11 9/17/2010 Complete |Approval of the PRMMP by the CPM shall occur prior to any ground
Constr |and the project owner submits to the CPM for review and |owner shall provide a copy of the PRMMP to the CPM. the start of SAC 11/3/10 disturbance. Copies of the PRMMP shall reside with the PRS, each
approval, a paleontological resources monitoring and The PRMMP shall include an affidavit of authorship by the ground monitor, the project owner's on-site manager, and the CPM. PRMMP
mitigation plan (PRMMP) to identify general and specific |PRS, and acceptance of the PRMMP by the project owner disturbance submitted to Chris Davis by CH2MHill on 9/17/2010. On 9/29 Sarah
measures to minimize potential impacts to significant evidenced by a signature. rec'd voicemail from Dale Rundquist asking for affidavit from PRS
paleontological resources. See PRMMP requirements and letter of acceptance from TID. Nov. 3, 2010 submitted affidavit
in PAL-3. and acceptance letter to CEC. Approved vial email from Dale
Rundquist on 12/3/10.
PAL-4 (part| Pre- |Prior to ground disturbance and for the duration of 1) At least 60 days prior to ground disturbance, the project |N/A 1) 60d prior |CH2 12/27/10 8/13/10 8/24/10 Complete |WEAP submitted by CH2 on 8/13/2010. Approved via email from
10f2) Constr |construction activities involving ground disturbance, the |owner shall submit the proposed WEAP, including the ground SAC Chris Davis on 8/24/2010.
project owner and the PRS shall prepare and conduct brochure, with the set of reporting procedures the workers disturbance;
weekly CPM-approved training for the following workers: |are to follow. 2) At least 60 days prior to ground 2) 60d prior
project managers, construction supervisors, forepersons |disturbance, the project owner shall submit the script to ground
and general workers involved with or who operate ground|the CPM for approval if planning to use a video for disturbance
disturbing equipment or tools. See PAL-4 for WEAP training.
requirements.
GEN-2 Pre- |Before submitting the initial engineering designs for CBO | 1) At least 60 days (or a project owner- and CBO- CBO 1) 60d prior |CH2 #REF! 6/30/2010 12/23/10 Complete |Major structures and equipment shall be added to or deleted from the table
(part 1 of | Constr [review, the project owner shall furnish the CPM and the |approved alternative time frame) prior to start of rough rough grading | Denver 12/51/10 only with CPM approval Need to submit to CPM too. 6/30/10 submitted
2) CBO with a schedule of facility design submittals, and grading, project owner shall submit to CBO and to CPM or alternate to CBO. 12/15/10 submitted to CEC. 12/23/10 approved by CEC via
master drawings and master specifications list. The the schedule, and master drawings and master approved email from Dale Rundquist.
schedule shall contain the date of each submittal to the | specifications list of documents to be submitted to the date
CBO. To facilitate audits by Energy Commission staff, the | CBO for review and approval. These documents shall be
project owner shall provide specific packages to the CPM |the pertinent design documents for the major structures,
upon request. See GEN-2 for details and specifics. systems, and equipment defined in Condition of
Certification GEN-2.
GEN-4 Pre- |Prior to the start of rough grading, the project owner shall | 1) At least 30 days (or project owner and CBO approved |CBO 1) 30d prior |CH2 1/26/11 2/16/11 2/23/11 Complete |The resident engineer shall have the authority to halt construction
(Part 1 of 2| Constr |assign a California- registered architect, structural alternative timeframe) prior to the start of rough grading, rough grading | Denver and to require changes or remedial work if the work does not meet
) engineer, or civil engineer, as the resident engineer in the project owner shall submit to the CBO for review and or alternate requirements. ### If RE or delegated engineer(s) are reassigned or
charge of the project. See GEN-4 for resident engineer |approval, the resume and registration number of the RE approved replaced, within five days submit resume and registration number of newly
p ibilities and del of duties. and any other delegated engineers assigned to the date; assigned engineer to CBO for review and approval. ### Notify CPM of
project. 2) The project owner shall notify the CPM of the 2) Within 5d CBO’s approval of new engineer(s) within five days of approval.
CBO'’s approvals of the RE and other delegated of CBO Approved by CBO on 2/16. Documentation of CBO approval sent to
engineer(s) within five days of the approval. approval CEC on 2/16/11. Approved via email from Chris Davis on 2/23/11.
GEN-5 Pre- [The project owner shall assign at least one of each of the | 1) At least 30 days (or project owner- and CBO- approved |CBO 1) 30d prior |CH2 #REF! 12/15/10|  12/23/10 Complete |Submitted to CEC 12/21/10. Approved by CEC via email from Dale
(Part 1 of [ Constr |following California registered engineers to the project: a |alternative timeframe) prior to the start of rough grading, rough grading | Denver Rundquist 12/23/10.### If any one of the designated responsible
2) civil engineer; a soils, geotechnical, or civil engineer submit to CBO for review and approval, resumes and or alternate engineers is reassigned or replaced, within five days submit the
experienced and knowledgeable in the practice of soils | registration numbers of the responsible civil engineer, approved resume and registration number of the newly assigned engineer to
engineering; an engineering geologist; a design engineer, | soils (geotechnical) engineer, and engineering geologist. date; CBO for review and approval. ### Notify CPM of CBO’s approval of
who is either a structural engineer or a civil engineer fully 2) At least 30 days (or project owner- and CBO-approved 2) 30d prior new engineer within five days of approval. ### No segment of the
competent and proficient in the design of power plant alternative timeframe) prior to the start of construction, construction; project shall have more than one responsible engineer. ##
structures and equipment supports; a mechanical submit to the CBO for review and approval, resumes and 3) Within 5d

engineer; and an electrical engineer. See GEN-5 for
responsibilities of each engineer.

registration numbers of the responsible design engineer,
mechanical engineer, and electrical engineer. 3) Notify
the CPM of the CBO's approvals of the responsible
engineers within five days of the approval.

after approval

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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CIVIL1 Pre- [The project owner shall submit to the CBO for review and | 1) At least 15 days (or within project owner- and CBO- 1) 15d prior |CH2 2/10/11 10/21/2010 2/14/11 Compelte |DESCP submitted to CBO on 10/21/10. CBO comments received on
Constr |approval the following: approved alternative time frame) prior to the start of site site grading or| Denver 1/28/11 12/2/10. Revised DESCP/SWPPP sent to CBO. Conditional approval
1. Design of the proposed drainage structures and the grading the project owner shall submit these documents to alternate by CBO on 2/14/11. Conditions - make sure BMP fact sheets are
grading plan; the CBO for design review and approval. 2) In the next approved included. Make sure PRD documents are in hard copy and
2. An erosion and sedimentation control plan; Monthly Compliance Report following the CBO’s approval, date; distributed to project team.
3. Related calculations and specifications, signed and the project owner shall submit a written statement 2)in next
stamped by the responsible civil engineer; and certifying that the documents have been approved by the MCR
4. Soils report or Foundation Investigations Report CBO.
required by the 2007 CBC, Appendix J, section J104.3,
Soils Report, and Chapter 18, section 1802.2,
Foundation and Soils Investigation.
TSE-1 Pre- [The project owner shall furnish to the Compliance Project| 1) At least 60 days (or a lesser number of days mutually [CBO 1) 60d prior | TID #REF! 6/30/2010 12/29/10 Complete |**The schedule shall contain a description and list of proposed submittal
(Part 1 of | Constr | Manager (CPM) and to the Chief Building Official (CBO) |agreed to by the project owner and the CBO) prior to the construction; 12/15/10 packages for design, calculations, and specifications for major structures
2) a schedule of transmission facility design submittals, a start of construction, submit the schedule**, a master and equipment (see a list of major equipment in Table 1: Major Equipment
master drawing list, a master specifications list, and a drawing list, and a master specifications list to the CBO List in Condition TSE-1). Additions and deletions shall be made to the
major equipment and structure list. To facilitate audits by |and to CPM. table only with CPM and CBO approval. 6/30/10 Submitted to CBO.
Energy Commission staff, the project owner shall provide Submitted to CEC 12/15/10. Approved by CEC via email from Dale
designated packages to the CPM when requested. See Rundquist on 12/29/10.
TSE-1 for Major Equipment List.
TSE-2 Pre- | Prior to the start of construction the project owner shall | 1) At least 30 days (or project owner and CBO approved |CBO 1) 30d prior | TID 1/26/11 6/30/10 Submitted |Business and Professions Code, sections 6704 et seq. require state
(Part 1 of | Constr |assign an electrical engineer and at least one of each of |alternative timeframe) prior to the start of rough grading, rough grading registration to practice as a civil engineer or structural engineer in
2) the following to the project: A) a civil engineer; B) a the project owner shall submit to the CBO for review and California. ### The engineer assigned in conformance with Facility Design
geotechnical engineer or a civil engineer experienced approval, names, qualifications and registration numbers condition GEN-5, may be responsible for design and review of the TSE
and knowledgeable in the practice of soils engineering; | of all the responsible engineers assigned to the project. facilities. ### Engineer shall be authorized to halt earthwork and to require
C) a design engineer, who is either a structural engineer changes if site conditions are unsafe or do not conform with predicted
or a civil engineer fully competent and proficient in the conditions used as a basis for design of earthwork or foundations. ### ###
design of power plant structures and equipment supports. The tasks performed by an electrical, civil, geotechnical or design engineer
See TSE-2 for additional information and electrical may be divided between two or more engineers, as long as a single
engineer duties. engineer is responsible for each segment of the project (electrical, civil,
geotechnical, and design). ### 6/30/10 submitted to CBO. Approved by
CBO 07/16/10
COM-4 Pre- |Pre-Construction Matrix and Tasks Prior to Start of Prior to commencing construction, a compliance matrix N/A Prior to start |Susan 6/25/2010 7/113/10 Complete |Preconstruction matrix submitted on 7/25/10. Comments rec'd from
Constr | Construction addressing only those conditions that must be fulfilled of 7/9/10 Chris Davis via email 7/2/10 stating that CUL-1 and Struc-1 were
before the start of construction shall be submitted to the construction missing. Revised matrix submitted on 7/9/10. Approved by Chris
CPM. This matrix will be included with the project Davis via email on 7/13/10.
owner’s first compliance submittal or prior to the first
pi uction ing, which comes first.
COM-10 Pre- [Reporting of Complaints, Notices and Citations 1) Prior to the start of construction, the project owner must|N/A Prior Susan 2/10/11 2117111 2/23/11 Complete | Letter mailed to property owners and residents for site on 02/17/11.
(Part 1 of | Constr send a letter to property owners living within one mile of construction TID letter sent to CEC verify letter sent to property owners and
2) the project notifying them of a telephone number to residents on 2/17/11. Approved via email from Chris Davis on 2/23/11.

contact project representatives with questions, complaints,
or concerns.

CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
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